









माझी माती, माझा देश⁹



ASSK

AAPLE SARKAR SEVA KENDRA

Best Service, Right Time, Right People

AUG 2023 ASSKs are envisioned as the front-end delivery points for Government, Private and Social Sector Services to Rural Citizens of Maharashtra

www.mahaegram.co.in/

No CONTENTS

1.	Hon'ble BDO (Jamner)	1
2.	Acronyms	2
3.	Revision History	3-5
4.	About CSC - 2.0 (Aaple Sarkar Seva Kendra (ASSK)) 4.1. Project Objectives 4.2. Project Initiation Details 4.3. Project Stakeholders 4.4. Project Implementation Team 4.5. Scope of Activities Under ASSK Project	6 6-7 8 8 8-9 10
5.	Project Progress	11
6.	Department-wise G2C Services Count	12
7.	CSC 2.0 MH State - ASSK Centre Status - Map 7.1. Coverage of Grampanchayats 7.2. CSC 2.0 MH State - ASSK Centre Status 7.3 CSC - ID Created for ASSK - ASSK - Kendra Chalak's	13 13-14 14 15
8.	Training and Capacity Building 8.1. Training Details 8.2. Number of Trainings conducted at District & Block Level - Month wise 8.3. Training Agenda Q4 2022-23	16 17-20 21-22 23
9.	Panchayat Enterprise Suite Application 9.1 eGramSwaraj - Simplified Work Based Accounting 9.2 Panchayat Enterprise Suite: Status Report 9.3 Maha E Gram data Entry Status	24 24-26 27 28
10.	Maha e-Gram 10.1. Modules of e-Gram, 10.2. List of Registers, 10.3. List of Services 10.4. Monthly Progress Reports 10.5. Maha e-Gram List of 1 to 33 Registers / Formats 10.6. Maha e-Gram - Data Validation Report 10.7. Maha e-Gram 10.8. ERP Walk Through 10.9. Maha egram Modules	29 29 30 30 31 32 33 33 34-38
11.	About ERP and Mobile App 11.1. Monitoring of ASSK Operations using ERP	39 40
12.	GP Employee Payment System	41
	AAPLE SARKAR SEVA KENDRA (ASSK) IMPLEMENTATION STATUS REPORT	

13. Encroachment Regularization (District Wise Encroachment Report)		42
14.	District wise GP Sarpanch and Upsarpanch Mandhan report	43
15.	Service Delivery Rank Report	44
16.	NIC applications Rank Report 16.1 NIC applications Rank Report	45 46
17.	District Overall Performance Ranks	47
18.	Payment Process	48
19	IT Support Centre 19.1 How to raise a ticket 19.2 Activity Goals for Q4 2022-23	49 50 50
20.	Success Stories	51-52
21.	Photo Gallery	53-54
22	In the NEWS!	55
23.	Our Previous Releases	56
24.	Awards	57-59
	25.1. Skoch Award 24.2. E panchayat Puraskar, Gems of Digital India 24.3. E panchayat Puraskar	57 58 59

FROM HON'BLE BDO



श्री. श्रीकृष्ण सुखदेव इंगळे गटविकास अधिकारी (ऊ.श्रे.) पंचायत समिती जामनेर

ग्रामविकास विभागांतर्गत पंचायतराज संस्थांमध्ये जामनेर तालुक्यातील १०६ ग्रामपंचायतींमध्ये आपले सरकार सेवा केंद्र प्रस्तापित आहेत. या केंद्रांच्या माध्यमातुन ग्रामपंचायतींच्या कारभारात एकसूत्रता व नियमितता निर्माण झाली आहे, गाव पातळीवर (G2G), नागरिकांना विविध प्रशासकीय विभागांतर्गत लागणारे सर्व दाखले व सेवा, (G2C) इतर व्यवसाइक सेवा, आयुष्यमान भारत, इ श्रम कार्ड, आभा कार्ड, पिक विमा, LPG gas बुकिंग, pm किसान KYC अश्या सर्व शासकीय सेवा. (B2C) सर्व प्रकारच्या बँकिंग व वित्तीय सेवा आपले सरकार सेवा केंद्रांच्य माध्यमातुन नागरिकांना नियमित दिल्या जात आहेत.

ग्रामस्तरावर आझादी का अमृत महोस्तव, माझी वसुंधरा, मेरी माती मेरा देश या प्रकारच्या शासनाच्या सामाजिक उपक्रम यशस्वीपणे राबविण्यासाठी आपले सरकार सेवा केंद्रचालक यांची मदत लाभत आहे. ग्रामपंचायतींच्या विकास कामांचे पेमेंट अदायगी कॅश व चेक न करता व्यवहारानमध्ये पारदर्शकता आणण्यासाठी आपले सरकार सेवा केंद्र प्रकल्पा अंतर्गत egramswaraj– pfms या ऑन लाईन system चा वापर होत आहे, परिणामी काम करणारे कामगार, ठेकेदार नियमित कामाची पूर्तता करत आहे त्यामुळे सर्वत्र विकास कामे झाल्याचे समाधान नागरिकांना लाभत आहेत.

ग्रामपंचायत कर्मचारी, सरपंच उपसरपंच यांचे दरमहा मानधन सुद्धा आपले सरकार सेवा प्रकल्पा अंतर्गत ERP या ऑनलाईन पोर्टल वरून नियमित होत आहे, तसेच गावात उपलब्ध असलेल्या सर्व सुविधा शासकीय कार्यालये याबाबत सर्व माहिती erp पोर्टल वर उपलब्ध आहे.

ग्रामपंचायती ना लागणाऱ्या आवशयक वस्तू खरेदी साठी प्रकल्पांतर्गत Gem पोर्टल विकसित करण्यात आले आहे त्याचा फायदा सुद्धा ग्रामपंचायतीला होणार आहे. आपले सरकार सेवा प्रकल्पांतर्गत mahaegram Citizen Connect मोबाईल अप्लिकेशन विकसित करण्यात आलेले आहे त्याद्वारा घरबसल्या नागरिकांना जन्म नोंदीचा दाखला, मृत्यु नोंदीचा दाखला, विवाह नोंदीचा दाखला, दारिद्र रेषेखालील दाखला, असेसमेंट उतारा (नमुना ८)इ. दाखले ऑनलाईन काढता येत आहे तसेच या अप्लिकेशन मुळे घरपट्टी, पाणीपट्टी बाबत करभरणा सुद्धा नागरिकांना घर बसल्या अदा करता येत आहे त्यामुळे ग्रामपंचायती ची करवसुलीचे प्रमाण वाढले आहे. एकंदरीतच आपले सरकार सेवा केंद्र प्रकल्प ग्राम पातळीवर महत्वाची व अद्वितीय भूमिका पार पाडत आहे,आपले सरकार सेवा केंद्र प्रकल्पाच्या पुढील भावी वाटचालीस शुभेच्छा.

धन्यवाद....

ACRONYMS



RDD Rural Development Department Government of Maharashtra



ASSK Aaple Sarkar Seva Kendra



CSC Common Service Center

CSC 2.0

Project Name for Implementing CSCs at all Gram Panchayat



KC Kendra Chalak



DM District Manager



BM Block Manager



PM Project Manager



PC **Project Coordinator**



TM Training Manager



MT Master Trainer



H/W Engr Hardware Engineer



ERP Enterprise Resource Planning



Panchayati Raj Institutions



ZP Zilla Parishad



BP **Block Panchayat**



GP Gram Panchayat



DPMU District Project Management Unit



SPMU State Project Management Unit



TDS Tax Deducted at Source



GST Goods and Services Tax

3 REVISION HISTORY

Sr.No	Date	Version	Description of Change
1	15th May 2017	1.1	First released Version
2	31st May 2017	1.2	Second released Version
3	15th June 2017	1.3	Third released Version
4	1st July 2017	1.4	Fourth released Version
5	31st July 2017	1.5	Fifth released Version
6	15th August 2017	1.6	Sixth released Version
7	31st August 2017	1.7	Seventh released Version
8	28th September 2017	1.8	Eighth released Version
9	31st October 2017	1.9	Ninth released Version
10	30th November 2017	1.10	Tenth released Version
11	31st December 2017	1.11	Eleventh released Version
12	31st January 2018	1.12	Twelfth released Version
13	28th February 2018	1.13	Thirteenth released Version
14	31st March 2018	1.14	Fourteenth released Version
15	30th April 2018	1.15	Fifteenth released Version
16	31st May 2018	1.16	Sixteenth released Version
17	30th June 2018	1.17	Seventeenth released Version
18	31st July 2018	1.18	Eighteenth released Version
19	31st August 2018	1.19	Nineteenth released Version
20	30th September 2018	1.20	Twentieth released Version
21	31st October 2018	1.21	Twenty-First released Version
22	30th November 2018	1.22	Twenty -Second released Version
23	31st December 2018	1.23	Twenty-Third released Version
24	31st January 2019	1.24	Twenty-fourth released Version
25	28th February 2019	1.25	Twenty-fifth released Version
26	31st March 2019	1.26	Twenty-sixth released Version
27	30th April 2019	1.27	Twenty-seventh released Version
28	31st May 2019	1.28	Twenty - eighth released Version
29	30th June 2019	1.29	Twenty - Nineth released Version
30	31st July 2019	1.30	Thirtieth - released Version
3	AAPLE SARKAR S	SEVA KENDRA IMPLE	MENTATION STATUS REPORT

Revision History

Sr.No	Date	Version	Description of Change
31	31st August 2019	1.31	Thirty - First released Version
32	30th September 2019	1.32	Thirty - Second released Version
33	31st October 2019	1.33	Thirty - Third released Version
34	30th November 2019	1.34	Thirty - Fourth released Version
35	31st December 2019	1.35	Thirty - Fifth released Version
36	31st January 2020	1.36	Thirty - Sixth released Version
37	29th February 2020	1.37	Thirty - Seventh released Version
38	31st March 2020	1.38	Thirty - Eighth released Version
39	30th April 2020	1.39	Thirty - Ninth released Version
40	31st May 2020	1.40	Fortieth - released Version
41	30th June 2020	1.41	Forty - First released Version
42	31st July 2020	1.42	Forty - Second released Version
43	31st August 2020	1.43	Forty - Third released Version
44	30th September 2020	1.44	Forty - Fourth released Version
45	31st October 2020	1.45	Forty - Fifth released Version
46	30th November 2020	1.46	Forty - Sixth released Version
47	31st December 2020	1.47	Forty - Seventh released Version
48	31st January 2021	1.48	Forty - Eighth released Version
49	28th February 2021	1.49	Forty - Ninth released Version
50	31st March 2021	1.50	Fiftieth - released Version
51	30th April 2021	1.51	Fifty - First released Version
52	31st May 2021	1.52	Fifty - Second released Version
53	30th June 2021	1.53	Fifty - Third released Version
54	31st July 2021	1.54	Fifty - Fourth released Version
55	31st August 2021	1.55	Fifty - Fifth released Version
56	30th September 2021	1.56	Fifty - Sixth released Version
57	31st October 2021	1.57	Fifty - Seventh released Version
58	30th November 2021	1.58	Fifty - Eighth released Version
59	31st December 2021	1.59	Fifty - ninth released Version
60	31st January 2022	1.60	Sixtieth released Version
	AAPLE SARKAR SEVA KE	NDRA IMPLEMENTAT	ION STATUS REPORT 4

Revision History

Sr.No	Date	Version	Description of Change
61	28th February 2022	1.61	Sixty - First released Version
62	31st March 2022	1.62	Sixty - Second released Version
63	30th April 2022	1.63	Sixty-third released version
64	31 st May 2022	1.64	Sixty-fourth released version
65	30 th June 2022	1.65	Sixty-five released version
66	31 th July 2022	1.66	Sixty-six released version
67	31st August 2022	1.67	Sixty-seven released version
68	30 th Sep 2022	1.68	Sixty-eight released version
69	31 st Oct 2022	1.69	Sixty-nine released version
70	30 th Nov 2022	1.70	Seventy released version
71	31 st Dec 2022	1.71	Seventy One released version
72	31 st Jan 2023	1.72	Seventy-Two released version
73	28th Feb 2023	1.73	Seventy-Three released version
74	31 st March 2023	1.74	Seventy-Four released version
75	30th April 2023	1.75	Seventy-Five released version
76	31th May 2023	1.76	Seventy-Six released version
77	30 th June 2023	1.77	Seventy-Seven released version
78	31 st July 2023	1.78	Seventy-Eight released version
79	31 st Aug 2023	1.79	Seventy-Nine released version

4. ABOUT CSC 2.0 (AAPLE SARKAR SEVA KENDRA)

DOORSTEP DELIVERY OF G2C, G2G, G2B, B2C SERVICES TO RURAL POPULATION, DIGITIZATION OF GRAM PANCHAYAT RECORDS - A STEP TOWARDS PAPERLESS GOVERNANCE.

e-PRI (Panchayati Raj Institution) project under the Bharat Nirman National e Governance Plan is one of the Mission Mode Projects declared by Ministry of Panchayati Raj, Government of India to strengthen the Panchayati Raj Institutions by making their working more transparent and by stream-lining their working.

The project envisages delivering a range of G2C, G2G and B2C services, thereby serving the rural population at their doorstep. Accordingly, Rural Development Department, Government of Maharashtra appointed CSC e-Governance Services India Limited (CSC SPV) - a Company under DelTy, Govt. of India as the implementing agency to conceive, operationalize, rollout and monitor the implementation of Common Service Centers Scheme (CSCs) in all the Gram Panchayats under the branding of Aaple Sarkar Seva Kendra (ASSK) in Maharashtra through ICT enabled front-end rural service delivery points (single window) established within the Gram Panchayat.

4.1 PROJECT OBJECTIVES

- Provide accessible and efficient citizen services (G2G, G2C, and B2C) to the rural population and to facilitate e-governance activities in Gram Panchayats in order to make them efficient, accountable and transparent.
- Strengthen the Panchayati Raj Institutions by stream-lining their working, making them more transparent and requiring 'less-paper' in their functioning.
- Ensuring Timely, Efficient and Transparent delivery of Public Services through single window system at the door step of villagers.
- Making available the required information on centralized integrated database, so as to implement Government schemes efficiently and effectively at grass-root level.
- Data digitization of all records of the village.
- Provide various kinds of MIS to Government functionaries for planning and policy formulation.

SERVICES AT THE DOORSTEP OF THE CITIZEN (SINGLE WINDOW SOLUTION)











Education Services



Other Dept. Services



















Training Services



All ASSKs are recognized as CSC centres

B2C, G2C AND G2G services at ASSK

Village Panchyat as SP for Financial Inclusion

Selected Services are available in offline mode

4.2 Project Initiation Details

- CSC submitted proposal for initiation of CSC2.0 Project in Maharashtra to Rural Development Department on 21/04/2016
- After several rounds of discussions and negotiations, RDD accepted the proposal and completed all the associated formalities for the project initiation.
- Rural Development Department, Govt. Of Maharashtra issued a GR dated 11-8-2016
- Agreement was signed for the project initiation on 22nd Nov 2016 between RDD / DIT, Govt. of Maharashtra and CSC SPV
- Project started on 1st December 2016

4.3 Project Stakeholders

 The primary stakeholders of this project are the rural citizens of the 27861 Gram Panchayats, 351 Block Panchayats, 34 Zilla Panchayats, Rural Development Department, other departments, officials at various levels, MoPR-Govt. of India, the host of business enterprises offering B2C services and the Kendra Chalaks (Village Level Entrepreneurs rendering services at Village Level through ASSK Centers).

4.4 Project Implementation Team

Project Implementation Agency: CSC E-Governance Services India Limited

RDD Project Cell


- Add.Chief Sec. RDD
- Dy.Sec. RDD
- Section Officer RDD
- SPMU
- Technical and Administrative Support staff at RDD

ASSK Approved Centres and Process to Set up ASSK

- RDD finalized the criteria for the selection of ASSKs/Common Service Centres in the respective Gram Panchayats.
- RDD mailed the data of approved centres for 34 districts to CSC
- CSC's MIS team mapped the GPs against LGD codes and created the database for RDD on approved centers.
- Process for revising List (Sudharit Yadi): Process for updating the list of GPs is in progress on an-going basis.

About CSC ____CSC

AAPLE SARKAR SEVA KENDRA (ASSK) PROJECT IMPLEMENTATION TEAM



4.5 Scope of activities under ASSK Project

- Develop and implement comprehensive software covering all the activities of the Gram Panchayat, which will generate reports and MIS that GPs need to submit to RDD and MoPR periodically.
- Digitization of records, data entry updating & maintenance of 1 to 33 registers of Gram Panchayats.
- Data entry and usage of Govt. of India sponsored software 11 NIC applications.
- Render O7 Services Under Right to Services Act and 13 Self Declarations
- Roll out user-charges-based G2C and B2C Services which will make ASSK enterprise economically viable.
- Ensure sustenance of the project through implementation support, management support, software support, monitoring and evaluation.
- RDD to provide policy support through appropriate government instruments.
- Develop and implement comprehensive Mobile Application for tracking all the activities of the implementation team and which will display reports and MIS.

1. Citizen application 2. Application process and service fee 4. Services delivery to citizen

5 PROJECT PROGRESS

Quick Updates

- KCs on board count 20,045 BMs On board Count 351, DMs on board Count 34 and 34 H/w Engineers.
- First version of payment system Launched on 30th June 2017 by Hon'ble Principal Secretary, RDD.
- Second version of payment system Launched in April 2019 by Hon'ble Principal Secretary, RDD.
- E-Gram soft Launched on 30th June 2017 by Hon'ble Principal Secretary, RDD.
- Govt. of Maharashtra's Farm Loan Waiver scheme CSMSSY started in Maharashtra in the last week of July 2017. ASSK - KC received biometric devices for registration of beneficiaries after 28th July 2017. No. of beneficiary forms registered by ASSK-KCs up to 15th September 2017 -24,80,451
- 100% Gram Panchayats have entered GPDP Plans and approved in Plan Plus for FY 2016-17 2017-18, 2018-19, 2019-20, 2021-22, 2022-23 and 2023-24 gpdp 98 % plan complete online, remaining in process.
- Data Collection of Elected Representatives (Sarpanch & Upsarpanch) is Completed and Disbursment of Sarpanch, Upsarpanch Payments stared since July 2019.
- GP Employee Payment System implemented and payments disbursed for April 2018 to June 2023. July 2023 payment process is ongoing
- GPDP Gram Sabha Data Entry and Action Plans Data Entry for FY 2023-24 is ongoing.
- CSC physical verification (QC) and GIS Mapping using Mobile App is Progressing towards 100%.
- Successfully implemented ASMITA program for beneficiary girls in ZP schools through ASSK Team.
- Integration of Priasoft& PFMS Started for 14th FC as well as 15 FC is in Progress.
- Implementation of m-Action Soft initiated in Maharashtra For 2017-18, 2018-19, 2019-20, 2020-21, 2021-22 & 2022-23.
- Encroachment Regularization Process Data Entry and Regularization process is phase one implemented.


DEPARTMENT-WISE G2C SERVICES COUNT

	DEPARTMENTS	NO OF SEVICES	DEPARTMENTS NO SEVIO	OF CES
1.	Agriculture	11	26. Maharashtra Jeevan Pradhikaran	2
2.	Agriculture Department	15	27. Maharashtra Pollution Control Board	4
3.	Department Of Animal Husbandry & Dairy	10	28. Medical Education And Drug Department - AYUSH	7
4.	Department Of Co-Operation, Marketing And Textiles	5	29. Medical Education And Drug Department - DMER	7
5.	Department Of Fisheries	6	30. Medical Education And Drug Department	6
6.	Department Of Registration & Stamps (IGR)	15	31. Minority Development Department	1
7.	Directorate Of Govt. Printing And Stationary	4	32. Municipal Corporation Of Greater Mumbai	12
8.	Energy - Maharashtra State Electricity	3	33. Nagpur Municipal Corporation	2
9.	Distribution Co. Ltd.	3	34. Public Health Department	4
10.	Energy Department	13	35. Revenue Department	16
11.	Entertainment Duty Finance Department	1	36. Rural Development And Panchayat Raj Department	13
12.	(Directorate Of Insurance) Finance Department	7	37. School Education And Sports Department	17
13.	Sales Tax Department Services Food & Public Distribution System (PDS)	1	38. Skill Development And Entrepreneurship Department	2
14.	Forest Department	10	39. Social Justice And Special Assistance Department	10
15.	Ground Water Surveys And Development Agend (GSDA)	су 3	40. Tourism And Cultural Affairs - Directorate Of Archives	7
16.	Higher And Technical Education Department	15	41. Tourism And Cultural Affairs - Gazetteers Department	1
17.	Home Department	7	42. Tourism And Cultural Affairs Department	3
18.	Maharashtra Maritime Board Housing Departm MHADA	ent - 12	43. Tourism And Cultural Affairs Department - MTDC	4
19.	Housing Department - Mumbai Building Repairs And Reconstruction Board	4	44. Tourism And Cultural Affairs Department - P L Deshpande Maharashtra Kala Academy	2
20.	Housing Department - Slum Rehabilitation Authority	4	45. Tourism And Cultural Affairs Department - Stage Performances Scrutiny Board	3
21.	Industries Department	10	46. Transport Department	14
22.	Labour Department	39	47. Tribal Development Department	5
23.	Land Record Department	23	48. Urban Development Department	15
24.	Law And Judiciary Department	3	49. Water Resources Department	10
25.	Maharashtra Indl. Devp. Corp.	7	50. Women And Child Development Dept.	12
			Grand Total 4	420

7 CSC 2.0 MH STATE ASSK CENTER STATUS

As on 31st Aug 2023 CSC 2.0 ASSK project has 20,045 Kendra Chalaks on-board in Maharashtra who are rendering services to the rural citizens across Maharashtra. Approximately, 96.45 Grampanchayats are covered by the KCs. The process of on-boarding KCs is a continuous one since there is a regular churn of KCs.v

7.1 COVERAGE MAP OF GRAM PANCHAYATS:



7.2 COVERAGE OF GRAM PANCHAYATS:

Aaple Sarkar Seva Kendra - Total Grampanchayats In Maharashtra are 27861. Where GOM have approved **20799** ASSK - Centers. We have On-boarded **20,045** Kendra Chalak's in Maharashtra. We have covered almost all the Grampanchayats of Maharashtra, where we are Delivering Services at **97.05%** Grampanchayats of Maharashtra.

District	Block Count	Total GPs	Approved ASSK's	Number. Of KC's	Individual Centre	Cluster Centre	By Clusters Covered Grampanchayats	Total Covered Grampanchayats	Total	% Of GP Coverage
Ahmednagar	14	1318	931	902	566	365	751	1318	1318	96
Akola	7	535	283	269	56	227	479	535	535	95
Amravati	14	841	625	602	419	206	421	841	841	96
Aurangabad	9	868	701	690	547	154	317	868	868	98
Beed	11	1031	756	722	513	243	518	1031	1031	95
Bhandara	7	541	529	525	517	12	24	541	541	99
Buldhana	13	871	699	680	553	146	316	871	871	97
Chandrapur	15	825	693	678	564	126	261	825	825	97
Dhule	4	541	495	479	448	47	93	541	541	96
Gadchiroli	12	459	440	435	424	16	32	459	459	98
Gondia	8	546	511	500	470	41	75	546	546	97
Hingoli	5	563	397	389	249	148	314	563	563	97
Jalgaon	15	1153	893	845	660	233	491	1153	1153	94
Jalna	8	778	647	618	468	179	310	778	778	95
Kolhapur	12	1025	736	682	499	237	526	1025	1025	92
Latur	10	785	558	548	303	255	482	785	785	98
Nagpur	13	768	658	656	548	110	220	768	768	99
Nanded	16	1310	815	808	421	394	888	1310	1310	99
Nandurbar	6	595	481	454	377	104	218	595	595	94
Nashik	15	1385	1174	1133	974	200	410	1385	1385	96
Osmanabad	8	622	480	470	351	129	271	622	622	97
Palghar	8	473	458	450	443	15	30	473	473	98
Parbhani	9	703	425	416	207	218	496	703	703	97
Pune	13	1384	934	846	623	310	756	1384	1384	90
Raigad	15	810	547	526	341	206	469	810	810	96
Ratnagiri	9	846	527	497	292	235	554	846	846	94
Sangli	10	699	594	575	495	99	204	699	699	96
Satara	11	1494	813	760	362	451	1131	1494	1494	93
Sindhudurg	8	431	359	340	286	73	145	431	431	94
Solapur	11	1019	789	763	553	233	468	1019	1019	96
Thane	5	430	307	293	214	93	216	430	430	95
Wardha	8	520	364	347	216	148	304	520	520	95
Washim	6	491	366	361	245	121	246	491	491	98.
Yavatmal	16	1201	814	786	461	353	740	1201	1201	96
TOTAL	351	27861	20799	20045	14665	6127	13176	27861	27861	

7.3 CSC - ID CREATED FOR ASSK - ASSK - KENDRA CHALAK'S

District	ASSK's Approved	On boarded NO OF KC	KC On boarding Status (%)	Total No. of CSC and Ref. ID Created	Pending CSC ID Creation	CSC ID Created- Status (%)	MOL Services ID Activation (%)
Ahmednagar	931	902	97	858	44	95.12	85.87
Akola	283	269	95	266	3	98.88	92.51
Amravati	625	602	96	596	6	99.00	96.46
Aurangabad	701	690	98	671	19	97.25	89.40
Beed	756	722	96	715	7	99.03	89.40
Bhandara	529	525	99	522	3	99.43	98.85
Buldhana	699	680	97	668	12	98.24	89.46
Chandrapur	693	678	98	672	6	99.12	91.80
Dhule	495	479	97	473	6	98.75	93.32
Gadchiroli	440	435	99	430	5	98.85	90.37
Gondia	511	500	98	492	8	98.40	96.13
Hingoli	397	389	98	383	6	98.46	82.59
Jalgaon	893	845	95	815	30	96.45	96.01
Jalna	647	618	96	606	12	98.06	93.99
Kolhapur	736	682	93	661	21	96.92	85.80
Latur	558	548	98	536	12	97.81	90.24
Nagpur	658	656	100	649	7	98.93	95.42
Nanded	815	808	99	799	9	98.89	91.42
Nandurbar	481	454	94	450	4	99.12	95.35
Nashik	1174	1133	97	1093	40	96.47	86.51
Osmanabad	480	470	98	458	12	97.45	94.71
Palghar	458	450	98	430	20	95.56	85.92
Parbhani	425	416	98	407	9	97.84	85.92
Pune	934	846	91	799	47	94.44	78.60
Raigad	547	526	96	504	22	95.82	75.55
Ratnagiri	527	497	94	469	28	94.37	82.00
Sangli	594	575	97	544	31	94.61	89.17
Satara	813	760	93	733	27	96.45	94.62
Sindhudurg	359	340	95	321	19	94.41	96.02
Solapur	789	763	97	752	11	98.56	96.05
Thane	307	293	95	280	13	95.56	87.36
Wardha	364	347	95	344	3	99.14	99.71
Washim	366	361	99	359	2	99.45	97.75
Yavatmal	814	786	97	782	4	99.49	96.13
	20799	20045		19537	508		

8. TRAINING AND CAPACITY BUILDING

- RDD & CSC use Train-the-Trainer model for application training to users from the HQ to the Gram Panchayat.
- First level training is conducted for District Managers at a central location by Training Manager and Master Trainers.
- These Master Trainers conduct next level training of all applications to Govt. Officers, Block Managers & Kendra Chalaks (KC) in a phased manner.
- In order to keep their requisite technical knowledge up-to-date and also for ensuring constant familiarity of all applications, continuous training programs are provided to KCs through defined training calendar, which is tracked online.
- To enhance the management skill set and team work amongst the project management team for supervising training workshops of the team, Personality & Emotional Intelligence Development Workshops has been conducted in the system.
- To expedite the training process, e-Learning Management System is utilized, This ensures availability of learning content 24+7, thus supporting Continuous Training
- Online PDF manuals and printed copy of the manuals is made available for continuous learning of KCs.
- 3 Orientation Programs for selected DMs and BMs have been held at YASHADA Pune till date.

Method:

The choice of method for transferring and exchanging knowledge will depend on the audience and the message. However, it is also worth noting, that knowledge is most effectively exchanged when using multiple methods.



1. Train the Trainer Method:

This method is very useful in transforming skills and knowledge. Skills/Knowledge exchange is preferable to knowledge transfer since a two-way flow of information can lead to an ongoing dialogue between knowledge producers and users and create learning opportunities for both groups.



2. Grouping of ASSK Members

Grouping of people with common interests who interact regularly to share knowledge - is one interactive delivery method that effectively initiates and sustains collaboration among a diverse group of individuals.

Grouping of ASSK Team Members:

- Project Manager
- SPMU and State Level Govt. Officials
- District Manager
- Dy. CEO and Account Officer
- Block Manager
- BDO, ABDO, TPO

- Kendra Chalak
- · Gramsevak, Sarpanch
- · Technical Support Executive
- · Other Department Officials
- Account Executive
- HR Executive

8.1 DETAILS OF TRAINING/WORKSHOP ORGANIZED BY CSC SPV

	DATE	SUBJECT	ATTENDING
1.	28th Nov to 30th Nov 2019	ASSK Project Implementation Review Meeting	ASSK Project Implementation Review Meeting Conducted in presence of Honble Principal Secretary and RDD Officials.
2.	17th and 18th Jan 2020	PM, DM, and BM Review Meeting at Pune	Review Conducted about all NIC application,eGramsoft, Payment collection, Service Delivery,Smart Ticket Status and 7th Economic Survey.
3.	19th May 2020	PM, DM, and MT Review Meeting on Zoom VC	Review Conducted about all NIC application,e- Gramsoft, Outstanding Payment collection, CSC Service Delivery,CSC Activity Services
4.	19th May 2020	PM, DM, and MT Review Meeting on Zoom VC	Review Conducted about all NIC application,e- Gramsoft, Outstanding Payment collection, CSC Service Delivery,CSC Activity Services
5.	24th June 2020	PM's, HW,DM and MT Review Meeting on Zoom VC	Review Conducted about e-Gramsoft Offline Application, eGramsoft Data entry Reflection, New Patch File
6.	25th Sept 2020	PM's, HW,DM and MT Review Meeting on Zoom VC	Review Conducted about Oustanding Payment, CSC Id and MOL Services, e-Gramsoft Offline Application, eGramsoft Data entry Reflection,Swamitava Namuna 8 Drone survey ,eGramswaraj Application
7.	29th DEC 2020	PM's, DHE,AHE and MT Review Meeting on Zoom VC	Review Conducted on eGramsoft Application and Uploading XML File,Printer Consumables,hardware and ERP Tickets
8.	23rd Feb 2021 to 26th Feb 2021	Training and Certification PM's, DM's,ADM and MT at Pratham Arora Center for Education, Aurangabad	TISPRI Certificcation (Orientation & Assessment) Program of State Level Master Resource Person
9.	22 March 2021 to 25 March 2021	Training and Certification DM's, ADM and MT at Krushi Vidnyan Kendra, Baramat	TISPRI Certificcation (Orientation & Assessment) Program of State Level Master Resource Person
10.	19th May 2021	Training of ALL DM's,ADM PM's and MT on ZOOM VC	Training on Digipay,Insurance and Covid-19 app by CSC team
11.	27th May 2021	Review of DyCEO ALL DM's,ADM PM's and MT on ZOOM VC	Review and Training on PFMS integration,eGramswaraj, CSC Services,Pyament collection, GST and TDS
12.	16th June2021	Review Meeting of DM, ADM, MT and PM On ZOOM VC	Review On Resource Project Status,PFMS DSC Integration,Resource bank account opening, New GP to ZP collection and Old outstanding, Training and meeting upload status

DATE	SUBJECT	ATTENDING
13. 22nd June 2021	Discussion and Review of Hon. Add. Chief Secretary (RDD), CEO,DM,PM, Implementation Team On ZOOM VC	Discussion and Review on Year book/Day book closing and DSC Registration of Checker Maker at all Layers (GP, PS and Zp)
14. 15th and 16th July 2021	Training of DM,MT and PM With NIC and MOPR on ZOOM VC	Training of GP Profile,Planning, Reporting,Accounting(DSC Management,Vendor Management and FTO Management)
15. 28th July 2021	Discussion and Review of DM,MT and HE on ZOOM VC	Discussion and Review on Data entry for ONE GOV Page and MSEB Google Form,Resources project attendance, data entry for GST Project,ZP and PS PFMS integration
16. 6th August 2021	Discussion and Training With DM,MT and PM	Discussion and Training of Year Book Closing for ZP and PS.
17. 9th August 2021	Meeting and Training with Dy.CEO, DM,PM RDD Team and MT	Training and Meeting of Citizen Charter and Rashtragaan Activity
18. 01 September 2021	Training Meeting EGS Closing and PFMS	VC Review Meeting in the presence of DM, HE,BM & MT
19. 02 September 2021	Topics GP Profile, Panchayat Charter, Indiaat75.	Zoom VC Training Meeting in the presence of DM,HE & BM on topics
20. 02 September 2021	EGS GP Profile, Panchayat Charter, Indiaat75.	Zoom VC Training Meeting in the presence of DM,HE & BM on topics.
21. 02 September 2021	EGS GP Profile, Panchayat Charter, Indiaat75.	Zoom VC Training Meeting in the presence of BM, KC on topics.
22. 02 September 2021	Training Meeting EGS Closing and PFMS	Training Meeting in the presence of DM, HE,BM & MT
23. 02 September 2021	Training Meeting EGS Closing and PFMS	Training Meeting in the presence of DM, HE,BM & MT
24. 02 September 2021	Training Meeting EGS Closing and PFMS	Training Meeting in the presence of DM, HE,BM & MT
25. 03 September 2021	Training Meeting EGS Closing and PFMS	Training With Bdo EVOP Sarpacnh ,GS,BM,MT
26. 03 September 2021	EGS Profile,Panchayat Charter,Indiaat 75,KC Payment collection, CSC ID Pending and Training Meeting Upload	Review Meeting All DMs and PM,HE,MT
27. 06 September 2021	Training Meeting EGS Closing and Issues	Training Meeting with DM,EVOP, BM , MT
28. 07 September 2021	Training Meeting EGS Transfer & Deduction	Training Meeting withDyceo sir ,CAFO Sir, PS Account Officers,Dm,PM,Swami sir

DATE	SUBJECT	ATTENDING
29. 15 September 2021	EGS GP Profile,Panchayat Charter,Indiaat 75,KC Payment collection, CSC ID Pending and Training Meeting Upload	Google Meet Review Meeting in the presence of DM,ADM,HE,BM & MT on topics
30. 16 September 2021	EGS Profile,Panchayat Charter,Indiaat 75,KC Payment collection, CSC ID Pending and Training Meeting Upload	Zoom VC Review Meeting in the presence of DM, HE,BM & MT
31. 17 September 2021	ERP Onboarding and Payment issue	Meeting With All Dms and PM
32. 17 September 2021	EGSGP Profile, Panchayat Charter, Indiaat75.	Training Meeting in the presence of BDO,EVOP,GS, DM, HE,BM & MT
33. 18 September 2021	ERP Onboarding and Payment issue	Review Meeting All DMs and PM,HE,MT
34. 20 September 2021	EGS Transfer & Deduction	Training Meeting in the presence of BDO,EVOP,GS, DM, HE,BM & MT
35. 21 September 2021	EGS Transfer & Deduction	Training Meeting in the presence of BDO,EVOP,GS, DM, HE,BM & MT
36. 22 September 2021	EGS Transfer & Deduction	Training Meeting in the presence of BDO,EVOP,GS, DM, HE,BM & MT
37. 24 September 2021	EGS Transfer & Deduction	Zoom VC Training Meeting with DM,CAFO Sir, PS Account Officers, BM
38. 28 September 2021	EGS Transfer & Deduction	Training Meeting in the presence of BDO,EVOP,GS, DM, HE,BM & MT
39. 29 September 2021	EGS Transfer & Deduction	Training Meeting in the presence of BDO,EVOP,GS, DM, HE,BM & MT
40. 18 October 2021	Divisional review meeting, at Nagpur, Jilha parishad ZP	Review meeting in the presence of PM, DM, HE, BM, MT
41. 20 October 2021	Divisional review meeting at Amravati, Jilha parishad ZP	Review meeting in the presence of PM, DM, HE, BM, MT
42. 27 October 2021	Divisional review meeting at Nashik, Jilha Parishad.	Review meeting in the presence of PM, DM, HE, BM, MT
43. 8 November 2021	Divisional review meeting at Latur, Jilha Parishad.	Review meeting in the presence of PM, DM, HE, BM, MT
44. 16 November 2021	Divisional review meeting at Jalna, Jilha Parishad.	Review meeting in the presence of PM, DM, HE, BM, MT
45. 19 November2021	Divisional review meeting at Thane, Jilha Parishad.	Review meeting in the presence of PM, DM, HE, BM, MT
46. 09 December 2021	Division Aurangabad review meeting Online	Review meeting in the presence of PM, DM, HE, MT

DATE	SUBJECT	ATTENDING
47. 21 December 2021	Division Nagpur review meeting Online	Review meeting in the presence of PM, DM, HE, MT
48. 22 December2021	Division Amravati review meeting Online	Review meeting in the presence of PM, DM, HE, MT
49. 27 December 2021	Division Latur review meeting Online	Review meeting in the presence of PM, DM, HE, MT
50. 06 January 2022	Maha One Gov	Review meeting in the presence of PM, DM, HE, BM, MT
51. 17 January 2022	Cultural Activity Survey	Training in the presence of PM, DM, HE, BM, MT
52. 19 January 2022	Training in the presence of PM, DM, RGSA Team,MT	Training in the presence of PM, DM, RGSA Team,MT
53. 25 February 2022	Divisional review meeting At Palghar, Jilha Parishad.	RGSA Review meeting in the presence of CEO, Dy CEO
54. 13 May 2022	Thane ZP HOD Training	EGS Training with Dy Ceo and All Dept.HODs
55. 27 July 2022	Nagpur Zilha Parishad Meeting	Review meeting in the presence of PM, DM, HE, BM, MT
56. 22 September 2022	Maha eGram Inauguration	Chinchvad, Pune, Maharashtra
57. 22 December 2022	National Level Orientation Workshop Thematic Panchayat plan	MoPR Team Govt.Of India , NIC Team, Director of SIRD, Project Director RGSA,Dyceos,DMs,MTs
58. 17 Jan 2023	ASSK Review Meeting State Level	Attending Project Head, PMs , DMs, MTs, HEs.
59. 5 Feb 2023	State Level Orientation workshop	Attending Hon'ble Ac's Sir Project Director RGSA, CEOs, PDs, Commissioners DY CEOs, PMs, DMs.
60. 10 march 2023	State Level ASSK Review Meeting At Pune	Review Meeting in presence of Project Head , Project Managers , DMs , MTs , Technical Team and HEs
61. 16 March 2023	ASSK Konkan Division Level Meeting Panvel	Review Meeting with Project Manager , DMs, Bms, HEs and MT.
62. 20 March 2023	Conducted Divisional Meeting At Aurangabad	Review meeting in the presence of PM, DMs, HE, BMs, MT
63. 21 March 2023\	Conducted Divisional Meeting At Nashik	Review meeting in the presence of PM, DMs, HE, BMs, MT
64. 28 March 2023	Conducted Divisional Meeting At Solapur	Review meeting in the presence of PM, DMs, HE, BMs, MT

*For Old Training Details Kindly Visit https://mh.gov2egov.com

DATE	SUBJECT	ATTENDING
65 20 April 2023	State Level ASSK Review Meeting At Pune-	Review Meeting in presence of Project Head , Project Managers , DMs , MTs , Technical Team and HEs
66 3 May 2023	State Level Training at Pune - Yashda	Attending Hon'ble Ac 's Sir ,Project Director RGSA, DyCEOs, PMs, DMs
67 14 June 2023	State Level Training at Pune - YASHDA	Attending Project Director RGSA, DYCEOs,PMs,DMs and MTs
68 27 July 2023	Division Wise Review Meeting At Pune	Review Meeting in Presence Of Project Head Project Managers, DMs, MTs BMs and Technical Team.

*For Old Training Details Kindly Visit https://mh.gov2egov.com

8.2 NUMBER OF TRAININGS CONDUCTED AT DISTRICT AND BLOCK LEVEL - MONTH WISE STATUS

Year	Sr.No	Month	DM Trainings Conducted	BM Trainings Conducted	Review Meetings	Block Level Trainings	Total Trainings
	25.	Jan	91	82	23	490	609
	26.	Feb	57	40	12	390	499
	27.	Mar	42	10	6	194	252
	28.	Apr	2	1	0	0	3
	29.	May	5	11	2	85	103
	30.	June	14	17	5	156	192
	31.	July	48	41	16	258	363
	32.	Aug	26	29	4	194	253
	33.	Sept	53	50	7	291	401
	34.	Oct	24	28	8	241	301
	35.	Nov	41	34	3	191	269
	36.	Dec	60	40	12	418	530
	37.	Jan	49	53	12	412	526
	38.	Feb	20	26	5	189	240
	39.	Mar	91	88	14	547	740
	40.	Apr	43	33	3	335	414
<u></u>	41.	May	48	39	9	353	449
N	42.	June	38	25	2	222	287
	43.	July	35	34	2	273	344
	44.	Aug	32	28	0	240	300
	45.	Sept	83	69	12	470	634
	46.	Oct	58	43	4	463	568
	47.	Nov	36	29	1	289	355
	48.	Dec	57	55	8	541	661
	TO	TAL	2994	2799	708	13021	19522

Year	Sr.No	Month	DM Trainings Conducted	BM Trainings Conducted	Review Meetings	Block Level Trainings	Total Trainings
	49.	Jan	76	83	14	583	756
	50.	Feb	4	42	15	367	489
	51.	Mar	86	69	17	579	751
	52.	Apr	81	69	12	608	770
	53.	May	75	65	10	611	761
	54.	June	60	50	2	598	610
	55.	July	78	72	3	620	773
,	56.	Aug	79	76	2	613	770
	57.	Sept	53	64	6	575	698
	58.	Oct	76	63	5	581	725
	59.	Nov	66	59	6	628	759
	60.	Dec	52	64	4	641	761
	61.	Jan	53	43	3	567	666
	62.	Feb	58	55	4	612	729
	63.	Mar	36	37	4	545	662
N	64.	April	46	40	4	650	740
	65.	May	33	34	1	485	553
N	66.	June	40	35	5	595	675
	67.	July	46	47	8	606	707
	68.	Aug	34	35	1	599	669
	TO	TAL	4187	3901	834	24584	33506

*For years 2018-2019 Kindly Visit https://mh.gov2egov.com


8.3 TRAINING AGENDA Q2 - 2023-24

- 1) GEM & E Tender Training For KC's
- 2) eGramswaraj Daily Transactions
 - a. Action Soft & M-action Soft Progress Reporting
 - b. Voucher Entry, Month Book Closing, Year Book Closing
 - c. (EGS + PFMS Troubleshooting)
- 3) GS NIRNAY Mob App Installation and Sabha Recording
- 4) Mahaegram Demonstration to CEO, DYCEO.
- 5) Egramsoft Data Convert (Namuna 8) Auto process
- 6) Sarpanch & Upsarpanch Data Correction
- 7) Updating of Basic Amenities Data
- 8) Mahaone Gov Data Entry (Namuna 1,8,9,10,11,12,13,31)
- 9) Updating of Registers (Birth, Death, Marriage)
- 10) Services Delivery (1 to 7 Services & Self Declaration)
- 11) Tax Collection Citizen App Installation & Transactions
- 12) Digital Seva Portal B2C & G2C Services Delivery.
- 13) MOL and Service Plus Services Delivery
- 14) GP Employee Payment GPF A/C Correction and Approval.
- 15) Gram Manchitra (GIS Application)
- 16) TMP Data Entry

Training Material Available on this web site

https://mh.gov2egov.com & mobile app eGov-connect








9 PANCHAYAT ENTERPRISE SUITE (PES):

The Ministry of Panchayati Raj (MoPR) has undertaken e-Panchayat Mission Mode Project (e-Panchayat MMP) with a view to introduce and strengthen e-Governance in Panchayati Raj Institutions (PRIs) across the country and build associated capacities of the PRIs for effective adoption of the e-Governance initiative. Under this project, Panchayat Enterprise Suite (PES) has been conceptualized which comprises 11 Core Common applications. At present, Panchayat Enterprise Suite has been deployed/operational with 10 Core Common Applications and GIS layer module is under conceptualization. The operational modules includes LGD (Local Government Directory), Area Profiler (Socio-economic & general details), Plan Plus (to strengthen Decentralized & Participatory Planning), PriaSoft (Panchayati Raj Institutions Accounting Software for Gram Panchayat Accounting), Action Soft (Works/scheme implementation Monitoring System), NAD (National Asset Directory), Service Plus (To facilitate Service Delivery), Social Audit, Training and National Panchayat Portal (Dynamic Website of Panchayats).

9.1 EGRAMSWARAJ - SIMPLIFIED WORK BASED ACCOUNTING APPLICATION FOR PANCHAYATI RAJ

To strengthen e-Governance in Panchayati Raj Institutions (PRIs) across the country, Ministry of Panchayati Raj (MoPR) has launched eGramSwaraj, a user friendly web-based portal. eGramSwaraj aims to bring in better transparency in the decentralised planning, progress reporting and work-based accounting.



PANCHAYAT ENTERPRISE SUITE (PES): APPLICATIONS

First enterprise suite for Government entity that attempts to address the core common Governance function of Panchayat under e-panchayat Mission Mode Project of MoPR

LGD

Captures details of local governments and assigns unique code

Reporting

Facilitates monitoring physical and financial progress of works taken up under annual Action Action Plan.

Audit Online

Facilitates Online/Offline
Audit of Government
Institutions such as urban
local bodies, rural local
bodies etc.

Panchayat Profile

Captures the geographics, demographic, Socio-economic profile of rural and urban local bodies

Asset Geo Tagging

Captures details of assets created / maintained; helps to avoid duplication and provide for O&M

NPP

Facilitates sharing of information in public domain for each Panchayat

Service Plus

A dynamic metadata-based service delivery portal that caputres the complete definition of a service

Planning


Facilitatess planning of Government Institutions such as panchayats, urban local bodies and line departments in preparing Annual Action Plan

Accounting

Captures receipt and expenditure details through voucher entries and automatically generates 8 MAS reports for PRIs

Training Mgmt.

Facilitates and addresses the training management needs of the government organizations



9.2 PANCHAYAT ENTERPRISE SUITE: STATUS REPORT AS ON 31ST AUG 2023

District	Total GPs	Profile Update Count 1 april to 31 Aug 2023	Approved Plan Count (FY 2023-24)	Reporti	Soft -Pro ng (Num s Taken l	ber of	Geo-Tag Activity Count (m- Action Soft)		EGS Voucher Entry Report (FY 2023- 24)	Total DATA ENTRY IN 6 PES APP 1 april to Aug 2023	Avg DATA ENTRY IN 6 PES APPLICATION PER / GP	Rank	
			Ap	2020	2021	2022	2020	2021	2022	ык	Tota Pes	Ø Ø	
Ahmednagar	1318	1277	1298	8839	6698	3070	3976	2297	672	42047	76376	58	24
Akola	535	528	532	4800	2634	968	1784	493	65	17656	32261	60	21
Amravati	841	838	838	7125	5264	1805	2801	1349	384	35274	60409	72	18
Aurangabad	868	768	850	6974	4992	2284	4194	2035	560	33174	60581	70	19
Beed	1031	1005	1000	8741	7509	3281	4057	1969	395	14735	49202	48	29
Bhandara	541	531	535	3791	2592	968	2047	1086	228	48849	63077	117	1
Buldhana	871	866	868	5870	4652	2472	4524	2853	868	17991	45295	52	27
Chandrapur	825	821	824	5558	3550	1302	3115	1810	488	28299	49237	60	22
Dhule	541	520	533	4744	3800	1810	3063	1602	534	21317	41374	76	16
Gadchiroli	459	445	458	5699	4959	2509	5804	3763	1186	21081	50293	110	2
Gondia	546	546	544	4923	3210	1007	3492	1922	467	31989	51147	94	7
Hingoli	563	560	561	2554	1625	630	1817	951	219	8108	18628	33	34
Jalgaon	1153	1127	1144	9338	7200	2372	5339	2785	676	56841	93125	81	13
Jalna	778	767	778	7130	5588	2484	4750	2978	1129	15069	45740	59	23
Kolhapur	1025	1005	1007	8631	7939	2510	5099	4052	1241	55659	93503	91	8
Latur	785	771	772	5477	4295	1990	2691	1149	348	19650	41064	52	26
Nagpur	768	747	762	6224	5518	2962	1098	684	247	60291	83434	109	3
Nanded	1310	1253	1272	9707	7305	3828	1101	435	156	15905	47909	37	33
Nandurbar	595	573	573	3914	3028	1821	2773	1307	617	9970	27497	46	30
Nashik	1385	1372	1374	14296	10581	2970	7242	3981	851	61333	113282	82	12
Osmanabad	622	611	612	3691	2556	1317	1564	828	348	13592	27640	44	31
Palghar	473	469	470	3939	3645	2020	2642	1739	830	26443	45398	96	6
Parbhani	703	690	701	5771	3114	1117	4305	1840	494	9161	30527	43	32
Pune	1384	1359	1360	9438	9104	4092	4956	3878	1405	82176	125313	91	9
Raigad	810	807	808	8374	5523	2076	5227	2611	749	49263	80762	100	5
Ratnagiri	846	838	843	6973	4514	1355	4221	2172	548	49908	75653	89	11
Sangli	699	681	681	4870	3980	1729	2124	1279	358	33744	52972	76	17
Satara	1494	1382	1415	8950	6867	1590	7082	4351	659	61165	99263	66	20
Sindhudurg	431	418	426	3917	2858	987	2676	1727	526	28171	44293	103	4
Solapur	1019	995	1007	9815	7268	2469	7483	4342	1252	37373	78521	77	15
Thane	430	426	425	3518	2232	1422	2814	1885	931	22855	38899	90	10
Wardha	520	508	516	2287	3221	2868	954	984	762	26411	41303	79	14
Washim	491	489	488	2615	2150	1146	1483	969	419	13235	24964	51	28
Yavatmal	1201	1193	1197	8182	7706	3775	3967	3040	1048	27382	64044	53	25
	27861	27186	27472	216675	167677	71006	122265	71146	21660	1096117	1972990		

9.3 MAHA E GRAM DATA ENTRY STATUS (1^{st} APRIL 2023 TO 31^{st} AUG 2023)

District	GP	Converted GP	Namuna 1 (1 April 2023 to 31 Aug 2023)	Namuna 8 1 April to 31 Aug 2023 Data Entry	Namuna 8 Work Start GP 1 April to 31 Aug 2023	Namuna 8 Work Not Start GP 1 April to 31 Aug 2023	Namuna 8 work %	Self Declaration	1 To 7 Certificates	M-App Installation
Ahmednagar	1318	1317	666	88096	325	993	25	43481	16852	59430
Akola	535	535	363	47363	247	288	46	9742	6615	14613
Amravati	841	841	491	18629	206	635	24	19929	11562	33286
Aurangabad	867	867	487	78838	271	596	31	46775	15826	24286
Beed	1031	1020	414	52100	332	699	33	132697	13181	15684
Bhandara	541	536	534	162265	416	125	78	66682	21690	112737
Buldhana	871	871	661	126284	406	465	47	64786	26749	29143
Chandrapur	825	825	706	115368	363	462	44	32648	25014	44279
Dhule	541	541	261	26878	173	368	32	21881	4122	29479
Gadchiroli	459	459	353	31881	197	262	43	32999	7695	28353
Gondia	546	546	366	54930	268	278	49	46233	5923	26084
Hingoli	563	559	336	34173	189	374	34	17408	2909	16437
Jalgaon	1153	1153	894	285203	914	239	79	63376	10652	42138
Jalna	778	778	634	41134	271	507	35	67283	20824	25565
Kolhapur	1025	1025	478	179647	399	626	39	81514	19664	56152
Latur	784	779	39	37304	201	583	26	68342	4491	23348
Nagpur	768	766	531	56758	391	377	51	71099	18114	50089
Nanded	1310	1310	89	36494	304	1006	23	34892	14024	23076
Nandurbar	595	595	451	14132	112	483	19	123102	52115	22939
Nashik	1385	1384	668	96829	341	1044	25	57576	8296	46891
Osmanabad	622	621	19	56295	332	290	53	25767	4776	35757
Palghar	473	473	315	142116	381	92	81	23395	4590	20444
Parbhani	704	704	168	31804	241	463	34	39278	3551	26927
Pune	1385	1376	434	125815	477	908	35	200133	26824	38486
Raigad	810	804	414	152967	399	411	50	32678	10626	16295
Ratnagiri	846	846	750	167694	495	351	59	110379	6597	53436
Sangli	699	643	359	287033	375	324	58	38746	22118	35104
Satara	1495	1459	748	235313	602	893	41	50826	11147	56450
Sindhudurg	431	429	219	104523	399	32	93	24229	8893	28253
Solapur	1020	1016	12	83421	549	471	54	300628	39142	44005
Thane	430	418	144	102718	171	259	41	72652	6696	16786
Wardha	520	520	437	20140	174	346	33	12384	8431	29390
Washim	491	491	234	22932	111	380	23	13844	7256	21552
Yavatmal	1201	1189	484	47132	273	928	23	103241	22228	46128
	27863	27696	14159	3164209	11305	16558		2150625	489193	1193022

10 MAHA E-GRAM - INFORMATION ABOUT APPLICATION SOFTWARE AND SERVICES PROVIDED

Maha E-Gram is the application software for automating all the routine work and administrative processes of Gram Panchayat Institutions in Maharashtra. The rules built into Maha E-Gram are as per the Maharashtra Gram Panchayat Lekhasahita, 2011. This software is developed considering the importance and needs of Gram Panchayat work. Maha E-Gram covers all the sample structure as per the above Act for financial transactions and also all types of record maintenance. Maha E-Gram also facilitates the creation and maintenance of registers, issuance of certificates (services) and consolidates many other required information like Basic Amenities etc.

10.1 MODULES IN MAHA E-GRAM

- Citizen services
- Panchayat Registers
- Panchayat Accounting
- Employee Information

- Property Information
- Meeting Management
- Dead stock/ inventory
- Support and Help

List of Citizen Services (Gram Panchayat Services (G2C))

- Property Certificate N8 Application
- No Dues Application
- Birth Certificate Application
- Death Certificate Application
- Marriage Certificate Application

- Property Diversion Certificate Application
- Proof of Age Scheme Application

Self Declaration

- · Residence certificate
- No objection certificate for electricity connection
- Toilet certificate
- Construction Permission Certificate
- Certificate of non-availability of birth and death record
- Proof of non-utilization of any scheme
- No Objection Certificate for Business

- Life certificate
- Behavior certificate
- Approval certificate for water connection
- Unemployment certificate
- Property Modification Certificate

10.2 LIST OF OTHER REGISTERS

- Birth register
- Death register
- Marriage register
- B.P.L register
- Special water connection registers.

10.3 FEATURES OF SOFTWARE:

- Functions as per the Maharashtra Gram Panchayat Lekhasahita 2011.
- This software operate in the off-line mode and data of all the Gram Panchayats is consolidated in the Master Database through data upload centres.
- There are three types of users Sachiv (Secretary), CSC Operator (KC) and elected members. Admin user is Sachiv and data which was entered by CSC operator is validated only by the Gramsevak (Panchayat Secretary).
- For citizen services only valid data is used

10.4 MONTHLY PROGRESS REPORTS:

Maha eGram also provides 1 to 10 MPRs - Monthly Progress Reports, which can be used for monthly review meetings. These reports are accessed by Block Development Officer (BDO), Asst. BDO at Block Level. Simultaneously, Officials at the District and State Level can also access these reports. These reports reduce the time required of all the stakeholders of Rural Development Department for compilation.

LIST 1 TO 10 MONTHLY PROGRESS REPORTS (MPRS) Mobile Tower Tax Levy and Recovery Report 1. Polluted Water Test/Samples Report 2. 3. TCL Test Report Village Development Fund - Expenditure of 15 % Amount for Backward Classes Village Panchayat Audit Report Village Panchayat Audit Objection and its Reply Report 6. Village Panchayat ER - Vacant Sheet Details 7. Village Panchayat - Gramsabha Report Water Purification by TCL Powder - Utilization Report 10. Windmill Tax Levy and Recovery Report

10.5 LIST OF 1 TO 33 FORMATS (AS PER LEKHASANHITA 2011):

FORMAT NO.	NAME OF THE FORMAT	FORMAT NO.	NAME OF THE FORMAT
Format 1	Budget - Book	Format 18	Petty cash book
Format 2	Supplementary budget Cash book	Format 19	Persons who work on the muster
Format 3	Annual Deposit Register of grants	Format 20 A	a. Estimate of the work register
Format 4	Panchayat allowance and liability	Format 20 K	k. Measurements Book
Format 5 a	Cashbook	Format 20 KH	Work payment
Format 5 K	Daily Cashbook	Format 20 KH1	Work payment
Format 6	Classification Register	Format 21	Salary Payment
Format 7	General Receipt	Format 22	Fixed Asset
Format 8	Assessment Register	Format 23	Road Register
Format 9 a	Yearly Demand	Format 24	Land register
Format 9 K	Demand bill	Format 25	Investment Register
Format 10	Taxes and fees	Format 26	Receipt and Exp. Register
Format 11	Retail demand register	Format 27	Audit Objection Monthly Statement
Format 12	Expenses Voucher	Format 28	Backward class 15% and 10% of women of child welfare
Format 13	Employee List	Format 29	Loan Register
Format 14	Stamp Register	Format 30	Audit Objections - Register
Format 15	Stock Register	Format 31	Travel Allowance Payments
Format 16	Dead stock Register	Format 32	Cash Refund Voucher
Format 17	Loan and deposit register	Format 33	Tree /Plantation Register

10.6 DATA VALIDATION REPORT AS ON DATED 31ST AUG 2023

We have started Data Validation in the Month of Mar 2022. In first Phase we have completed Validation of 25387 Grampanchayat's Data and moved these 25387 Grampanchayats to Online - One Gov Portal. entire Data Transferred From eGram Soft to One Gov. Till April 2023 Status is

Sr.No	Districts	Blocks	Total Gps	Target Gp's For Data Validation	Validation Completed	Pending	% Of Completion
1	Ahmednagar	14	1318	1317	1317	0	100.00
2	Akola	7	535	535	535	0	100.00
3	Amravati	14	841	841	841	0	100.00
4	Aurangabad	9	867	867	867	0	100.00
5	Beed	11	1031	1031	1031	0	100.00
6	Bhandara	7	541	541	541	0	100.00
7	Buldhana	13	871	871	871	0	100.00
8	Chandrapur	15	825	825	825	0	100.00
9	Dhule	4	541	541	541	0	100.00
10	Gadchiroli	12	459	459	459	0	100.00
11	Gondia	8	546	546	546	0	100.00
12	Hingoli	5	563	563	563	0	100.00
13	Jalgaon	15	1153	1153	1153	0	100.00
14	Jalna	8	778	778	778	0	100.00
15	Kolhapur	12	1025	1025	1022	3	99.71
16	Latur	10	785	785	785	0	100.00
17	Nagpur	13	768	768	768	0	100.00
18	Nanded	16	1310	1310	1310	0	100.00
19	Nandurbar	6	595	595	595	0	100.00
20	Nashik	15	1385	1385	1385	0	100.00
21	Osmanabad	8	622	622	622	0	100.00
22	Palghar	8	473	473	473	0	100.00
23	Parbhani	9	704	704	704	0	100.00
24	Pune	13	1384	1384	1384	0	100.00
25	Raigad	15	810	810	810	0	100.00
26	Ratnagiri	9	846	846	846	0	100.00
27	Sangli	10	699	699	699	0	100.00
28	Satara	11	1494	1494	1494	0	100.00
29	Sindhudurg	8	431	431	431	0	100.00
30	Solapur	11	1019	1019	1019	0	100.00
31	Thane	5	430	430	428	2	99.53
32	Wardha	8	520	520	520	0	100.00
33	Washim	6	491	491	491	0	100.00
34	Yavatmal	16	1201	1201	1201	0	100.00
		351	27861	27861	27855	5	

10.7 MAHA EGRAM

Hon'ble ACS Sir - Shri Rajesh Kumar (IAS) took the initiative of transforming the maintenance of Gram Panchayat records into digitized format. Accordingly, directions were issued to all the functionaries of Gram Panchayats to make the GPs as Digital Panchayats that is to transform the present Day to Day Activities of Gram Panchayats into Digital Gram Panchayats. Thus, as per the guidelines issued by Rural Development Department, Government of Maharashtra, the process of transforming all the physical records of Gram Panchayats into digitized format by using Maha e-Gram application software was started. Maharashtra is the pioneering state which is progressing rapidly towards the creation of Digital Gram panchayats. ACS Sir asked to Display all activities of Panchayat on a Common Platform Where each stakeholder can See the progress of Scheme Implementation status and Performance of Respective Panchayat. Data digitization and consolidation benefits to all the stakeholders of PRI, SO that MAHA EGram Concept came in to existence.

Objectives:

- To Consolidation information of scheme implementation by concerned departments, To represent this information in Simple and Easy Manner to the public.
- To make the facility available to the Panchayat Functionaries for Monitoring of Day to Day Activities of the Panchayats.
- To provide an unbiased information to the common people.
- To showcase Outcomes of all the schemes implemented in the panchayat at one place in a simple language and easy manner.
- To Monitor Performance of the Panchayats in Scheme Implementation and Service Delivery to the Citizens.
- To Facilitate Panchayats Functionaries in decision making with Data Analytics tools.

10.8. https://mahaegram.co.in



10.9 MAHA EGRAM MODULES:

- **PRI Details :** Displays All the Panchayats of State (Dist. Block, Gram panchayat) and Mapped Villages
- CSC Center Locator: Displays GIS Locations of the CSC Center Co allocated in Panchayats
- RDD Notifications and Letters: Displays all the Notifications and Letter Issued by RDD
- Scheme Implementation Status: Displays Scheme Implementation Status of the Panchayats
- **BI Dashboard:** Displays Information with Intellectual analysis. It helps PRI Functionaries for Decision making and Performance Monitoring.
- Works Management: Gram panchayats Work Progress Monitoring and Tracking of Development Works
- Online Tax Collection: Facilitates All Gram panchayats to Collect Online Tax in GP Account Using Payment gate Way (UPI, Net Banking, Card Payments)
- Citizen App: Facilitates to Rural Citizens for Online Tax Payment and Avail GP Certificates
- **GP Page Link:** Redirects to Individual Gram panchayat Page
- ASSK Progress Report: Displays ASSK Implementation Progress reports of Last one Year
- **Related Links :** Redirects to respective website


PRI Details:

We can View Details of Panchayat Raj Institutions Mapped with Respective District, Block, Gram panchayats and Its Revenue Villages.



CSC Center Locator:

We can easily Locate Aaple Sarkar Seva Kendra Respective District, Block, Grampanchayats & also We Can See the Details of Kendrachalak Allocated to the ASSK Centre.




Individual GP Web Page:

We can easily Access Respective District Web Page and Grampanchayats Web Page on Maha eGram Portal. 27863 Grampanchayats Web Pages are Available in Public Domain with Grapnahcyat Profile, Funds Details, Basic Amenities Details, Meeting Management Details, Development Activities of Grampanchayat.




https://mahaegram.co.in/GeneralPages/GrampanchayatForm. aspx?&gpcode=167559&blockcode1=Akole&distname=Ahmednagar&gpname=Ambad

We Can Update the Details of Every Gram panchayat on Maha eGram GP Page. It Includes Yearly Income of the Grampanchayat, Basic Amenities Status, Elected Members Details etc.






1 to 33 Formats:




Grampanchayat IMP Registers:



GP Works Management:-

This Module facilitates for preparing development plan as per Grampanchayats requirements. Implementation of works with Technical Approval, Admin Approval and Expenditures of all Developmental Activities can be monitored using this module.



Dashboards:


We Can See the Details of Every Gram panchayat on One Gov GP Page. It Includes Yearly Income of the Gram panchayat, Basic Amenities Status, Elected Members Details. Also we can see Panchayat Basic Facilities - Roads, Toilets, Water source, Electricity, Health Facility, Bank, Post office information, School, collages etc.

In this Maha eGram order, facilities have been made available to provide online information such as 1 to 33 samples, monthly progress report, 1 to 7 certificates, self-declaration, work management of central and state government schemes etc. The benefit of all these matters is G.P. level, taluka level, district level and state level. The necessary information will be provided to the government in due course.



Single Gateway to Access Important Government web Applications.

We can Check Repots Or Visit Direct on Web Page - GPDP, India75, CRS, NPP, Gram Manchitra, PFMS, ICDS, SBM, Citizen Forum, GEM Portal, Egramswaraj (EGS) at one Click.



11 ABOUT ERP - HCM SOLUTION AND MOBILE APP

ERP: Enterprise Resource Planning system is a fully integrated business management system covering functional areas of an enterprise like Logistics, Production, Finance, Accounting and Human Resources. It organizes and integrates operation processes and information flows to make optimum use of resources such as men, material, money and machine. For the ASSK project, CSC SPV has implemented the Human Capital Management module (HCM) which considers CSC SPV's human resources as Human Capital. CSC SPV's HCM for the ASSK project - https://mh.gov2egov.com is a single window solution which includes Talent Acquisition (Recruitment), Talent Management etc. It helps

- To manage, maintain, monitor and guide this enormous team of over 20,000+ human resources, CSC has developed and implemented the specialized HCM tool which maintains all details of the project's activities.
- To handle all types of activities like registration of candidates, selection of candidates, payments to candidates, data entry in different applications, targets/work orders, online monitoring and all types of MIS /Dashboards.
- With the perspective of Digital India, E-Gov connect Mobile App is provided to all the users of this FRP.
- Through his / her Android phone, the User can login and check his performance, payment status, profile update, send SMSes to his / her team, raise queries online etc.
- The ERP-HCM Application and "e-Gov-Connect" Mobile app are available to Govt. Officials at State Level, District Level, Block Level and Gram Panchayat level for day to day information accessibility.

11.1. ERP WALK THROUGH: https://mh.gov2egov.com

One can access the ERP by using the Registered User Id and Password, where he/ she will be able to access following modules:

Modules of FRP:

- 1. HRMS Module
- 2. ASSK Invoice Module
- 3. Dashboards Module4. Reports Module (MPRs)
- 5. E Learning Training Material Module
- 6. Smart Tickets Module
- 7. E Gram Soft MIS Module

- 8. Elected Member Details Module
- 9. GP Employee Salary Process
- 10. Encroachment Regularization process
- 11. Graphical Dashboard

11.2. MONITORING OF ASSK OPERATIONS USING ERP:

1. Login with Registered User ID - Password - Click on Dashboard Menu and access Dashboards available in your login



HRMS Dashboard:



12. GP EMPLOYEE PAYMENT SYSTEM

Payments to the contractual employees of Gram Panchayats used to be delayed by several months. RDD has taken the initiative of depositing the State Government's share of the Gram Panchayats' Employees payments to their bank accounts in a timely manner every month. CSC SPV has deployed GP Employees Payment Module for processing GP EMP Payment Bills. Govt. of Maharashtra has released payments from April 2018 to July 2023. Aug 2023 payment process is ongoing

District wise Employee Details:

Sr. No.	District	Total Kushal Employee	Total Akushal Employee	Total Ardhkushal Employee	Total No. of Employee
1	Ahmednagar	370	1266	1060	2696
2	Akola	51	396	230	677
3	Amravati	104	681	465	1250
4	Aurangabad	154	727	681	1562
5	Beed	106	912	690	1708
6	Bhandara	48	460	246	754
7	Buldhana	122	727	578	1427
8	Chandrapur	54	730	370	1154
9	Dhule	130	515	450	1095
10	Gadchiroli	45	377	257	679
11	Gondia	29	455	224	708
12	Hingoli	38	455	344	837
13	Jalgaon	203	922	762	1887
14	Jalna	80	589	654	1323
15	Kolhapur	239	950	736	1925
16	Latur	111	600	662	1373
17	Nagpur	98	591	566	1255
18	Nanded	127	1143	843	2113
19	Nandurbar	78	475	359	912
20	Nashik	315	1257	1023	2595
21	Osmanabad	103	538	391	1032
22	Palghar	166	405	217	788
23	Parbhani	68	523	479	1070
24	Pune	314	1206	785	2305
25	Raigad	166	647	380	1193
26	Ratnagiri	75	731	409	1215
27	Sangli	213	619	465	1297
28	Satara	173	1034	1018	2225
29	Sindhudurg	43	389	268	700
30	Solapur	279	893	699	1871
31	Thane	94	373	217	684
27	Wardha	44	453	298	795
26	Washim	47	413	238	698
25	Yavatmal	82	882	647	1611
	Total	4369	23334	17711	45414

13. DISTRICT WISE ENCROACHMENT REPORT 31ST AUG 2023

Sr. No.	District	Total Block	Total GP	Encroachment Data Entry Counts	Encroachment Approved Data Entry	Encroachment Unapproved Data Entry	Encroachment Data Entry Awaited
1	Ahmednagar	14	1318	1404	1090	1643	1072
2	Akola	7	535	495	375	475	336
3	Amravati	14	841	713	602	710	592
4	Aurangabad	9	868	679	541	657	508
5	Beed	11	1031	1032	651	1003	584
6	Bhandara	7	541	178	157	172	147
7	Buldhana	13	871	636	492	643	457
8	Chandrapur	15	825	742	645	707	618
9	Dhule	4	541	478	362	528	325
10	Gadchiroli	12	459	428	385	405	363
11	Gondia	8	546	217	179	199	172
12	Hingoli	5	563	519	447	504	433
13	Jalgaon	15	1153	1157	827	1190	740
14	Jalna	8	778	614	487	622	454
15	Kolhapur	12	1025	716	530	1031	508
16	Latur	10	785	453	373	419	342
17	Nagpur	13	768	560	492	560	478
18	Nanded	16	1310	1162	944	1095	872
19	Nandurbar	6	595	427	181	387	160
20	Nashik	15	1385	1282	976	1429	872
21	Osmanabad	8	622	468	382	442	364
22	Palghar	8	473	478	285	452	264
23	Parbhani	9	703	669	560	643	520
24	Pune	13	1384	1495	1084	1927	933
25	Raigad	15	810	637	510	874	448
26	Ratnagiri	9	846	758	588	740	581
27	Sangli	10	699	366	210	492	196
28	Satara	11	1494	1162	967	1243	984
29	Sindhudurg	8	431	469	370	486	327
30	Solapur	11	1019	1028	754	1053	690
31	Thane	5	430	451	365	455	342
32	Wardha	8	520	498	416	507	418
33	Washim	6	491	467	352	500	334
34	Yavatmal	16	1201	1055	927	992	875
	Total	351	27861	23893	18506	25185	17309

14. DISTRICT WISE GP SARPANCH AND UPSARPANCH MANDHAN FOR MARCH 2023

Sr. No.	District	Total Block	Total GP	Total no. of Sarpanch	Total no. of Sarpanch Salary	Total no. of Upsarpanch	Total no. of Upsarpanch Salary
1	Ahmednagar	14	1318	1380	1084	1643	1057
2	Akola	7	535	507	410	479	365
3	Amravati	14	841	839	726	814	708
4	Aurangabad	9	868	878	634	852	605
5	Beed	11	1031	779	592	733	552
6	Bhandara	7	541	479	389	478	379
7	Buldhana	13	871	871	718	859	677
8	Chandrapur	15	825	835	726	802	704
9	Dhule	4	541	584	452	633	409
10	Gadchiroli	12	459	419	378	412	378
11	Gondia	8	546	538	475	530	465
12	Hingoli	5	563	548	460	540	459
13	Jalgaon	15	1153	1122	742	1196	678
14	Jalna	8	778	735	564	709	521
15	Kolhapur	12	1025	1150	877	1475	851
16	Latur	10	785	749	618	700	566
17	Nagpur	13	768	780	699	783	683
18	Nanded	16	1310	1276	962	1232	917
19	Nandurbar	6	595	562	431	537	408
20	Nashik	15	1385	1533	1193	1738	1107
21	Osmanabad	8	622	623	507	588	483
22	Palghar	8	473	426	349	409	325
23	Parbhani	9	703	699	555	656	518
24	Pune	13	1384	1478	955	1914	878
25	Raigad	15	810	830	641	1106	589
26	Ratnagiri	9	846	862	675	831	672
27	Sangli	10	699	676	522	804	491
28	Satara	11	1494	1363	1065	1452	1064
29	Sindhudurg	8	431	414	350	417	344
30	Solapur	11	1019	1065	741	1104	682
31	Thane	5	430	437	320	440	294
32	Wardha	8	520	514	454	516	426
33	Washim	6	491	506	390	510	372
34	Yavatmal	16	1201	1177	1003	1120	951
	Total	351	27861	27634	21657	29012	20578

15. SERVICE DELIVERY RANK REPORT: (AS ON 31ST AUG 2023)

District	Total GPs	Approved ASSK's	Total no. of KC	Services Plus 1 April 2023 to 31 Aug 2023	CSC Portal Services Sum of Transaction Count (B2C + MOL) OF 1 April 2023 to 31 Aug 2023	MOL Services 1 April to 31 Aug 2023	Maha E Gram 1 to 7 Cert. Services 1 April 23 to 30 st 31 Aug	Total Services Delivered	Average Services Delivered / GP	Rank
							U			
Ahmednagar	1318	931	902	3756	140028	66125	16852	226761	172	22
Akola	535	283	269	11642	34220	14488	6615	66965	125	28
Amravati	841	625	602	16034	99213	46294	11562	173103	206	11
Aurangabad	868	701	690	33545	97545	77894	15826	224810	259	4
Beed	1031	756	722	44374	103617	58315	13181	219487	213	10
Bhandara	541	529	525	16371	35120	78387	21690	151568	280	1
Buldhana	871	699	680	8809	104928	79468	26749	219954	253	6
Chandrapur	825	693	678	10305	69423	50879	25014	155621	189	14
Dhule	541	495	479	2589	81639	28155	4122	116505	215	9
Gadchiroli	459	440	435	9016	33540	43698	7695	93949	205	12
Gondia	546	511	500	3994	44003	42080	5923	96000	176	20
Hingoli	563	397	389	6285	65668	25693	2909	100555	179	16
Jalgaon	1153	893	845	6049	103828	53930	10652	174459	151	26
Jalna	778	647	618	11459	76607	92903	20824	201793	259	3
Kolhapur	1025	736	682	364	55653	46891	19664	122572	120	29
Latur	785	558	548	11231	105735	51817	4491	173274	221	8
Nagpur	768	658	656	20424	55793	44988	18114	139319	181	15
Nanded	1310	815	808	17159	131942	50684	14024	213809	163	23
Nandurbar	595	481	454	9995	69955	28421	52115	160486	270	2
Nashik	1385	1174	1133	19129	98360	86496	8296	212281	153	25
Osmanabad	622	480	470	4368	92938	49338	4776	151420	243	7
Palghar	473	458	450	17556	23378	25465	4590	70989	150	27
Parbhani	703	425	416	8887	59268	51570	3551	123276	175	21
Pune	1384	934	846	1240	37695	22859	26824	88618	64	34
Raigad	810	547	526	19182	25712	6529	10626	62049	77	30
Ratnagiri	846	527	497	15766	27707	11043	6597	61113	72	33
Sangli	699	594	575	1316	73035	26452	22118	122921	176	19
Satara	1494	813	760	4867	66959	27604	11147	110577	74	31
Sindhudurg	431	359	340	19699	40177	7283	8893	76052	176	18
Solapur	1019	789	763	7503	128782	21785	39142	197212	194	13
Thane	430	307	293	3655	12636	8666	6696	31653	74	32
Wardha	520	364	347	13219	37385	23741	8431	82776	159	24
Washim	491	366	361	11962	62891	42871	7256	124980	255	5
Yavatmal	1201	814	786	31511	120926	38887	22228	213552	178	17
	27861	20799	20045	423261	2416306	1431699	489193	4760459		

16. G2G SERVICES RANK REPORT: (AS ON 31ST AUG 2023)


	G2G Services										
District	Total GPs	Approved ASSK's	NO OF KC - Onboarded	Gp Profile % 2023-24	Active (Transacting) CSC ID %	GPDP Implementing Gps %	Geo Tag Initiated GPs % (1 April 2020 to 31 Aug 2023)	Accounting Month Book Close % (2023-24)	Accounting Year Book Closing % (2022-23)		
Ahmednagar	1318	931	902	97	88	98	37	82	89		
Akola	535	283	269	99	88	99	28	78	99		
Amravati	841	625	602	100	91	100	32	77	99		
Aurangabad	868	701	690	88	86	98	48	89	95		
Beed	1031	756	722	97	78	97	33	75	94		
Bhandara	541	529	525	98	97	99	46	82	100		
Buldhana	871	699	680	99	97	100	63	73	84		
Chandrapur	825	693	678	100	94	100	52	76	94		
Dhule	541	495	479	96	87	99	50	85	94		
Gadchiroli	459	440	435	97	89	100	82	88	97		
Gondia	546	511	500	100	84	100	64	80	93		
Hingoli	563	397	389	99	83	100	62	67	96		
Jalgaon	1153	893	845	98	88	99	47	80	92		
Jalna	778	647	618	99	92	100	58	85	91		
Kolhapur	1025	736	682	98	85	98	54	79	96		
Latur	785	558	548	98	84	98	36	80	98		
Nagpur	768	658	656	97	88	99	14	83	92		
Nanded	1310	815	808	96	79	97	8	73	92		
Nandurbar	595	481	454	96	89	96	54	68	76		
Nashik	1385	1174	1133	99	89	99	43	80	95		
Osmanabad	622	480	470	98	88	98	36	74	99		
Palghar	473	458	450	99	95	99	54	89	99		
Parbhani	703	425	416	98	92	100	66	69	92		
Pune	1384	934	846	98	85	98	45	83	99		
Raigad	810	547	526	100	89	100	54	85	99		
Ratnagiri	846	527	497	99	85	100	54	82	99		
Sangli	699	594	575	97	93	97	36	89	98		
Satara	1494	813	760	93	92	95	69	81	98		
Sindhudurg	431	359	340	97	95	99	64	96	99		
Solapur	1019	789	763	98	80	99	67	82	93		
Thane	430	307	293	99	73	99	78	87	100		
Wardha	520	364	347	98	96	99	32	84	96		
Washim	491	366	361	100	92	99	49	80	97		
Yavatmal	1201	814	786	99	92	100	41	81	97		
Total	27861	20799	20045								

16.1 G2G SERVICES RANK REPORT: (AS ON 31ST AUG 2023)

G2G Services (Maha E Gram)											
District	Total GPs	Approved ASSK's	NO OF KC - Onboarded	Namuna 1 Andajpatrak %	Namuna 8 Start Gp %	Maha E Gram App Installation %	Trainings Conducted%	GPE %	Padhadhikari Remunaretion %	Best of 12 Activities %	Rank
Ahmednagar	1318	931	902	51	25	45	100	98	71	73.38	25
Akola	535	283	269	68	46	27	92	93	79	74.63	19
Amravati	841	625	602	58	24	40	65	95	87	72.30	27
Aurangabad	868	701	690	56	31	28	82	88	72	71.70	29
Beed	1031	756	722	41	33	15	93	89	76	68.42	32
Bhandara	541	529	525	100	78	100	100	89	80	89.04	1
Buldhana	871	699	680	76	47	33	80	97	81	77.53	12
	825	693		86	44	54	100	96	87		
Chandrapur			678							81.86	6
Dhule	541	495	479	48	32	54	97	95	71	75.70	16
Gadchiroli	459	440	435	77	43	62	90	97	91	84.30	3
Gondia	546	511	500	67	49	48	65	92	88	77.52	13
Hingoli	563	397	389	60	34	29	81	97	84	74.44	20
Jalgaon	1153	893	845	78	79	37	94	88	61	78.33	10
Jalna	778	647	618	81	35	33	100	94	75	78.55	9
Kolhapur	1025	736	682	47	39	55	100	97	66	76.14	15
Latur	785	558	548	5	26	30	77	93	82	67.25	33
Nagpur	768	658	656	69	51	65	100	99	88	78.85	8
Nanded	1310	815	808	7	23	18	100	92	75	63.33	34
Nandurbar	595	481	454	76	19	39	61	85	76	69.57	31
Nashik	1385	1174	1133	48	25	34	81	97	70	71.77	28
Osmanabad	622	480	470	3	53	57	100	93	82	73.55	24
Palghar	473	458	450	67	81	43	100	93	81	83.36	5
Parbhani	703	425	416	24	34	38	100	91	79	73.74	22
Pune	1384	934	846	32	35	28	100	95	54	70.96	30
Raigad	810	547	526	51	50	20	100	93	64	75.37	18
Ratnagiri	846	527	497	89	59	63	100	93	80	83.43	4
Sangli	699	594	575	56	58	50	100	97	68	78.26	11
Satara	1494	813	760	51	41	38	100	91	76	77.05	14
Sindhudurg	431	359	340	51	93	66	100	92	84	86.17	2
Solapur	1019	789	763	1	54	43	100	93	66	72.93	26
Thane	430	307	293	34	41	39	90	97	70	75.64	17
Wardha	520	364	347	84	33	57	100	97	85	80.14	7
Washim	491	366	361	48	23	44	81	97	75	73.66	23
Yavatmal	1201	814	786	41	23	38	100	95	85	74.29	21
	27861	20799	20045								

17 DISTRICT OVERALL PERFORMANCE RANKS

G2G Services Rank





Gadchiroli

G2C B2C Services AVG Rank






18. PAYMENT PROCESS

In CSC2.0 ASSK project all the payments will be done by GPs and as per directives from RDD this has to be an automated process. CSC 2.0 team has developed an integrated module of invoicing a payments as below

- Invoicing module for the payments to CSC SPV is also part of this ERP system.
- Payment to CSC 2.0 e Panchayat project will do through own resources.
- Payment for first 4 months was received from Gram Panchayat manually deposited in RGPSA account.
- From 1st April 2017 payments forwarded directly by Gramsevak to CSC's account.
- Each Grampanchayat has Saperate logins in ERP System OTP Based Approval is one of the secured features of the application.
- We are in progress of provisioning the Gramsevaks of their particular Gram panchayat an PFMS mode of payment through their Gram Panchayat local bank a/c's.
- Hearing Rights are been provided to the BDO for the deduction carried by the Gramsevak on Kendra Chalak's Payment.
- CEO, Dy. CEO (VP) & BDO will also have a dashboards showing the payment confirmation & pending status of their underlying Districts/Blocks in detailed manner.
- From 1st April 2019 payment will be done directly by GP to ZP, ZP to RGSA and RGSA to CSC SPV.



19 IT SUPPORT/ ICT TEAM

IT Support Centre/ ICT Team Activity are divided into 2 parts:


ASSK Support Centre

ASSK Technical Support Centre

Sr. No.	ASSK Support Centre	ASSK Technical Support Centre
Stake Holder	Govt. Officers	Govt. Officers
	KC, BM, DM	KC, BM, DM
	CSC 2.0 Project Team	CSC 2.0 Project Team
	A dedicated Team of 10 people have been assigned a Toll Free number, and Golden number for Outbound calls.	Support will be given to close the Tickets and address the concerns raised online
	They receive calls / help caller to raise ticket and forward it to the concerned department for necessary action.	Dedicated person will be assigned to each department who will own the activity of his/her department for solving/closing tickets.
	Try to resolve the queries and provide assistance on the call	Daily data integration of NIC and CSC and display on E-gov Connect in real time
Operation	Grievance Support will be given through this support centre.	Payment system monitoring
Details	Promotion of CSC activities, CSC Business Promotions	This team will be connected through to receive calls from ASSK Support centre only
	General calling like Document upload/ Checklist completion	This team will be connected through to receive calls from ASSK Support centre only
	Outbound and Inbound calling possible through this centre	

NAME	SUBJECT	MAIL ID/ MOBILE NO.
Vikram Kumbhar	Technical Team Lead	Lead.support@gov2egov.com 8408028353
Mitali jawalkar	MahaeGram- 1)Data Validation Tickets. 2)Mahaegram Tickets - "(1)Gp Name issue 2)All Namuna Data Entry issue 3)Certificate Issue 4)Self Declaration issue 5)Register issue 6)Work Management issue 7)MPR issue)" 4)DSC Apply(GS) 5)Mahaegram Mobile App Tickets	mitali.jawalkar@gov2egov.com 9767466834
Yogesh Chavan	MahaeGram- 1)Data Validation issue 2)Mahaegram Tickets - "(1)Gp Name issue 2)All Namuna Data Entry issue 3)Certificate Issue 4)Self Declaration issue 5)Grampanchayt Register issue 6)Work Management issue)" 4)DSC Apply (GS) 5)Mahaegram Mobile App Tickets	yogesh.chavan@gov2egov.com 9359931740
Minal Palsodkar	Sarpanch Upsarpanch issue -"1)Joining Data Change ,Salary issue, bank Details ,designation Change , Remove , Add EMP 3)Government Login,(GS,BDO,Dyceo,CEO)" 2)DSC Apply (DyCeo ,Ceo,BDO) 3)Gp Account Details Add 6) ERP GP Profile	minal.palsodkar@gov2egov.com 8767090016
Minal Palsodkar	"Gp Employee Tickets - 1)Joining Data Change ,Salary issue, bank Details ,designation Change , Remove , Add EMP" 2)DSC Apply (GS) 3)Mahaegram Mobile App Tickets	minal.palsodkar@gov2egov.com 8767090016

19.1 HOW TO RAISE TICKET IN ERP 2.0 (mh.gov2egov.com)



19.2 ACTIVITY GOALS FOR Q2 2023 - 24

- 1) Panchayat Profile updating on eGramswaraj portal.
- 2) Conducting Refresher Training for Gramsevak, Sarpanch, KC and Other Officials
- 3) Updating Training Details on TMP Portal
- 4) Updating Themes on Vinbrant Gramsabha Portal
- 5) Scheduling and Updating Facilitator Feedback on GPDP Portal
- 6) Resource Envelop (Budget Allocation) entries for F.Y.2023-24 of Grampanchayat, Block Panchayat & Zilla Parishad.
- 7) Preparing and Updating GPDP 23-24 on EGS Portal
- 8) Updating Namuna 8 on Mahaegram Portal
- 9) Namuna 9 (Tax Demand) Generation of all Grampanchayat.
- 10) Accounts Validation and Approval (Swanidhi A/c)
- 11) Collection of Taxes through Citizen connect mobile app & Mahaegram portal.
- 12) Reconciliation of ASSK Payment on ERP System
- 13) Closing and Reconciliation of Accounts (Month Book, Year Book) on EGS Portal
- 14) OPERATIONALIZATION OF UIDAI CENTER AT BLOCK LEVEL

20. SUCCESS STORIES

केंद्रचालक परिचय



केंद्रचालकाचे नाव — श्री.निलेश अशोक गोसावी सी.एस.सी. केंद्राचे नाव — ग्रामपंचायत हिंगणे बु ॥, ता.जामनेर , जि. जळगाव.सी.एस.सी.

-:आपले सरकार सेवा केंद्रचालक :-आपले सरकार सेवा केंद्र, ग्रामपंचायत हिंगणे बु ॥, ता.जामनेर, जि.जळगाव. सी.एस.सी

हिंगणे बु ॥ हे गाव जळगाव जिल्ह्यातील जामनेर तालुक्याच्या शेवटच्या टोकावर वाघुर धरणाच्या जवळ आहे. तसेच गावाच्या उत्तरेला बीळ हे जंगल आहे. निसर्गाच्या सानिध्यात वसलेल्या हिंगणे बु ॥ गावाच्या तीन बाजूस डोंगर आहेत. पाण्याचा मुबलाग साठा असल्याने केळी हे पिक प्रामुख्याने घेतले जाते.

माझे पदवी पर्यंत चे शिक्षण जळगाव येथे झाले. कुटुंबाची परिस्थिती गरिबीची असल्याने पार्ट टाईम करून शिक्षण घेतले. मला शिक्षणाची खूप आवड होती. पण परिस्थिती मुळे शिक्षण सोडाव लागत कि काय याची भीती निर्माण झाली. पुढील शिक्षण करणे कठीण वाटत असतांना २०११ मध्ये एक संधी चालून आली. त्या संधीच मी सोन केल. माझ्या गावातील ग्रामपंचायत येथे संग्राम प्रकल्पांतर्गत संगणक परिचालक या पदाची भरती निघाली. त्यामध्ये माझी नियुक्ती झाली. त्या नियुक्ती मुळे आयुष्याने खूप मोठी कलाटणी घेतली. मला पुढील शिक्षण घेण्यासाठी खूप मोठा आधार मिळाला. आज माझे शिक्षण एम.ए.इंग्लिश,बी.एड. इंग्लिश,एम.ए.राज्यशास्त्र,एल. एल.बी. झालेलं आहे.

मी घेतलेल्या शिक्षणाचा फायदा माझ्या गावातील नागरिकांना झाला पाहिजे असे मला नेहमी वाटायचे. माझ गाव तालुक्यापासून २० किलोमीटर अंतरावर आहे. त्यामुळे ग्रामीण भागात मिळणाऱ्या सुविधा फारश्या नव्हत्या. या सर्व गोष्टींचा मी विचार केला आणि ठरवले कि ग्रामीण भागातील लोकांना या सुविधा घरबसल्या कश्या देता येतील , त्यामूळे आपल्याला देखील आर्थिक हातभार मिळेल हा विचार केला.

२०१६ मध्ये सी.एस.सी. एस.पी.व्ही. या कंपनीच्या माध्यमातून महा ऑनलाईन हा प्रकल्प संगणक परीचालकांना देण्यात आला. मी या संधीचा फायदा घेतला. या माध्यमातून मी गावातील नागरिकांना गावातच सर्व सुविधा उपलब्ध करून दिल्या. शिकण्याची इच्छा आणि कष्ट करण्याची तयारी हवी. केंद्र चालक मानधनाव्यतिरिक्त यामध्ये खूप पैसे कमऊ शकतो. मी तेच केल. यामध्ये मी नागरिकांना उत्पन्नाचा दाखला ,जातीचा दाखला,नॉन क्रिमिनल ,डोमेसाईल प्रमाणपत्र, एल.आय.सी.इन्शुरन्स भरणा करणे , लाईट बिल भरणे या प्राथमिक सुविधा देण्यास सुरुवात केली. याचा फायदा नागरिकांना देखील झाला.

ग्रामपंचायतीमध्ये आपले सरकार सेवा केंद्रा मार्फत शासनाने नागरिकांसाठी अनेक योजना राबविल्या आहेत. त्या सेवा आपले सरकार सेवा केंद्रा मार्फत पोहचवण्याचे काम केंद्र चालक करीत आहे. . यामध्ये प्रधान मंत्री आवास योजना, स्वच्छ भारत मिशन या सारख्या महत्वाच्या योजनांचा समावेश आहे.



भारत गॅस एजन्सी: - सिलेंडर घेण्यासाठी नागरिकांना ८ किलोमीटर अंतरावर जावे लागत होते. हि अडचण सुद्धा दूर झाली. सी.एस.सी. मार्फत भारत गॅस एजन्सी मिळाली. यामुळे गावातील नागरिकांसाठी २४ तास गॅस सिलेंडर गावातच उपलब्ध झाले.





ई-श्रम कार्ड योजना (E-Shram)

अजून खूप काही बोलण्यासारख आहे. मागील १० वर्षात खूप कामे केली गेली. मी वरील प्रकारच्या सेवा आपले सरकार सेवा केंद्रा मार्फत गावातील नागरिकांना आतापर्यंत दिल्या आहेत. आपले सरकार सेवा केंद्रामुळे माझी प्रगती होण्यास मदत झाली आहे. इथे माझ मनोगत थांबवतो धन्यवाद

21. PHOTO GALLERY

Training Photos - ASSK DIVISION Training Meeting Photos at Niphad Block





Training Photos - ASSK DIVISION Training Meeting Photos at Dist Nagpur and Chandwad Block





Training Photos - ASSK DIVISION Training Meeting Photos at Jalgaon district and Thane Training





21.1 PHOTO GALLERY

Training Photos - Training Center Rambhau Prabodhini Mhalgi (Satelite in Your Hand)



Aadhar Seva Kendra Tuljapur



लोक्तमत

(लांक्सत) इन्फोग्राफिक्स 🐸

ग्रामपंचायतीचा टॅक्सही भरा आता ऑनलाइन

खामगाव: शासनाचा ग्रामविकास विभाग आणि पंचायत राज विभागामार्फत महा ई-ग्राम सिटीझन ॲप सुरू करण्यात आले आहे. या ॲपच्या माध्यमातून ग्रामपंचायतीशी संबंधित सर्व प्रकारचे दाखले मिळण्यास सुरुवात झाली आहे. या ॲपद्वारे आता ग्रामपंचायतीचा करही ऑनलाइन भरता येणार आहे. जिल्ह्यातही लवकरच ही सुविधा सुरू करण्यात येणार आहे. यामुळे ग्रामपंचायत कार्यालयात न जाता घरबसल्या कराचा भरणा करता येणार आहे.





महा ई ग्राम पोर्टलवर भरता येणार टॅक्स



महा ई-ग्राम ॲप मोबाइलमध्ये डाऊनलोड केल्यानंतर ग्रामपंचायतीशी संबंधित सर्व प्रकारचे दाखले ऑनलाइन मिळत आहेत. जिल्ह्यातील अनेक नागरिकांनी या ॲपवर नोंदणी केली असून, या स्विधेचा लाभ घेत आहेत. आता टॅक्स भरण्याची सुविधाही उपलब्ध करून देण्यात येईल.

कर भरण्यासोबतच इतरही सुविधा

 कर भरण्यासोबतच इतरही स्विधा महा ई-ग्राम ॲपच्या माध्यमातून मिळत आहेत. या सुविधांना यापूर्वीच सुरुवात झाली आहे. मात्र, दाखल्यांसाठी कर भरणे अनिवार्य असल्याने आता ही सविधादेखील ऑनलाइन उपलब्ध होणार आहे.

कधीपासून होणार



महा ई-ग्राम ॲपच्या माध्यमातून ऑनलाइन

टॅक्स काढण्याच्या सुविधेला लवकरच सुरुवात करण्यात येणार आहे. या संदर्भात जि. प. ग्रामपंचायत विभागाकडून आवश्यक कार्यवाही करण्यास स्रुवात झाली आहे.

प्लॅटफॉर्म निवडीबाबत ग्रामपंचायतीचा सूचना



महा ई-ग्राम ॲपद्वारे ऑनलाइन टॅक्स भरण्यासाठी सुविधा उपलब्ध करण्याकरिता प्लॅटफॉर्म निवडीबाबत ग्रामपंचायर्तीना सूचना देण्यात आल्या आहेत. ही प्रक्रिया पूर्ण झाल्यानंतर प्रत्यक्ष ऑनलाइन टॅक्स भरण्याची सुविधा सुरू होणार आहे.

कर ऑनलाइन भरण्याची सुविधा उपलब्ध करून देण्याबाबत ग्रामपंचायतीला जि. प. स्तरावरून सूचना आल्या आहेत. याबाबत आवश्यक प्रक्रिया पूर्ण करण्याची कार्यवाही सुरू आहे. लवकरच ही - संजय म्हसाळ, सरपंच, खेर्डा बु, स्विधा सुरू होणार आहे.

> Hello Khamgaon Page No. 3 Aug 05, 2023 Powered by: erelego.com

लोकमत

ग्रामपंचायतीचा टॅक्सही भरा आता ऑनलाइन

ग्रा.पं.मध्ये मिळणार क्यूआर कोड यूपीआयची सुविधा

लोकमत न्यूज नेटवर्क परभणी : ग्रामपंचायतीचा कर कॅशलेस पद्धतीने भरता यावा, यासाठी १५ ऑगस्ट पासून क्यूआर कोड यूपीआयच्या माध्यमातून प्रत्येक ग्रामपंचायतीने आपले आर्थिक व्यवहाराचे खाते भीम ॲप यूपीआयला संलग्न करण्याचे आदेश देण्यात आले आहेत.

ग्रामपंचायतीचा व्यवहार करताना अधिकाधिक डिजिटल पेमेंट व यासाठी यपीआय डनेबल करण्याच्या सचना दिल्या आहेत. महाराष्ट्र शासनाकडून सर्वच विभाग ऑनलाइन झाले आहेत. ग्रामस्थांना जास्तीत जास्त सुविधा घरबसल्या कशा देता येतील, याकडे विशेष लक्ष दिले जात आहे. यासाठी महाराष्ट्र शासन ग्रामविकास विभाग व पंचायतराज विभागामार्फत ' महा ई-ग्राम सिटिझन कनेक्ट ' नावाचे एक मोबाइल ॲप्लिकेशन कार्यान्वित केले आहे. आता यापुढे जाऊन ग्रामपंचायतींना १५ ऑगस्टपासून क्यूआर कोड स्कॅन करून कर भरण्याची सुविधा ग्रामपंचायतीमार्फत सुरू करण्याच्या सूचना दिल्या आहेत. ही सुविधा सुरू झाली तर ग्रामस्थांना भासणार नाही, ग्रा.पं.त कर भरणे सोयीचे होणार आहे. मात्र ग्रामीण भागात कनेक्टिव्हिटीचा अभाव असल्यास अशा ग्रामपंचायतीमध्ये ऑनलाडन व्यवहार कसे होणार असा प्रश्न उपस्थित होऊ शकतो.

महा ई-ग्राम पोर्टलवर भरता येणार टॅक्स

 महा ई-ग्राम पोर्टलवर नागरिकांना ८, मूल्यांकन असे प्रमाणपत्र मिळतात. नेट बॅकिंग क्रेडिट कार्ड, डेबिट कार्ड, यूपीआय क्यूआर कोड स्कॅनिंगचा वापर करून मालमत्तेचा कर ऑनलाइन भरता येणार आहे.

इतरही सुविधा महा ई-ग्राम संकेतस्थळ व सिटीजन जाण्याची गरज

जन्म मृत्यू, विवाह नोंदणी, नमुना



कर भरण्यासोबतच

नहा इन्त्रान सकतस्यक्त व सिटाज सुरू झाल्याने इतरही सुविधा देण्यात येणार आहेत. या सेवेमुळे होण्यास मदत होणार आहे.

कधीपासून सुरू होणार

१५ ऑगस्ट २०२३ पासून क्यूआर कोड लावून यूपीआयच्या माध्यमातून प्रत्येक ग्रामपंचायतीने आपले आर्थिक ट्यवहाराचे खाते भीम ॲपला जोडावे असे शासन आदेशात दिले आहे.

प्लॅटफॉर्म निवडीबाबत ग्रामपंचायतींना सूचना

 ग्रामस्थांना घरपट्टी भरणा करण्यासाठी ऑनलाइन सुविधा पुरविण्याचे अनुषंगाने ग्रामपंचायतीनी त्यांच्या स्वनिधीचे खाते असलेल्या बँकेची संपर्क करून क्यूआर कोडची मागणी केल्यास त्यांना ही सुविधा उपलब्ध करून देण्याच्या सूचना दिले आहेत.



- जिल्हा परिषदेचे मुख्याधिकारी विनय मून, उपमुख्य कार्यकारी अधिकारी डॉ. संदीप घोन्सीकर यांच्या मार्गदर्शनाखाली जिल्हा व्यवस्थापक अमोल गोजे जिल्ह्यातील ग्रामपंचायत मध्ये महा ई-ग्राम ॲप्सची डेटा एन्ट्री ऑनलाइन करण्याचे काम केले जात आहे.
- लवकरच क्यूआर कोड अकाउंट उघडली जाणार आहे. १५ ऑगस्टपर्यंत सर्व ग्रामपंचायत ऑनलाइन होतील, अशी माहिती प्रशासनाकडून देण्यात आली.

Hello Parbhani Page No. 2 Aug 09, 2023 Powered by: erelego.com

Courtesy: 2. Parbhani



सिटीजन कनेक्ट ॲप: आता नागरिक भरताहेत घरबसल्या ऑनलार्डन कर

। ग्रामसेवकांची वाट पाहण्याची नाही गरज, जिल्ह्यातील नागरीक झाले 'स्मार्ट ', सर्व ग्रामपंचायतीमध्ये करण्यात येतेय जनजागृती

तारे, परंतु मारी समयाने मंत्रेटी

असे करा ॲप्लिकेशन डाऊनलोड नेटवर्क नसलेल्या टिकाणी अडचणी


नागरिकांनी भरला ऑनलाईन कर ाक प्राचना प्रकार ... **रामगीराजांनी भारता जॉननारार्जन क 3 वेजिले** वर्ष सम्प्रकारिक स्वाप्ता कार्यकार करणाव्या सुरूप क्यांच्या करणाव्या स्वाप्ता करणेचा प्रकार करणाव्या स्वाप्ता करणाव्या स्वाप्ता करणाव्या स्वाप्ता करणाव्या करणाव्या स्वाप्ता करणाव्या स्वाप्ता करणाव्या स्वाप्ता करणाव्या स्वाप्ता करणाव्या करणाव्या स्वाप्ता करणाव्या स्वाप्ता करणाव्या स्वाप्ता करणाव्या स्वाप्ता स्वाप्ता करणाव्या स्वाप्ता स्वाप्ता करणाव्या स्वाप्ता स्वाप्ता स्वाप्ता करणाव्या स्वाप्ता स्वाप्ता करणाव्या स्वाप्ता स्वापता स्वाप


O #


Courtesy: 3. Beed


<u>Courtesy: 1. khamgaon</u>

23. OUR PREVIOUS RELEASES









24 AWARDS

Rural development department GOM got Skoch Silver Award for Encroachment regularization project



24.1 E-PANCHAYAT PURASKAR FOR THE YEAR 2017-18

1. Maharashtra has been assessed as the top performing state in facilitating use of ICT tools for empowering the panchayats and has been awarded third Prize under category-I



2. Gems of Digital India for the year 2017-18.



24.3 E-PANCHAYAT PURASKAR FOR THE YEAR 2018-19

1. Maharashtra has been assessed as the top performing state in facilitating use of ICT tools for empowering the panchayats and has been awarded First Prize under category-I











'बलसागर भारत होबो, विश्वात शोभूनी राहो. स्वातंत्र्य दिनाच्या सर्व देशवासियांना शुभेच्छा '





Visit us at

W - www.mahaegram.co.in Mobile App - e-Gov Connect Additional info on reports Please Contact - 8408029046

Shri Vaibhav Deshpande

Principal Consultant CSC e-Governance Services India Limited

