

**AAPLE
SARKAR
SEVA
KENDRA**

BEST SERVICE, RIGHT TIME, RIGHT PEOPLE

ASSKs are envisioned as the front-end delivery points for Government, Private and Social Sector Services to Rural Citizens of Maharashtra.

ASSK IMPLEMENTATION PROGRESS REPORT FEBRUARY 2021

TABLE OF CONTENTS

Sr. No.	Contents	Page No.
1	From Hon'bl ACS RDD DEPT	1-2
2	Acronyms	3
3	Revision History	4-5
4	About CSC - 2.0 (Aaple Sarkar Seva Kendra (ASSK))	6
	4.1. Project Objectives	6-7
	4.2. Project Initiation Details	8
	4.3. Project Stakeholders	8
	4.4. Project Implementation Team	8-9
	4.5. Scope of Activities Under ASSK Project	10
5	Project Progress	11
6	Department-wise G2C Services Count	12
7	CSC 2.0 MH State - ASSK Centre Status - Map	13
	7.1. Coverage of Grampanchayats	14
	7.2. CSC 2.0 MH State - ASSK Centre Status	15
	7.4 CSC - ID Created for ASSK - ASSK - Kendra Chalak's	16
8	Training and Capacity Building	17
	8.1. Training Details	18-21
	8.2. Number of Trainings conducted at District & Block Level - Month wise Status	22-23
9	Panchayat Enterprise Suite Application	24-26
10	e-Gramsoft	27
	10.1. Modules in e-Gram Soft ,	27
	10.2. List of Other Registers ,	27
	10.3. Features of Software	28
	10.4. Monthly Progress Reports	28
	10.4. Monthly Progress Reports	28

TABLE OF CONTENTS

Sr. No.	Contents	Page No.
	10.4. Monthly Progress Reports	28
	10.5. e-Gram List of 1 to 33 Registers / Formats	29
	10.6. e-Gram Installation and Data Digitization Status – District-wise	30
	10.7. Paperless Gram Panchayat Plan	31
	10.8. Paperless Grampanchayats Status	31
11	About ERP and Mobile App	32
	11.1. ERP - Walk through	32
	11.2. Monitoring of ASSK Operations using ERP	33
12	GP Employee Payment System	34
13	SVAMITVA Scheme Project Information	35-37
14	Encroachment Regularization	37
	14.1. District Wise Encroachment Report	38
15	District wise GP Sarpanch and Upsarpanch Mandhan report	39
16	Services Delivered at ASSK	40
17	Consolidated State Ranking	41
18	Payment Process	42
19	19.1 Smart Support Centre	43
	19.2 Activity Goals for Q3 2020-21	43
20	Corona Warriors Stories	44-49
21	Photo Gallery	50-52
22	Our Previous Releases	53
23	Newspaper Reports	54-55
24	Awards	56-58

FROM HON'BL ACS RDD DEPT



श्री. राजेश कुमार
अपर मुख्य सचिव,
ग्राम विकास विभाग, महाराष्ट्र राज्य

CSC SPV व ग्रामविकास विभाग, महाराष्ट्र शासन यांनी सुरु केलेल्या “आपले सरकार सेवा केंद्र” या महत्वाकांक्षी प्रकल्पामुळे महाराष्ट्रातील ग्रामपंचायतीच्या कामकाजामध्ये एकसुत्रता, सुचीबद्धता आणि पारदर्शकता आणण्यासाठी मोलाचा हातभार लागत आहे. ग्रामपंचायत कार्यालयातील दैनंदिन कामकाज व सर्व प्रकारच्या नोंदी संगणीकृत करून ग्रामपंचायतीना आधुनिक तंत्रज्ञानाने परिपूर्ण बनवून ग्रामपंचायतीच्या कामकाजास गती देण्यासाठी “आपले सरकार सेवा केंद्राची” ग्रामपंचायतीना मदत होत आहे.

ग्रामपंचायत स्तरावरून आयटी सांसाधनाच्या सहाय्याने महाराष्ट्रातील सर्व ग्रामपंचायतीची माहिती संगणीकृत करून नागरिकांना त्यांच्या रहिवाशी क्षेत्रात सेवा देण्यात “आपले सरकार सेवा केंद्रे” प्रभावी कामगिरी बजावत आहेत.

या केंद्रामध्ये संगणक तंत्रज्ञानाचा सहाय्याने शासनाच्या विविध विभागाच्या सेवा एकाच खिडकीतून दिल्या जातात. या सेवामध्ये G2G (ग्रामपंचायतीचे दैनंदिन कामकाज), G2C (शासनाच्या नागरिकांसाठीच्या सेवा), B2C (नागरिकांसाठीच्या इतर व्यवसायिक सेवा) अशा सेवांचा समावेश होतो. यापुढी सदरील सेवा फक्त शहरी भागातच उपलब्ध होत्या, आता “आपले सरकार सेवा केंद्राच्या” माध्यमातून ग्रामीण भागात देखील या सेवा उपलब्ध झालेल्या आहेत. या सेवामध्ये नागरिकांना पॅन कार्ड काढून देणे, आधार कार्ड काढून देणे, मोबाईल रिचार्ज करणे, बस, विमान, रेल्वे टिकीट काढून देणे, पीक विमा हसे भरून देणे, वीज देयक भरणे, ऑनलाईन कृषी साहित्य मागविणे, व इतर प्रकारच्या सेवा देण्यात येत आहेत. या प्रकल्पामुळे स्थानिक युवक / युवतींना नवीन व्यवसायाची संधी निर्माण झाली आहे. केंद्रचालकांना या ग्रामपंचायतीना विविध सेवा देण्याच्या माध्यमातून एक ठराविक मानधन मिळते व नागरिकांना दिलेल्या सेवांचा मोबदला मिळतो. अद्यावत तंत्रज्ञानाच्या सहाय्याने गावपातळीवर शासनाच्या विविध योजना राबवण्यासाठी याद्वारे शासनास मदत होत आहे.

मागील ५ वर्षांत ग्रामविकास विभागाच्या मार्गदर्शनाखाली CSC च्या माध्यमातून “आपले सरकार सेवा केंद्र” या प्रकल्पांतर्गत शासनाच्या विविध सुविधा प्रत्येक गावामध्ये पोहचविण्यात येत असून केंद्र शासनाच्या ई पंचायत या अत्यंत महत्वाकांक्षी योजनेला यशस्वी रूप देत आहे. महाराष्ट्रातील सर्व ग्रामपंचायतीची माहिती संगणीकृत करून नागरिकांना रहिवाशी क्षेत्रात सेवा देण्यात येत आहेत. त्यामुळे पंचायती राज संस्थांच्या कामकाजामध्ये अमुलाग्र बदल झालेला असून महाराष्ट्रातील सर्व ग्रामपंचायतीची माहिती तंत्रज्ञानाचा वापर करून ग्रामपंचायती आपले दैनंदिन कामकाज पारदर्शकपणे पूर्ण करीत आहेत.

राज्यामध्ये प्रधानमंत्री ग्रामीण साक्षरता अभियान (PMGDISHA), प्रधानमंत्री श्रमयोगी मान –धन योजना (PMSYM), प्रधानमंत्री जन आरोग्य योजना-आयुष्मान भारत (PMJAY), प्रधानमंत्री फसल बिमा योजना (PMFBY) या योजनांची CSC SPV व आपले सरकार सेवा केंद्रे –प्रभावी अंमलबजावणी करत आहेत. शासनाच्या योजनांचा लाभ जनतेपर्यंत सुलभतेने पोहोचविणे आपले सरकार सेवा केंद्रामुळे शक्य झाले आहे. तसेच, “आपले सरकार सेवा केंद्र” प्रकल्पाद्वारे शासनाचे ईतर महत्वाकांक्षी प्रकल्प सुद्धा राबववले जातात. आपले सरकार सेवा केंद्रामुळे अस्मिता या उपक्रमांतर्गत एकूण ३,६२,७३३ शालेय मुलींची नोंदणी करण्यात आली, शेतकरी सन्मान योजने अंतर्गत एकूण ९,०३,४४२ शेतकरी लाभाधी ठरलेत. महात्मा ज्योततराव फुले शेतकरी कर्जमाफी या योजनेची ऑनलाईन नोंदणी सुद्धा “आपले सरकार सेवा केंद्रा”मार्फत करण्यात आली.

FROM HON'BL ACS RDD DEPT

ह्या व्यतिरिक्त, “आपले सरकार सेवा केंद्र” च्या माध्यमातून ग्रामविकास विभागाशी संबंधित विविध कामे नियमितपणे प्रभावीपणे केली जातात. जसे कि, अतिक्रमण नियमानुकूल प्रकल्पाद्वारे ५ लाख अतिक्रमणे नोंदनिवृत्त करण्यात आली. स्वामित्व प्रकल्पात सुद्धा “आपले सरकार सेवा केंद्र”चा सिंहाचा वाटा आहे.

मागील ३ वर्षांपासून ग्रामपंचायतीचे कंत्राटी कर्मचाऱ्यांची मासिक देयके तसेच सरपंच आणि उपसरपंच यांचे मानधन सुद्धा “आपले सरकार सेवा केंद्र” च्या माध्यमातून ऑनलाईन पद्धतीने यशस्वीरित्या वितरीत करण्यात येत आहेत.

CSC SPV मार्फत “आपले सरकार सेवा केंद्र” या प्रकल्पाचे प्रगती अहवाल पुस्तिकेची वेळोवेळी शासनास वाटप करण्यात येते.

कोरोनाच्या महामारी मध्ये सुद्धा “आपले सरकार सेवा केंद्र” या प्रकल्पाद्वारे शासकीय नियम पाळून समाज प्रबोधनात्मक कार्यक्रम घेण्यात आले.

CSC SPV व ग्रामविकास विभाग, महाराष्ट्र शासन यांच्या संयुक्तविध्यमाने “आपले सरकार सेवा केंद्र” या प्रकल्पाद्वारे ग्रामपंचायतीचे सक्षमीकरण करण्याचे निर्धार असून या प्रकल्पाद्वारे इतर आधारभूत सुविधा जसे कि, आरोग्य सेवा, ऑनलाईन कृषी बाजारपेठ, कौशल्य विकास सुविधा पुरवण्याचे मानस आहे.

केंद्र शासनाकडून “आपले सरकार सेवा केंद्र” या प्रकल्पांतर्गत केलेल्या कामाची वारंवार दखल घेण्यात आली आहे तसेच प्रकल्पाच्या सर्वोत्कृष्ट अंमलबजावणीकरिता महाराष्ट्र राज्यास मागील ३ वर्षांपासून सर्वप्रथम नोंद्रीद्वारे सलग द्वितीय, प्रथम, व तृतीय असे केंद्र शासनाचे मानाचे ई-पंचायत पारितोषिक प्राप्त झाले आहेत. या सर्व बाबींचा विचारकरून “आपले सरकार सेवा केंद्र” या प्रकल्पाचे नुतुनीकरण करण्यात आलेले आहे.

हा प्रकल्प यशस्वीपणे राबविण्याकरिता आपणास व CSC परिवारासहार्दिक शुभेच्छा !

2. ACRONYMS

RDD

Rural Development Department
Government of Maharashtra

Training Manager

TM

ASSK

Aaple Sarkar Seva Kendra

District Manager

DM

CSC 2.0

Project Name for Implementing
CSCs at all Gram Panchayat

Block Manager

BM

CSC

Common Service Center

Project Coordinator

PC

PRI

Panchayati Raj Institutions

Master Trainer

MT

ZP

Zilla Parishad

Hardware Engineer

**H/W
Engr**

BP

Block Panchayat

Software Coordinator

**S/W
Coord**

GP

Gram Panchayat

Kendra Chalak

KC

SPMU

State Project
Management Unit

Enterprise Resource Planning

ERP

DPMU

District Project
Management Unit

Tax Deducted at Source

TDS

PM

Project Manager

Goods and Services Tax

GST

3. REVISION HISTORY

Sr. No.	Date	Version	Description of change
1	15 th May 2017	1.1	First released Version
2	31 st May 2017	1.2	Second released Version
3	15 th June 2017	1.3	Third released Version
4	1 st July 2017	1.4	Fourth released Version
5	31 st July 2017	1.5	Fifth released Version
6	15 th August 2017	1.6	Sixth released Version
7	31 st August 2017	1.7	Seventh released Version
8	28 th September 2017	1.8	Eighth released Version
9	31 st October 2017	1.9	Ninth released Version
10	30 th November 2017	1.10	Tenth released Version
11	31 st December 2017	1.11	Eleventh released Version
12	31 st January 2018	1.12	Twelfth released Version
13	28 th February 2018	1.13	Thirteenth released Version
14	31 st March 2018	1.14	Fourteenth released Version
15	30 th April 2018	1.15	Fifteenth released Version
16	31 st May 2018	1.16	Sixteenth released Version
17	30 th June 2018	1.17	Seventeenth released Version
18	31 st July 2018	1.18	Eighteenth released Version
19	31 st August 2018	1.19	Nineteenth released Version
20	30 th September 2018	1.20	Twentieth released Version
21	31 st October 2018	1.21	Twenty-First released Version
22	30 th November 2018	1.22	Twenty -Second released Version
23	31 st December 2018	1.23	Twenty-Third released Version
24	31 st January 2019	1.24	Twenty-fourth released Version
25	28 th February 2019	1.25	Twenty-fifth released Version
26	31 st March 2019	1.26	Twenty-sixth released Version
27	30 th April 2019	1.27	Twenty-seventh released Version
28	31 st May 2019	1.28	Twenty – eighth released Version

3. REVISION HISTORY

Sr. No.	Date	Version	Description of change
29	30 th June 2019	1.29	Twenty – Nineth released Version
30	31 st July 2019	1.30	Thirty – released Version
31	31 st August 2019	1.31	Thirty – First released Version
32	30 th September 2019	1.32	Thirty – Second released Version
33	31 st October 2019	1.33	Thirty – Three released Version
34	30 th November 2019	1.34	Thirty – Fourth released Version
35	31 st December 2019	1.35	Thirty – Fifth released Version
36	31 st January 2020	1.36	Thirty – Sixth released Version
37	29 th February 2020	1.37	Thirty – Seventh released Version
38	31 st March 2020	1.38	Thirty – Eighth released Version
39	30 th April 2020	1.39	Thirty – Ninth released Version
40	31 st May 2020	1.40	Forty – released Version
41	30 th June 2020	1.41	Forty – First released Version
42	31 st July 2020	1.42	Forty – Second released Version
43	31 st August 2020	1.43	Forty – Three released Version
44	30 th September 2020	1.44	Forty – Four released Version
45	31 st October 2020	1.45	Forty – Five released Version
46	30 th November 2020	1.46	Forty – Sixth released Version
47	31 st December 2020	1.47	Forty - Seventh released Version
48	31 st January 2021	1.48	Forty – Eight released Version
49	28 th February 2021	1.49	Forty – Nine released Version

4. ABOUT CSC 2.0 (AAPLE SARKAR SEVA KENDRA (ASSK))

Doorstep Delivery of G2C, G2G, G2B, B2C Services to rural population, digitization of Gram Panchayat records - a step towards Paperless Governance.

e-PRI (Panchayati Raj Institution) project under the Bharat Nirman National e Governance Plan is one of the Mission Mode Projects declared by Ministry of Panchayati Raj, Government of India to strengthen the Panchayati Raj Institutions by making their working more transparent and by stream-lining their working.

The project envisages delivering a range of G2C, G2G and B2C services, thereby serving the rural population at their doorstep. Accordingly, Rural Development Department, Government of Maharashtra appointed CSC e-Governance Services India Limited (CSC SPV) – a Company under DelTy, Govt. of India as the implementing agency to conceive, operationalize, rollout and monitor the implementation of Common Service Centers Scheme (CSCs) in all the Gram Panchayats under the branding of **Aaple Sarkar Seva Kendra (ASSK)** in Maharashtra through ICT enabled front-end rural service delivery points (single window) established within the Gram Panchayat.

4.1. PROJECT OBJECTIVES

- Provide accessible and efficient citizen services (G2G, G2C, and B2C) to the rural population and to facilitate e-governance activities in Gram Panchayats in order to make them efficient, accountable and transparent.
- Strengthen the Panchayati Raj Institutions by stream-lining their working, making them more transparent and requiring 'less-paper' in their functioning.
- Ensuring Timely, Efficient and Transparent delivery of Public Services through single window system at the door step of villagers.
- Making available the required information on centralized integrated database, so as to implement Government schemes efficiently and effectively at grass-root level.
- Data digitization of all records of the village.
- Provide various kinds of MIS to Government functionaries for planning and policy formulation.

SERVICES AT THE DOORSTEP OF THE CITIZEN (SINGLE WINDOW SOLUTION)



All ASSKs are recognized as CSC centres

B2C, G2C AND G2G services at ASSK

Village Panchyat as SP for Financial Inclusion

Selected Services are available in offline mode

4.2. PROJECT INITIATION DETAILS:

- CSC submitted proposal for initiation of CSC2.0 Project in Maharashtra to Rural Development Department on 21/04/2016
- After several rounds of discussions and negotiations, RDD accepted the proposal and completed all the associated formalities for the project initiation.
- Rural Development Department, Govt. Of Maharashtra issued a GR dated 11-8-2016
- Agreement was signed for the project initiation on 22nd Nov 2016 between RDD / DIT, Govt. of Maharashtra and CSC SPV
- Project started on 1st December 2016

4.3. PROJECT STAKEHOLDERS:

- The primary stakeholders of this project are the rural citizens of the 27,881 Gram Panchayats, 351 Block Panchayats, 34 Zilla Panchayats, Rural Development Department, other departments, officials at various levels, MoPR-Govt. of India, the host of business enterprises offering B2C services and the Kendra Chalaks (Village Level Entrepreneurs rendering services at Village Level through ASSK Centers).

4.4. PROJECT IMPLEMENTATION TEAM

Project Implementation Agency: CSC E-Governance Services India Limited

RDD Project Cell

- Add.Chief Sec. RDD
- Dy.Sec. RDD
- Section Officer RDD
- SPMU
- Technical and Administrative Support staff at RDD

ASSK Approved Centres and Process to Set up ASSK

- RDD finalized the criteria for the selection of ASSKs/Common Service Centres in the respective Gram Panchayats.
- RDD mailed the data of approved centres for 34 districts to CSC
- CSC's MIS team mapped the GPs against LGD codes and created the database for RDD on approved centers.
- Process for revising List (Sudharit Yadi): Process for updating the list of GPs is in progress on an-going basis.




AAPLE SARKAR SEVA KENDRA (ASSK) PROJECT IMPLEMENTATION TEAM



IMPLEMENTATION TEAM



GOVERNMENT TEAM



4.5. SCOPE OF ACTIVITIES UNDER ASSK PROJECT:

- Develop and implement comprehensive software covering all the activities of the Gram Panchayat, which will generate reports and MIS that GPs need to submit to RDD and MoPR periodically.
- Digitization of records, data entry updating & maintenance of 1 to 33 registers of Gram Panchayats.
- Data entry and usage of Govt. of India sponsored software – 11 NIC applications.
- Render 19 G2C services under Right To Services Act.
- Roll out user-charges-based G2C and B2C Services which will make ASSK enterprise economically viable.
- Ensure sustenance of the project through implementation support, management support, software support, monitoring and evaluation.
- RDD to provide policy support through appropriate government instruments.
- Develop and implement comprehensive Mobile Application for tracking all the activities of the implementation team and which will display reports and MIS.

SERVICE DELIVERY PROCESS AT ASSK



5. PROJECT PROGRESS :

Quick Updates

- KCs on board count – **19,788**, BMs On board Count- 351, DMs on board Count – 34 and 34 H/w Engineers.
- First version of payment system Launched on 30th June 2017 by Hon'ble Principal Secretary, RDD.
- Second version of payment system Launched in April 2019 by Hon'ble Principal Secretary, RDD.
- E-Gram soft Launched on 30th June 2017 by Hon'ble Principal Secretary, RDD.
- Govt. of Maharashtra's Farm Loan Waiver scheme - CSMSSY started in Maharashtra in the last week of July 2017. ASSK - KC received biometric devices for registration of beneficiaries after 28th July 2017. No. of beneficiary forms registered by ASSK-KCs up to 15th September 2017 - **24,80,451**
- **100%** Gram Panchayats have entered GPDP Plans and approved in Plan Plus for FY 2016-17 2017-18, 2018-19, 2019-20 , 2020-21 and Preparation GPDP for FY 2021-22 is in progress.
- Data Collection of Elected Representatives (Sarpanch & Upsarpanch) is Completed and Disbursement of Sarpanch , Upsarpanch Payments started since July 2019.
- GP Employee Payment System implemented and payments disbursed for April 2018 to January 2021. February 2021 payment process is ongoing
- GPDP Gram Sabha Data Entry and Action Plans Data Entry for FY 2021-22 is ongoing.
- CSC physical verification (QC) and GIS Mapping using Mobile App is Progressing towards 100%.
- Successfully implemented ASMITA program for beneficiary girls in ZP schools through ASSK Team.
- Integration of Priasoft& PFMS Started for 14th FC as well as 15 FC is in Progress.
- Implementation of m-Action Soft initiated in Maharashtra For 2017-18, 2018-19, 2019-20 & 2020-21
- Encroachment Regularization Process – Data Entry and Regularization process is in progress


6. DEPARTMENT-WISE G2C SERVICES COUNT

Sr. No.	Departments	No. of Services	Sr. No.	Departments	No. of Services
1	Agriculture	11	27	Maharashtra Jeevan Pradhikaran	2
2	Agriculture Department	15	28	Maharashtra Pollution Control Board	4
3	Department Of Animal Husbandry & Dairy	10	29	Medical Education And Drug Department - AYUSH	7
4	Department Of Co-Operation, Marketing And Textiles	5	30	Medical Education And Drug Department - DMER	7
5	Department Of Fisheries	6	31	Medical Education And Drug Department	6
6	Department Of Registration & Stamps (IGR)	15	32	Minority Development Department	1
7	Directorate Of Govt. Printing And Stationary	4	33	Municipal Corporation Of Greater Mumbai	12
8	Energy - Maharashtra State Electricity Distribution Co. Ltd.	3	34	Nagpur Municipal Corporation	2
9	Energy Department	3	35	Public Health Department	4
10	Entertainment Duty	13	36	Revenue Department	16
11	Finance Department (Directorate Of Insurance)	1	37	Rural Development And Panchayat Raj Department	13
12	Finance Department - Sales Tax Department Services	7	38	School Education And Sports Department	17
13	Food & Public Distribution System (PDS)	1	39	Skill Development And Entrepreneurship Department	2
14	Forest Department	10	40	Social Justice And Special Assistance Department	10
15	Ground Water Surveys And Development Agency (GSDA)	3	41	Tourism And Cultural Affairs - Directorate Of Archives	7
16	Higher And Technical Education Department	10	42	Tourism And Cultural Affairs - Gazetteers Department	1
17	Home Department	15	43	Tourism And Cultural Affairs Department	3
18	Home Department - Maharashtra Maritime Board	7	44	Tourism And Cultural Affairs Department - MTDC	4
19	Housing Department - MHADA	12	45	Tourism And Cultural Affairs Department - P L Deshpande Maharashtra Kala Academy	2
20	Housing Department - Mumbai Building Repairs And Reconstruction Board	4	46	Tourism And Cultural Affairs Department - Stage Performances Scrutiny Board	3
21	Housing Department - Slum Rehabilitation Authority	4	47	Transport Department	14
22	Industries Department	10	48	Tribal Development Department	5
23	Labour Department	39	49	Urban Development Department	15
24	Land Record Department	23	50	Water Resources Department	10
25	Law And Judiciary Department	3	51	Women And Child Development Dept.	12
26	Maharashtra Indl. Devp. Corp.	7	Grand Total		420

7. CSC 2.0 MH STATE ASSK CENTER STATUS

As on 28 February 2021 CSC 2.0 ASSK project has **19,788** Kendra Chalaks on-board in Maharashtra who are rendering services to the rural citizens across Maharashtra. Approximately, **95.6%** Grampanchayats are covered by the KCs. The process of on-boarding KCs is a continuous one since there is a regular churn of KCs.

7.1. COVERAGE MAP OF GRAM PANCHAYATS:



7.2. COVERAGE OF GRAM PANCHAYATS:

Aaple Sarkar Seva Kendra – Total Grampanchayats In Maharashtra are 27881. Where GOM have approved **20650** ASSK – Centers. We have On-barded **19,788** Kendra Chalak's in Maharashtra. We have covered almost all the Grampanchayats of Maharashtra, where we are Delivering Services at **99.6%** Grampanchayats of Maharashtra.

COVERAGE OF GRAM PANCHAYATS

Sr. No.	District	Block Count	Total GPs	Approved ASSK's	Number. Of KC's	Individual Centre	Cluster Centre	By Clusters Covered Grampanchayats	Total Covered Grampanchayats	Unattended GP	Total	% Of GP Coverage
1	AHMEDNAGAR	14	1316	906	859	548	358	402	1308	8	1316	100
2	AKOLA	7	535	277	269	54	223	256	533	2	535	100
3	AMRAVATI	14	840	618	597	406	212	222	840	0	840	100
4	AURANGABAD	9	863	695	676	536	159	168	863	0	863	100
5	BEED	11	1031	755	725	512	243	275	1030	1	1031	100
6	BHANDARA	7	541	529	521	517	12	12	541	0	541	100
7	BULDHANA	13	869	694	688	545	149	175	869	0	869	100
8	CHANDRAPUR	15	828	693	673	569	124	134	827	1	828	100
9	DHULE	4	541	487	476	433	54	53	540	1	541	100
10	GADCHIROLI	12	458	440	433	424	16	16	456	2	458	100
11	GONDIA	8	545	504	495	458	46	39	543	2	545	100
12	HINGOLI	5	563	397	380	250	147	165	562	1	563	100
13	JALGAON	15	1153	885	848	645	240	266	1151	2	1153	100
14	JALNA	8	779	645	610	466	179	132	777	2	779	100
15	KOLHAPUR	12	1025	735	677	497	238	290	1025	0	1025	100
16	LATUR	10	785	563	551	313	250	220	783	2	785	100
17	NAGPUR	13	768	661	639	551	110	107	768	0	768	101
18	NANDED	16	1309	793	782	390	403	516	1309	0	1309	100
19	NANDURBAR	6	595	470	447	376	94	113	583	12	595	100
20	NASHIK	15	1385	1168	1134	977	191	213	1381	4	1385	100
21	OSMANABAD	8	622	506	459	402	104	116	622	0	622	100
22	PALGHAR	8	473	457	440	441	16	16	473	0	473	100
23	PARBHANI	9	704	423	390	206	217	281	704	0	704	100
24	PUNE	13	1400	930	851	628	302	469	1399	1	1400	100
25	RAIGAD	15	810	534	497	328	206	272	806	4	810	100
26	RATNAGIRI	9	846	526	481	291	235	319	845	1	846	100
27	SANGLI	10	699	582	549	472	110	117	699	0	699	100
28	SATARA	11	1497	813	793	363	450	682	1495	2	1497	100
29	SINDHUDURG	8	431	359	328	286	73	72	431	0	431	100
30	SOLAPUR	11	1028	791	768	558	233	237	1028	0	1028	100
31	THANE	5	430	306	293	213	93	123	429	1	430	100
32	WARDHA	8	520	354	347	197	157	166	520	0	520	100
33	WASHIM	6	491	344	347	206	138	147	491	0	491	100
34	YAVATMAL	16	1201	810	765	461	349	389	1199	2	1201	100
	TOTAL	351	27881	20650	19788	14519	6131	7180	27830	51	27881	

7.3. CSC 2.0 MH STSTE ASSK CENTER STATUS (28 FEBRUARY 2021)

Sr. No.	Compliance Activities				
	District	KC On boarding Status (%)	Documents Uploading (%)	CSC ID Created-Status (%)	MOL Services ID Activation (%)
1	Ahmednagar	98	91	89	88
2	Akola	99	99	98	100
3	Amravati	98	98	98	97
4	Aurangabad	98	100	97	100
5	Beed	98	97	97	96
6	Bhandara	98	100	99	100
7	Buldhana	98	99	98	100
8	Chandrapur	98	99	98	100
9	Dhule	98	98	97	92
10	Gadchiroli	100	99	99	100
11	Gondia	99	98	97	96
12	Hingoli	98	97	94	95
13	Jalgaon	98	98	94	97
14	Jalna	98	99	96	93
15	Kolhapur	96	97	93	98
16	Latur	99	98	99	99
17	Nagpur	97	99	95	100
18	Nanded	99	98	96	92
19	Nandurbar	95	99	97	99
20	Nashik	96	97	93	100
21	Osmanabad	99	99	97	98
22	Palghar	94	97	95	98
23	Parbhani	89	99	97	94
24	Pune	91	93	92	95
25	Raigad	96	96	94	100
26	Ratnagiri	93	88	91	100
27	Sangli	93	97	93	98
28	Satara	95	96	93	100
29	Sindhudurg	93	94	94	100
30	Solapur	95	94	93	92
31	Thane	97	92	81	98
32	Wardha	99	99	99	100
33	Washim	99	100	98	100
34	Yavatmal	98	97	98	96

7.4. CSC - ID CREATED FOR ASSK - ASSK - KENDRA CHALAK'S

Sr. No.	District	Block Count	Total GPs	ASSK's Approved	On boarded NO OF KC -	CSC and Ref. ID Created Total No. of	Pending CSC ID Creation	% of CSC ID Created
1	Ahmednagar	14	1316	906	859	764	95	89
2	Akola	7	535	277	269	263	6	98
3	Amravati	14	840	618	597	587	10	98
4	Aurangabad	9	863	695	676	656	20	97
5	Beed	11	1031	755	725	701	24	97
6	Bhandara	7	541	529	521	514	7	99
7	Buldhana	13	869	694	688	676	12	98
8	Chandrapur	15	828	693	673	657	16	98
9	Dhule	4	541	487	476	462	14	97
10	Gadchiroli	12	458	440	433	429	4	99
11	Gondia	8	545	504	495	479	16	97
12	Hingoli	5	563	397	380	358	22	94
13	Jalgaon	15	1153	885	848	794	54	94
14	Jalna	8	779	645	610	587	23	96
15	Kolhapur	12	1025	735	677	629	48	93
16	Latur	10	785	563	551	543	8	99
17	Nagpur	13	768	661	639	610	29	95
18	Nanded	16	1309	793	782	750	32	96
19	Nandurbar	6	595	470	447	433	14	97
20	Nashik	15	1385	1168	1134	1052	82	93
21	Osmanabad	8	622	506	459	445	14	97
22	Palghar	8	473	457	440	416	24	95
23	Parbhani	9	704	423	390	379	11	97
24	Pune	13	1400	930	851	779	72	92
25	Raigad	15	810	534	497	467	30	94
26	Ratnagiri	9	846	526	481	436	45	91
27	Sangli	10	699	582	549	509	40	93
28	Satara	11	1497	813	793	737	56	93
29	Sindhudurg	8	431	359	328	309	19	94
30	Solapur	11	1028	791	768	713	55	93
31	Thane	5	430	306	293	238	55	81
32	Wardha	8	520	354	347	342	5	99
33	Washim	6	491	344	347	341	6	98
34	Yavatmal	16	1201	810	765	753	12	98
Grand Total		351	27881	20650	19788	18808	980	

8. TRAINING AND CAPACITY BUILDING

- RDD & CSC use Train-the-Trainer model for application training to users from the HQ to the Gram Panchayat.
- First level training is conducted for District Managers at a central location by Training Manager and Master Trainers.
- These Master Trainers conduct next level training of all applications to Govt. Officers, Block Managers & Kendra Chalak (KC) in a phased manner.
- In order to keep their requisite technical knowledge up-to-date and also for ensuring constant familiarity of all applications, continuous training programs are provided to KCs through defined training calendar, which is tracked online.
- To enhance the management skill set and team work amongst the project management team for supervising training workshops of the team, Personality & Emotional Intelligence Development Workshops has been conducted in the system.
- To expedite the training process, e-Learning Management System is utilized, This ensures availability of learning content 24x7, thus supporting Continuous Training
- Online PDF manuals and printed copy of the manuals is made available for continuous learning of KCs.
- 3 Orientation Programs for selected DMs and BMs have been held at YASHADA Pune till date.

Method:

The choice of method for transferring and exchanging knowledge will depend on the audience and the message. However, it is also worth noting, that knowledge is most effectively exchanged when using multiple methods.

1. Train the Trainer Method:

This method is very useful in transforming skills and knowledge.

Skills/Knowledge exchange is preferable to knowledge transfer since a two-way flow of information can lead to an ongoing dialogue between knowledge producers and users and create learning opportunities for both groups.

2. Grouping of ASSK Team Members:

Grouping of people with common interests who interact regularly to share knowledge – is one interactive delivery method that effectively initiates and sustains collaboration among a diverse group of individuals.

Grouping of ASSK Team Members:

- | | |
|-------------------------------|--|
| • Project Manager | • SPMU and State Level Govt. Officials |
| • District Manager | • Dy. CEO and Account Officer |
| • Block Manager | • BDO, ABDO, TPO |
| • Kendra Chalak | • Gramsevak, Sarpanch |
| • Technical Support Executive | • Other Department Officials |
| • Account Executive | • HR Executive |

8.1. DETAILS OF TRAINING/WORKSHOP ORGANIZED BY CSC SPV

Sr. No.	Date	Subject	Attending
1	14 th & 15 th Jan 2017	Orientation Training	Selected DMs & BMs Batch 1
2	19 th & 20 th Feb 2017	Orientation Training	Selected DMs & BMs Batch 2
3	21 st Mar 2017	Skill Based Training	All selected DMs & BMs
4	22 nd & 23 rd Mar 2017	Orientation Training	Selected DMs & BMs Batch 3
5	28 th & 29 th June 2017	DM Review Meeting at Pune	Project review meeting, NIC training, CSC training
6	30 th June 2017	Dy. CEO Orientation and Training at Pune along with RDD officials	Overview of the Project MH CSC 2.0
7	16 th Aug 2017	Hardware Engrs. Training at Pune	Overview of the Project MH CSC 2.0, Hardware information given
8	11 th Aug, 23 rd Aug, 24 th Aug, 30 th Aug, 1 st Sept., 2 nd Sept 2017	Exclusive Skill Based workshop on Emotional Intelligence	All DMs, BMs, Internal staff, H/w Engrs. attended the training program
9	4 th Oct & 5 th Oct 2017	DM Review Meeting at Pune	Project review meeting, NIC training, CSC training, Payment system training, e-Gram training. Target for Q4
10	30 th Oct 2017	DM & BM Review meeting of Thane, Sindhudurg, Raigad, Palghar, Ratnagiri Districts at Thane Zilla Parishad	Project review meeting, NIC training, CSC training, Payment system Training, e-Gram Training
11	1 st Nov 2017	DM & BM Review Meeting of Kolhapur, Satara, Sangali Districts at Pune	Project review meeting, NIC training, CSC training, Payment System Training, e-Gram Training
12	2 nd Nov 2017	DM & BM Review Meeting of Nasik, Dhule, Jalgaon, Ahmednagar, Nandurbar at ZP Nasik	Project review meeting, NIC training, CSC training, Payment System Training, e-Gram Training
13	27 th Nov to 29 th Nov 2017	DM/BM/Dy. CEO Review Meeting at Pune	About All NIC Applications, GPDP Action Plan, Cash Book
14	30 th Nov to 2 nd Dec 2017	DM/BM/Dy. CEO Review Meeting at Pune	About All NIC Applications, GPDP Action Plan, Cash Book
15	15 th Dec 2017 to 29 th Dec 2017	DM/BM/Dy. CEO Review Meeting at District level	PES application training workshop, About All NIC Applications

8.1. DETAILS OF TRAINING/WORKSHOP ORGANIZED BY CSC SPV

Sr. No.	Date	Subject	Attending
16	1 st Jan 2018 to 31 st Jan 2018	DM/BM/Dy. CEO Review Meeting at Block level	PES application training workshop, About All NIC Applications
17	19 th Feb 2018 to 21 st Feb 2018	Village Book Training at Yashada Pune	Training Given to all Dy CEO and DM on Village Book
18	3 rd Mar 2018 to 29 th Mar 2018	DM/BM/KC/Dy. CEO Review Meeting at District level	Review about all NIC Applications, Asmita registration, ASSK report submission.
19	4 th Aug 2018 to 28 th Apr 2018	DM/BM/KC/Dy. CEO Review Meeting at District level	Review/Asmita registration, SHC wallet recharge, Priasoft closing, e-Gramsoft 1 to 33 namuna entry
20	2 nd May 2018 to 31 st May 2018	PM/DM/BM/ Review Meeting at District level	Review and e-Gramsoft training conducted
21	6 th June 2018 to 30 th June 2018	PM/DM/BM/ Review Meeting at District level in Yashada	Digipay, Mahaonline services, Insurance Account, Rap registration, Tele centre course, all CSC services, Pending KC vacancy status, pending e-Gramsoft installation status, GP to ZP payment issues, KC payment status, e-Gramsoft Installation and data entry, PMGDISHA, paperless GP work, Priasoft/asset/service Plus certificates, ERP payment system and ZPFMS training, BDO approval training
22	26 th July 2018	PM Review Meeting at RDD Mumbai	Review conducted about all NIC Applications, e-Gramsoft, Payment Collection, Services Delivery, Asmita registration, PFMS Registration, 14 th FC, ASSK report submission.
23	23 rd & 24 th Aug 2018	DM and PM Training at Yashada Pune	Conducted DM/PM training on delivery of G2C, B2C and e Gramsoft Services.
24	1 st Sept 2018	PM Review Meeting at RDD Mumbai	Review conducted by RDD for All NIC Applications, e Gramsoft, Payment Collection, Services Delivery, PFMS Registration, 14 th FC, ASSK report submission
25	30 th Oct 2018	PM Review Meeting at RDD Mumbai	Review conducted About All NIC Applications, e Gramsoft, Payment Collection, Services Delivery, PFMS Registration, GPDP
26	13th and 14th Dec 2018	DM Review Meeting at Pune	Review conducted About All NIC Applications, e Gramsoft, Payment Collection, Services Delivery, PFMS Registration, GPDP

8.1. DETAILS OF TRAINING/WORKSHOP ORGANIZED BY CSC SPV

Sr. No.	Date	Subject	Attending
27	17 th & 18 th Jan 2019	DM Review Meeting at Pune	Review conducted for Pending NIC Applications Data Entry, e Gramsoft, Services Delivery, PFMS Registration, GPDP 2019-20
28	28 th Feb 2019 and 1 st Mar 2019	PM Review Meeting at Pune	Review conducted About All NIC Applications, e Gramsoft, Payment Collection, Outstanding Payments, TDS, New Payment Process UAT, Services Delivery, PFMS Registration, GPDP, Smart Tickets status.
29	25 th Mar 2019	PM Review Meeting at RDD Mumbai	Review conducted About All NIC Applications, e Gramsoft, Services Delivery, PFMS Registration, GPDP, Smart Tickets status, Payment Collection, Outstanding AMJ, DJFM and July 17 Onwards.
30	16 th And 17 th April 2019	ASSK Project Implementation Review Meeting	ASSK Project Implementation Review Meeting Conducted by director RGSA and RDD Officials. All Dy CEO VP, DMs, PMs
31	16 th Sept 2019	PM,DM and BM Review Meeting of Pune, Sangli, Solapur, Kolhapur, Satara, Dhule, Nandurbar, Ahmednagar at Zilha Parishad Pune	Review Conducted about NIC Applications, eGramsoft, RGSA Payment System, CSC and All CSC Services including G2C services.
32	17 th Sept 2019	PM,DM and BM Review Meeting of Nashik, Jalgaon, Aurangabad, Latur, Hingoli, Parbhani, Jalna at Zilha Parishad Pune	Review Conducted about NIC Applications, eGramsoft, RGSA Payment System, CSC and All CSC Services including G2C services.
33	18 th Sept 2019	PM, DM and BM Review Meeting of Nanded, Palghar, Thane, Sindhudurg, Ratnagiri, Osmanabad, Raigad at Zilha Parishad Pune	Review Conducted about NIC Applications, eGramsoft, RGSA Payment System, CSC and All CSC Services including G2C services.
34	19 th Sept 2019	PM,DM and BM Review Meeting of Yavatmal, Washim, Nagpur, Wardha, Akola at Zilha Parishad Wardha.	Review Conducted about NIC Applications, eGramsoft, RGSA Payment System, CSC and All CSC Services including G2C services.
35	20 th Sept 2019	PM,DM and BM Review Meeting of Amravati, Gondia, Chandrapur, Bhandara, Gadchiroli at Zilha Parishad Bhandara.	Review Conducted about NIC Applications, eGramsoft, RGSA Payment System, CSC and All CSC Services including G2C services.
36	28 th Nov to 30 th Nov 2019	ASSK Project Implementation Review Meeting	ASSK Project Implementation Review Meeting Conducted in presence of Honble Principal Secretary and RDD Officials.

8.1. DETAILS OF TRAINING/WORKSHOP ORGANIZED BY CSC SPV

Sr. No.	Date	Subject	Attending
37	17 th and 18 th Jan 2020	PM, DM, and BM Review Meeting at Pune	Review Conducted about all NIC application,e-Gramsoft, Payment collection, Service Delivery- ,Smart Ticket Status and 7th Economic Survey.
38	19 th May 2020	PM, DM, and MT Review Meeting on Zoom VC	Review Conducted about all NIC application,e-Gramsoft, Outstanding Payment collection, CSC Service Delivery,CSC Activity Services
39	24 th June 2020	PM's, HW,DM and MT Review Meeting on Zoom VC	Review Conducted about e-Gramsoft Offline Application, eGramsoft Data entry Reflection, New Patch File
40	25 th Sept 2020	PM's, HW,DM and MT Review Meeting on Zoom VC	Review Conducted about Outstanding Payment, CSC Id and MOL Services, e-Gramsoft Offline Application, eGramsoft Data entry Reflection,Swa-mitava Namuna 8 Drone survey ,eGramswaraj Application
41	29 th DEC 2020	PM's, DHE,AHE and MT Review Meeting on Zoom VC	Review Conducted on eGramsoft Application and Uploading XML File,Printer Consumables,hardware and ERP Tickets
42	23rd Feb 2021 to 26th Feb 2021	Training and Certification PM's, DM's,ADM and MT at Pratham Arora Center for Education, Aurangabad	TISPRI Certification (Orientation & Assessment) Program of State Level Master Resource Person.

8.2. NUMBER OF TRAININGS CONDUCTED AT DISTRICT AND BLOCK LEVEL - MONTH WISE STATUS

ASSK - Training Conducted at District and Block Level							
Sr. No	Month	Year	DM Trainings Conducted	BM Trainings Conducted	Review Meetings	Block Level Trainings	Total Trainings
1	Jan	2018	60	60	22	174	316
2	Feb	2018	45	60	12	140	257
3	Mar	2018	67	77	35	218	397
4	Apr	2018	64	51	24	134	273
5	May	2018	77	68	36	224	405
6	Jun	2018	80	60	42	178	360
7	Jul	2018	98	71	49	204	422
8	Aug	2018	81	60	34	186	361
9	Sep	2018	79	45	34	148	306
10	Oct	2018	75	47	18	164	304
11	Nov	2018	58	60	15	146	279
12	Dec	2018	59	62	19	163	303
13	Jan	2019	89	80	13	194	376
14	Feb	2019	116	100	21	335	572
15	Mar	2019	121	87	20	421	649
16	Apr	2019	106	94	16	326	542
17	May	2019	89	87	19	311	506
18	Jun	2019	92	85	13	253	443
19	Jul	2019	75	70	11	259	415
20	Aug	2019	67	55	13	234	369
21	Sep	2019	66	69	16	356	507
22	Oct	2019	85	80	17	318	500
23	Nov	2019	90	281	12	360	743
24	Dec	2019	102	85	27	410	624
25	Jan	2020	91	82	23	413	609

8.2. NUMBER OF TRAININGS CONDUCTED AT DISTRICT AND BLOCK LEVEL - MONTH WISE STATUS


ASSK - Training Conducted at District and Block Level							
Sr. No	Month	Year	DM Trainings Conducted	BM Trainings Conducted	Review Meetings	Block Level Trainings	Total Trainings
26	Feb	2020	57	40	12	390	499
27	Mar	2020	42	10	6	194	252
28	Apr	2020	2	1	0	0	3
29	May	2020	5	11	2	85	103
30	June	2020	14	17	5	156	192
31	July	2020	48	41	16	258	363
32	Aug	2020	26	29	4	194	253
33	Sept	2020	53	50	7	291	401
34	Oct	2020	24	28	8	241	301
35	Nov	2020	41	34	3	191	269
36	Dec	2020	60	40	12	418	530
37	Jan	2021	49	53	12	412	526
38	Feb	2021	20	26	5	189	240
TOTAL			2473	2356	653	9288	14770

9. PANCHAYAT ENTERPRISE SUITE (PES):

The Ministry of Panchayati Raj (MoPR) has undertaken e-Panchayat Mission Mode Project (e-Panchayat MMP) with a view to introduce and strengthen e-Governance in Panchayati Raj Institutions (PRIs) across the country and build associated capacities of the PRIs for effective adoption of the e-Governance initiative. Under this project, Panchayat Enterprise Suite (PES) has been conceptualized which comprises 11 Core Common applications. At present, Panchayat Enterprise Suite has been deployed/operational with 10 Core Common Applications and GIS layer module is under conceptualization. The operational modules includes LGD (Local Government Directory), Area Profiler (Socio-economic & general details), Plan Plus (to strengthen Decentralized & Participatory Planning), PriaSoft (Panchayati Raj Institutions Accounting Software for Gram Panchayat Accounting), Action Soft (Works/scheme implementation Monitoring System), NAD (National Asset Directory), Service Plus (To facilitate Service Delivery), Social Audit, Training and National Panchayat Portal (Dynamic Website of Panchayats).

9.1 EGRAMSWARAJ – SIMPLIFIED WORK BASED ACCOUNTING APPLICATION FOR PANCHAYATI RAJ

To strengthen e-Governance in Panchayati Raj Institutions (PRIs) across the country, Ministry of Panchayati Raj (MoPR) has launched eGramSwaraj, a user friendly web-based portal. eGramSwaraj aims to bring in better transparency in the decentralised planning, progress reporting and work-based accounting.



PANCHAYAT ENTERPRISE SUITE (PES): APPLICATIONS

LGD

Captures details of local governments and assigns unique code

Area Profiler

Captures the geographics, demographic, Socio-economic profile of rural and urban local bodies

Plan Plus

Facilitates planning of Government Institutions such as panchayats, urban local bodies and line departments in preparing Annual Action Plan

PRIA Soft

Captures receipt and expenditure details through voucher entries and automatically generates 8 MAS reports for PRIs

NAD

Captures details of assets created / maintained; helps to avoid duplication and provide for O&M

Social Audit

Facilitates Social Audit Process at ZP/BP/GP, requests for reports for social audit

PANCHAYAT Enterprise Suit

First enterprise suite for Government entity that attempts to address the core common Governance function of Panchayat under e-panchayat Mission Mode Project of MoPR

Action Soft

Facilitates monitoring physical and financial progress of works taken up under annual Action Action Plan.

NPP

Facilitates sharing of information in public domain for each Panchayat

Training Mgmt.


Facilitates and addresses the training management needs of the government organizations

Audit Online

Facilitates Online/Offline Audit of Government Institutions such as urban local bodies, rural local bodies etc.

Service Plan

A dynamic metadata-based service delivery portal that captures the complete definition of a service



9.1 PANCHAYAT ENTERPRISE SUITE: STATUS REPORT AS ON 28 FEBRUARY 2021

Sr. No.	District	Total GPs	Total no. of KC	Area Profiler 1 Jan 2020 to till	Plan Plus - Activity Count (FY 2020-21)	Action Soft (Number of works Taken) (FY 19-20)	Priasoft Voucher Entry Report (FY 2020-21 (1 April 2020 to Till Date)	Geo-Tagging (m- Action Soft) (1 Jan 2020 to Till Date)	"Panchayat Portal (FY 2020-21 (1 Jan 2020 to Till Date)"	Total DATA ENTRY IN 8 PES APPLICATION	Average Data Entry in 6 Pes Application Per / GP	Rank
1	Ahmednagar	1316	859	0	0	44	3137	199	1238	4618	4	22
2	Akola	535	269	0	0	1	6333	428	1266	8028	15	8
3	Amravati	840	597	0	0	8	1615	599	1222	3444	4	20
4	Aurangabad	863	676	0	0	0	1347	149	7	1503	2	27
5	Beed	1031	725	0	14	0	28	444	347	833	1	30
6	Bhandara	541	521	0	0	4	38854	538	7958	47354	88	1
7	Buldhana	869	688	0	0	0	4947	586	2925	8458	10	12
8	Chandrapur	828	673	0	0	2	57543	538	3587	61670	74	2
9	Dhule	541	476	0	0	2	277	95	2	376	1	32
10	Gadchiroli	458	433	0	0	23	3196	393	759	4371	10	13
11	Gondia	545	495	0	0	1	3984	267	494	4746	9	14
12	Hingoli	563	380	0	0	0	0	229	219	448	1	31
13	Jalgaon	1153	848	0	0	0	890	324	695	1909	2	28
14	Jalna	779	610	0	0	0	3583	750	0	4333	6	16
15	Kolhapur	1025	677	0	0	6	17296	442	1120	18864	18	7
16	Latur	785	551	0	0	0	316	538	2039	2893	4	21
17	Nagpur	768	639	0	767	1	24943	732	893	27336	36	5
18	Nanded	1309	782	0	0	4	120	618	157	899	1	33
19	Nandurbar	595	447	0	0	235	303	128	706	1372	2	25
20	Nashik	1385	1134	0	10	26	47007	1080	1425	49548	36	4
21	Osmanabad	622	459	0	0	1	279	221	55	556	1	29
22	Palghar	473	440	0	6	0	10628	163	0	10797	23	6
23	Parbhani	704	390	0	0	1	98	37	0	136	0	34
24	Pune	1400	851	0	0	5	6324	458	63	6850	5	17
25	Raigad	810	497	0	23	0	2541	655	298	3517	4	18
26	Ratnagiri	846	481	0	0	0	2014	243	10	2267	3	23
27	Sangli	699	549	0	0	0	1213	159	62	1434	2	26
28	Satara	1497	793	0	0	1	8320	1144	3069	12534	8	15
29	Sindhudurg	431	328	0	29	3	851	170	0	1053	2	24
30	Solapur	1028	768	0	0	1	12771	64	389	13225	13	11
31	Thane	430	293	0	0	0	1741	119	0	1860	4	19
32	Wardha	520	347	0	517	9	5853	516	313	7208	14	9
33	Washim	491	347	0	0	1	4925	405	1012	6343	13	10
34	Yavatmal	1201	765	0	0	0	42785	1013	2539	46337	39	3
TOTAL		27881	19788	0	1366	379	316062	14444	34869	367120		

10. E-GRAM SOFT - INFORMATION ABOUT APPLICATION SOFTWARE AND SERVICES PROVIDED

E-Gram Soft is the application software for automating all the routine work and administrative processes of Gram Panchayat Institutions in Maharashtra. The rules built into E-Gramsoft are as per the Maharashtra Gram Panchayat Lekhasahita, 2011. This software is developed considering the importance and needs of Gram Panchayat work. E-Gramsoft covers all the sample structure as per the above Act for financial transactions and also all types of record maintenance. E-Gramsoft also facilitates the creation and maintenance of registers, issuance of certificates (services) and consolidates many other required information like Basic Amenities etc.

10.1. MODULES IN E-GRAM SOFT

- | | |
|-------------------------|------------------------|
| • Citizen services | # Panchayat Registers |
| • Panchayat Accounting | # Employee Information |
| • Property Information | # Meeting Management |
| • Dead stock/ inventory | # Support and Help |

List of Citizen Services (Gram Panchayat Services (G2C))

- | | |
|--|--|
| • Property Certificate N8 Application | # Residence Application |
| • Electric NOC Application | # No Dues Application |
| • Toilets application | # Construction Permission Application |
| • Birth Certificate Application | # Death Certificate Application |
| • Marriage Certificate Application | # BPL Application |
| • Business NOC Application | # Leaving Application |
| • NOC Birth death no Information Application | # No Benefit Application |
| • Character Application | # Water Connection Application |
| • Unemployment Application | # Property Diversion Certificate Application |
| • Proof of Age Scheme Application | # Children Application |
| • Family Application | # Non-government Application |
| • Widow Application | # Caste Application |
| • Water utilization Application | # Beer shop NOC Application |

10.2. LIST OF OTHER REGISTERS

- | | |
|---|-------------------------------------|
| 1. Birth register | 2. Death register |
| 3. Marriage register | 4. Families under M.G. NREGA |
| 5. B.P.L register | 6. Inward Outward register |
| 7. Petty cashbook demand | 8. Notice register. |
| 9. Monthly meeting register. | 10. Gram Sabha registers. |
| 11. Special water connection registers. | 12. Lease/Rental property register. |

10.3 FEATURES OF SOFTWARE:

- Functions as per the Maharashtra Gram Panchayat Lekhasahita 2011.
- This software operate in the off-line mode and data of all the Gram Panchayats is consolidated in the Master Database through data upload centres.
- There are three types of users – Sachiv (Secretary), CSC Operator (KC) and elected members. Admin user is Sachiv and data which was entered by CSC operator is validated only by the Gramsevak (Panchayat Secretary).
- For citizen services only valid data is used.

10.4 MONTHLY PROGRESS REPORTS:

E-GramSoft also provides 1 to 22 MPRs – Monthly Progress Reports, which can be used for monthly review meetings. These reports are accessed by Block Development Officer (BDO), Asst. BDO at Block Level. Simultaneously, Officials at the District and State Level can also access these reports. These reports reduce the time required of all the stakeholders of Rural Development Department for compilation.

List of 1 to 22 MPRs

Sr. No.	List 1 to 22 Monthly Progress Reports (MPRs)
1	Village Panchayat Tax Recovery Report
2	Village Panchayat Water Tax Collection/Recovery Report
3	District - Village Development Fund - Demand and Recovery Report
4	District - Village Development Fund - Loan Demand and Recovery Report
5	District - Village Development Fund - Debt Allocation Report
6	Village Development Fund - Expenditure of 15 % Amount for Backward Classes
7	Village Panchayat Audit Objection and its Reply Report
8	Village Panchayat Suspected Cases And Suspected Amount Recovery Report
9	Village Panchayat Audit Report
10	TCL Test Report
11	Polluted Water Test/Samples Report
12	Water Purification by TCL Powder - Utilization Report
13	Windmill Tax Levy and Recovery Report
14	Mobile Tower Tax Levy and Recovery Report
15	Village Panchayat Other Funds Recovery Report (Rent, Business Rent etc)
16	Village Panchayat Fund - Expenditure of 15 % Amount for Backward Classes
17	Village Panchayat Fund - Expenditure of 15 % Amount for Womens and Child Development
18	Village Panchayat Fund - Expenditure of 03 % Amount for Handicapped Person
19	Village Panchayat - Gramsabha Report
20	Village Panchayat Monthly Meeting Report
21	Village Panchayat Employee - Report
22	Village Panchayat ER - Vacant Sheet Details

10.5. LIST OF 1 TO 33 FORMATS (AS PER LEKHASANHITA 2011):-

Format No.	Name of the Format	Format No.	Name of the Format
Format 1	Budget – Book	Format 18	Petty cash book
Format 2	Supplementary budget Cash book	Format 19	Persons who work on the muster
Format 3	Annual Deposit Register of grants	Format 20 A	a. Estimate of the work register
Format 4	Panchayat allowance and liability	Format 20 K	k. Measurements Book
Format 5 a	Cashbook	Format 20 KH	Work payment
Format 5 K	Daily Cashbook	Format 20 KH1	Work payment
Format 6	Classification Register	Format 21	Salary Payment
Format 7	General Receipt	Format 22	Fixed Asset
Format 8	Assessment Register	Format 23	Road Register
Format 9 a	Yearly Demand	Format 24	Land register
Format 9 K	Demand bill	Format 25	Investment Register
Format 10	Taxes and fees	Format 26	Receipt and Exp. Register
Format 11	Retail demand register	Format 27	Audit Objection Monthly Statement
Format 12	Expenses Voucher	Format 28	Backward class 15% and 10% of women of child welfare
Format 13	Employee List	Format 29	Loan Register
Format 14	Stamp Register	Format 30	Audit Objections – Register
Format 15	Stock Register	Format 31	Travel Allowance Payments
Format 16	Dead stock Register	Format 32	Cash Refund Voucher
Format 17	Loan and deposit register	Format 33	Tree /Plantation Register

10.6. E- GRAMSOFT INSTALLATION & DATA DIGITIZATION STATUS - DISTRICT-WISE

We have started installation of e-Gramsoft in the Month of May 2017. In first Phase we have completed Primary Grampanchayat's installation and then after we moved to Clusters and its Covered Grampanchayat's

e Gram Soft Data Entry Till 28 February 2021 :

Sr. No.	District Name	Total GPs	eGram Soft Installed GP	Namuna 8 Count	Namuna 9 Count	Total Other Data Entry Namuna Count	eGramsoft Data Entry Total	Average Data Entry/GP	Rank
1	Ahmednagar	1316	1309	823140	925649	721481	2470270	1877	12
2	Akola	535	528	212269	142497	90587	445353	832	27
3	Amravati	840	837	610102	435633	395314	1441049	1716	13
4	Aurangabad	863	859	381057	484286	284873	1150216	1333	18
5	Beed	1031	1020	403928	384015	94159	882102	856	26
6	Bhandara	541	535	343478	491885	1560299	2395662	4428	6
7	Buldhana	869	866	515326	457868	98026	1071220	1233	20
8	Chandrapur	828	821	573853	1084818	2107130	3765801	4548	5
9	Dhule	541	545	122647	28882	12755	164284	304	33
10	Gadchiroli	458	456	252816	411705	992225	1656746	3617	9
11	Gondia	545	544	199442	111477	118734	429653	788	28
12	Hingoli	563	535	146651	116821	39136	302608	537	32
13	Jalgaon	1153	1145	389406	147924	116797	654127	567	30
14	Jalna	779	777	304779	311946	142845	759570	975	23
15	Kolhapur	1025	1025	705420	1721100	1734693	4161213	4060	7
16	Latur	785	776	304053	396747	81443	782243	996	22
17	Nagpur	768	767	588269	1409434	3942975	5940678	7735	1
18	Nanded	1309	1295	352694	285288	81200	719182	549	31
19	Nandurbar	595	585	291536	163787	100267	555590	934	24
20	Nashik	1385	1370	846303	648124	384310	1878737	1356	16
21	Osmanabad	622	618	206042	292495	66831	565368	909	25
22	Palghar	473	472	501990	229311	35405	766706	1621	15
23	Parbhani	704	627	93605	45142	7830	146577	208	34
24	Pune	1400	1384	1305611	2310592	3866722	7482925	5345	2
25	Raigad	810	795	601830	572402	166294	1340526	1655	14
26	Ratnagiri	846	827	534046	362845	233204	1130095	1336	17
27	Sangli	699	688	706241	2091138	402194	3199573	4577	4
28	Satara	1497	1486	966745	1916160	1138290	4021195	2686	11
29	Sindhudurg	431	420	367039	585802	1081021	2033862	4719	3
30	Solapur	1028	1024	591250	558696	155407	1305353	1270	19
31	Thane	430	430	405044	629559	709922	1744525	4057	8
32	Wardha	520	513	231570	250465	93251	575286	1106	21
33	Washim	491	491	276163	52291	23693	352147	717	29
34	Yavatmal	1201	1187	708281	969083	2125438	3802802	3166	10
TOTAL		27881	27557	15862626	21025867	23204751	60093244		

10.7 PAPERLESS GRAM PANCHAYAT PLAN:

As per Mumbai Gram Panchayat Act 1958 and Lekhasanhita 2011 – all the Gram Panchayats of Maharashtra were maintaining their records in physical form. Hon'ble Principal Secretary – Shri Aseem Gupta Sir (IAS) took the initiative of transforming the maintenance of Gram Panchayat records into digitized format. Accordingly, directions were issued to all the functionaries of Gram Panchayats to make the GPs paperless, that is to transform the present Gram Panchayats into Paperless Gram Panchayats. Thus, as per the guidelines issued by Rural Development Department, Government of Maharashtra, the process of transforming all the physical records of Gram Panchayats into digitized format by using e-Gramsoft application software was started. Maharashtra is the pioneering state which is progressing rapidly towards the creation of Paperless Grampanchayats.

Data Digitization of physical records of 1 to 33 registers / formats is in Progress. All other records of Gram Panchayats are being transformed into digitized format in offline e-Gramsoft application. Entire data saved in off-line application is being synchronized on ERP application by using Upload Station tool.

Once the digitization of physical records is completed, then Gram Panchayats are declared as Paperless Gram Panchayats. Subsequent to the transformation of these Gram Panchayats into Paperless Gram Panchayats, the old physical records are sealed in due course. This Paperless GP drive will help all GPs to save expenditure on stationary as well as space and time required for the storage of physical records. Data digitization and consolidation will also benefit all the stakeholders of PRI, who will be able to monitor transactions of the Gram Panchayats on a day-to-day basis.

10.8 PAPERLESS GRAMPANCHAYATS STATUS AS ON 28 FEBRUARY 2021

Sr. No.	District Name	Paperless GP Count	Sr. No.	District Name	Paperless GP Count
1	Ahmednagar	182	18	Nanded	140
2	Akola	155	19	Nandurbar	98
3	Amravati	530	20	Nashik	60
4	Aurangabad	371	21	Osmanabad	107
5	Beed	165	22	Palghar	2
6	Bhandara	120	23	Parbhani	1
7	Buldhana	50	24	Pune	543
8	Chandrapur	315	25	Raigad	45
9	Dhule	35	26	Ratnagiri	40
10	Gadchiroli	292	27	Sangli	70
11	Gondia	187	28	Satara	328
12	Hingoli	30	29	Sindhudurg	36
13	Jalgaon	80	30	Solapur	432
14	Jalna	200	31	Thane	34
15	Kolhapur	6	32	Wardha	205
16	Latur	175	33	Washim	113
17	Nagpur	220	34	Yavatmal	158
Total					5525

11. ABOUT ERP - HCM SOLUTION AND MOBILE APP

ERP: Enterprise Resource Planning system is a fully integrated business management system covering functional areas of an enterprise like Logistics, Production, Finance, Accounting and Human Resources. It organizes and integrates operation processes and information flows to make optimum use of resources such as men, material, money and machine. For the ASSK project, CSC SPV has implemented the Human Capital Management module (HCM) which considers CSC SPV's human resources as Human Capital. CSC SPV's HCM for the ASSK project - <https://mh.gov2egov.com> is a single window solution which includes Talent Acquisition (Recruitment), Talent Management etc. It helps

- To manage, maintain, monitor and guide this enormous team of over 20,000+ human resources, CSC has developed and implemented the specialized HCM tool which maintains all details of the project's activities.
- To handle all types of activities like registration of candidates, selection of candidates, payments to candidates, data entry in different applications, targets/work orders, online monitoring and all types of MIS /Dashboards.
- With the perspective of Digital India, E-Gov connect Mobile App is provided to all the users of this ERP.
- Through his / her Android phone, the User can login and check his performance, payment status, profile update, send SMSes to his / her team, raise queries online etc.
- The ERP-HCM Application and "e-Gov-Connect" Mobile app are available to Govt. Officials at State Level, District Level, Block Level and Gram Panchayat level for day to day information accessibility.

11.1. ERP WALK THROUGH: <https://mh.gov2egov.com>

One can access the ERP by using the Registered User Id and Password, where he/she will be able to access following modules:

Modules of ERP:

- | | |
|--|---|
| 1. HRMS Module | 2. ASSK Invoice Module |
| 3. Dashboards Module | 4. Reports Module (MPRs) |
| 5. E Learning – Training Material Module | 6. Smart Tickets Module |
| 7. E Gram Soft – MIS Module | 8. Elected Member Details Module |
| 9. GP Employee – Salary Process | 10. Encroachment Regularization process |
| 11. Graphical Dashboard | |

11.2. MONITORING OF ASSK OPERATIONS USING ERP:

1. Login with Registered User ID – Password - Click on Dashboard Menu and access Dashboards available in your login

Welcome, Shantkumar Swami !

Home My Account Master Transaction Dashboard

Payment Status Dashboard

Year: 2019

Sr. No.	District Name	Total Employee		
		Kushal	Ardhkushal	Akushal
	Total	700	2278	3286
1	Ahmednagar	72	152	206
2	Akola	2	3	11
3	Amravati	13	69	84
4	Aurangabad	21	127	145
5	Beed	9	58	68
6	Bhandara	6	12	24
7	Buldhana	12	45	71
8	Chandrapur	13	39	113
9	Dhule	5	13	12
10	Gadchiroli	23	88	146
11	Gondia	3	13	41
12	Hingoli	9	38	55

Dashboard Menu:

- eGram Dashboard
- Monitoring
- Meeting Dashboard
- Datewise Meeting schedule
- Gp Visit Dashboard
- Schedule Meeting Report
- Schedule GP Visit Report
- Priasoft Book Summary Dashboard
- ASSK Center Status Dashboard
- ASSK Onboarding & Vacant Center Status
- Payment Received by CSC-SPV Dashboard**
- NPP Tax Updation Dashboard
- E-Gram Soft Status
- Traning Material/Video View Status
- Overall Performance Dashboard
- Ticket Summary Dashboard
- Consolidated Ranking Dashboard
- Elected Member Information
- Reward and Recognition Dashboard
- GP Income Confirmation Dashboard
- Payment Status Dashboard
- Paperless GP Dashboard

HRMS Dashboard:

HRMS Dashboards

Vacancy Requisition 21094 ASSK-KC- 20509 DM- 49 BM- 536 More info	Requisition Approved 30880 ASSK-KC- 30372 DM- 44 BM- 464 More info	Aspirant Registered 89034 More info	Application Received 49830 DM- 1016 BM- 4745 ASSK-KC- 44069 More info
Scheduled Interview 20096 DM- 161 BM- 1179 ASSK-KC- 18756 More info	Evaluation Candidate 19152 DM- 51 BM- 352 ASSK-KC- 18749 More info	OnBoarded 20241 DM- 33 BM- 345 ASSK-KC- 19865 More info	

12. GP EMPLOYEE PAYMENT SYSTEM

Payments to the contractual employees of Gram Panchayats used to be delayed by several months. RDD has taken the initiative of depositing the State Government's share of the Gram Panchayats' Employees payments to their bank accounts in a timely manner every month. CSC SPV has deployed GP Employees Payment Module for processing GP EMP Payment Bills. Govt. of Maharashtra has released payments from April 2018 to January 2021. February 2021 payment process is ongoing

District wise Employee Details:

Sr. No.	District	Total Kushal Employee	Total Akushal Employee	Total Ardhkushal Employee	Total No. of Employee
1	Ahmednagar	384	1308	1082	2774
2	Akola	61	458	240	759
3	Amravati	112	719	479	1310
4	Aurangabad	150	781	704	1635
5	Beed	100	978	696	1774
6	Bhandara	52	483	242	777
7	Buldhana	126	790	591	1507
8	Chandrapur	64	784	361	1209
9	Dhule	140	530	469	1139
10	Gadchiroli	49	433	269	751
11	Gondia	33	492	214	739
12	Hingoli	40	503	348	891
13	Jalgaon	231	1059	868	2158
14	Jalna	87	637	701	1425
15	Kolhapur	275	1036	792	2103
16	Latur	119	626	699	1444
17	Nagpur	112	601	585	1298
18	Nanded	137	1206	877	2220
19	Nandurbar	91	577	385	1053
20	Nashik	326	1374	1014	2714
21	Osmanabad	102	558	399	1059
22	Palghar	171	473	227	871
23	Parbhani	66	562	498	1126
24	Pune	351	1282	816	2449
25	Raigad	187	778	411	1376
26	Ratnagiri	82	816	456	1354
27	Sangli	225	659	489	1373
28	Satara	196	1095	1059	2350
29	Sindhudurg	48	420	284	752
30	Solapur	304	991	727	2022
31	Thane	100	418	230	748
32	Wardha	45	490	313	848
33	Washim	44	438	242	724
34	Yavatmal	84	950	659	1693
Grand Total		4694	25305	18426	48425

SVAMITVA SCHEME PROJECT INFORMATION

The Government of India has decided to implement the scheme for surveying the land parcels in rural inhabited area using Drone technology. The survey shall be done across the country in a phase wise manner over the period of years (2020-2024)

The scheme is proposed as a Central Sector titled “SVAMITVA- Survey of villages and mapping with improvise technology in village areas”, with a projected outlay of Rs.79.65 crores for the pilot phase (FY 2020-21)

The outcome from the scheme would include updating the ‘record-of-rights’ in the revenue/property register and insurance of property cards to the property owners. This would facilitate monetization of rural residential assets for credit and other financial services. Further, this would also pave the way for clear determination of property tax, which would accrue to the GPs leading to better civic amenities.

The following stakeholders would be involved in carrying out the scheme:

- i. Nodal Ministry (Ministry of Panchayat Raj), Govt of India.
- ii. Survey of India (Technology implementation Agency)
- iii. State revenue department
- iv. State Panchayat Raj department
- v. Local District authorities.
- vi. Property owner
- vii. Gram Panchayat (GP).
- viii. National Information Centre(NIC) – GIS Division
- ix. Other line departments having assets in Rural inhabited areas (if any) for preparing comprehensive database.

For the monitoring purpose, a three-layer monitoring and evaluation framework shall be put in place for timely monitoring, reporting and course corrections (wherever necessary)

RATIONALE FOR THE SCHEME

Introduction

The Government of India has decided to implement the central sector scheme “SWAMITVA”. The scheme aims to provide an integrated property validation solution for rural India. The demarcation of abadi areas (the abadi areas include inhabited land, inhabited areas contiguous to Abadi and wadis/basties in rural areas) would be done using Drone Surveying technology, with the collaborative efforts of the Ministry of Panchayat Raj, State Panchayat Raj Department, State Revenue Departments and Survey of India.

This would provide the ‘record of right ’ to village household owners possessing houses in inhabited rural areas in villages which, in turn, would enable them to use their property as a financial asset for taking loans and other beneficial benefits from Banks. Further, this would also enable updation of property and asset register to strengthen tax collection and demand assessment process of Gram Panchayats.would facilitate monetization of rural residential assets for the purchase of credit and other financial services. This could also pave the way for clear determination of property tax, which would accrue to the GPs directly in States where it is devolved. Apart from demarcation of individual rural property , other Gram Panchayat and community assets like village roads, ponds, canals, open space, school, Anganwadi, Health

13. SVAMITVA SCHEME PROJECT INFORMATION

Health sub-centres, etc. would also be surveyed and GIS maps would be created. Further, these GIS maps and spatial database would also help in preparation of accurate work essential for various works undertaken by Gram Panchayats and other Departments of State Government. These can be used to prepare better quality Gram Panchayat Development Plan (GPDP).

Need For the scheme

Survey of rural land in India for settlement and record of rights had last been completed many decades back and moreover. ABADI (Inhabited) area of villages was not surveyed mapped in many states. Hence, in the absence of legal document, the owners of the property in the rural areas are not able to leverage providing loans and other financial assistance. Therefore, to provide the right of property to the household owner, there is need of latest Drone Technology and Continuously Operating Reference Station (CORS) technology for capturing images.

The Survey of India (Sol) prepares National Topographic database on all scales, leveraging emerging technologies for topographical mapping at various scales as per user requirements using Airborne-Photography, Satellite Imageries (Stereo/Mono), Airborne-LIDAR, High Resolution Satellite Imageries (HRSI). Unmanned Aerial Vehicles (UAV) or Drone platform with Optical/Infra-Red/LIDAR sensors. High Resolution mapping at very large scales for revenue, urban and water resources requirements has been in forefronts for the past 3-4 years and Sol has evolved standard operating procedures for acquiring very high-resolution aerial images and preparing very large-scale maps at 1:500/1,000 scale using Drones. Mapping of the rural habitations in partnership with various state government viz Maharashtra, Haryana, Karnataka, Madhya Pradesh etc primarily for use as revenue maps to confer ownership rights has been undertaken by Sol in the past 1-2 years. Based on these maps or data, property cards have been issued to the citizens viz for Sonari village by govt of Maharashtra and SIRSI village by govt of Haryana. The high resolution and accurate image base maps have facilitated creation of the most durable record of property holding in these areas with no legacy revenue records.

OBJECTIVE AND COVERAGE OF SCHEME

Objective of the Scheme

The Scheme seeks to achieve the following objective:-

- i. To bring financial stability to the citizens in rural India by enabling them to use their property as a financial asset for taking loans and other financial benefits.
- ii. Creation of accurate land record for rural planning.
- iii. Determination of property tax, which accrues to the GPs directly in States where it is developed or else, add to the State exchequer.
- iv. Creation of survey infrastructure and GIS Maps that can be leveraged by any department for their use.
- v. To support in preparation of better-quality Gram Panchayat Development Plan (GPDP) by making use of GIS maps.
- vi. To reduce property related disputes and legal cases.

SVAMITVA SCHEME PROJECT INFORMATION


Coverage

There are about 6.62 lakh villages in the country which will be eventually covered in the scheme. The entire work is likely to be spread over a period of four years. Presently, the Pilot phase is being approved for the year 2020-21. Pilot phase will extend to six pilot states (Haryana, Karnataka, Madhya Pradesh, Maharashtra, Uttar Pradesh and Uttarakhand) covering approx. 1 lakh villages and CORS Network establishment is planned for two States (Punjab and Rajasthan). Refer Annexure I for the state wise count of Villages covered under pilot phase. The Respective State Government would finalise the list of villages at the time of signing MoU with Survey of India.

*For the States, which have already done Abadi surveys, the scope and the process of the survey will be decided in Phase II (Post Pilot Phase), in consultation with the states and Sol

Implementation Process Flow

The brief/broad level implementation process flow of the scheme is illustrated below:



14. ENCROACHMENT REGULARIZATION

Government of Maharashtra has passed orders for regularizing encroachments (residential). RDD has formulated a system with associated rules and procedures for regularization of these Illegal properties in the Gram Panchayat areas. This is being done in a time bound and mission mode manner. CSC SPV developed and implemented the software system for this purpose. Through its Kendra Chalaks, CSC SPV has been given the responsibility of doing the data entry as per the rules. The status of Phase I Data Entries are as given below. In Phase II – suggestions and objections are recorded against all illegal properties. This information will be submitted to High power committee for further decision making.

14.1. DISTRICT WISE ENCROACHMENT REPORT 28 FEBRUARY 2021

Sr. No.	District	Total Block	Total GP	Encroachment Data Entry Counts	Encroachment Approved Data Entry	Encroachment Unapproved Data Entry	Encroachment Data Entry Awaited
1	Ahmednagar	14	1316	19547	12532	342	6673
2	Akola	7	535	5820	5498	34	288
3	Amravati	14	840	8106	7768	97	241
4	Aurangabad	9	863	25685	23160	585	1940
5	Beed	11	1031	24933	21371	202	3360
6	Bhandara	7	541	21044	20737	170	137
7	Buldhana	13	869	39957	36902	511	2544
8	Chandrapur	15	828	13869	12540	167	1162
9	Dhule	4	541	19325	18501	288	536
10	Gadchiroli	12	458	1731	1642	9	80
11	Gondia	8	545	3475	3444	17	14
12	Hingoli	5	563	13494	12876	85	533
13	Jalgaon	15	1153	56130	47203	485	8442
14	Jalna	8	779	19078	18246	193	639
15	Kolhapur	12	1025	33083	30446	353	2284
16	Latur	10	785	23599	22388	521	690
17	Nagpur	13	768	45583	44361	712	510
18	Nanded	16	1309	9214	7660	313	1241
19	Nandurbar	6	595	6083	5694	34	355
20	Nashik	15	1385	27266	25449	801	1016
21	Osmanabad	8	622	16135	15601	52	482
22	Palghar	8	473	5346	5317	12	17
23	Parbhani	9	704	6096	5962	76	58
24	Pune	13	1400	42671	39346	588	2737
25	Raigad	15	810	11202	8461	133	2608
26	Ratnagiri	9	846	887	794	7	86
27	Sangli	10	699	14019	12025	115	1879
28	Satara	11	1497	15282	14401	420	461
29	Sindhudurg	8	431	1114	1055	2	57
30	Solapur	11	1028	51922	48964	403	2555
31	Thane	5	430	7344	7146	77	121
32	Wardha	8	520	116544	92296	1246	23002
33	Washim	6	491	23957	23174	391	392
34	Yavatmal	16	1201	16792	15822	100	870
TOTAL		351	27881	746333	668782	9541	68010

15. DISTRICT WISE GP SARPANCH AND UPSARPANCH MANDHAN FOR JANUARY 2021

Sr. No.	District	Total Block	Total GP	Total no. of Sarpanch	Total no. of Sarpanch Salary	Total no. of Upsarpanch	Total no. of Upsarpanch Salary
1	Ahmednagar	14	1316	412	1102596	378	363228
2	Akola	7	535	230	545104	205	165750
3	Amravati	14	840	227	558750	207	175874
4	Aurangabad	9	863	155	392250	138	123725
5	Beed	11	1031	619	1576112	569	508875
6	Bhandara	7	541	340	839250	324	277500
7	Buldhana	13	869	236	587250	205	177000
8	Chandrapur	15	828	0	0	0	0
9	Dhule	4	541	254	679475	226	215769
10	Gadchiroli	12	458	81	197250	76	65250
11	Gondia	8	545	276	696750	262	232875
12	Hingoli	5	563	41	101250	39	33000
13	Jalgaon	15	1153	195	505500	172	155249
14	Jalna	8	779	238	572926	205	170974
15	Kolhapur	12	1025	474	1237500	399	358231
16	Latur	10	785	288	750822	275	257649
17	Nagpur	13	768	0	0	0	0
18	Nanded	16	1309	148	356442	0	0
19	Nandurbar	6	595	367	891123	351	308661
20	Nashik	15	1385	575	1476410	527	477311
21	Osmanabad	8	622	0	0	0	0
22	Palghar	8	473	380	1051500	367	369411
23	Parbhani	9	704	70	181572	56	51907
24	Pune	13	1400	525	1325056	457	388931
25	Raigad	15	810	0	0	0	0
26	Ratnagiri	9	846	316	772500	301	253875
27	Sangli	10	699	414	1094250	375	351312
28	Satara	11	1497	486	1187805	477	400764
29	Sindhudurg	8	431	286	697137	274	231108
30	Solapur	11	1028	284	759750	239	226875
31	Thane	5	430	210	537967	196	176091
32	Wardha	8	520	389	935250	382	315750
33	Washim	6	491	0	0	0	0
34	Yavatmal	16	1201	129	309000	112	91500
	Grand Total	351	27881	8645	21918547	7794	6924445

16. SERVICES DELIVERED STATUS: (AS ON 28 FEBRUARY 2021)

Sr. No.	District	Block Count	Total GPs	Total No. of KC	Services Plus (1 to 19 Services)	e Gram Soft (1 to 19 Services)	SERVICES CSC B2C	MOL RTS (Services)	Services MOL 420+	Total Services Delivered	GP Average Services Delivered	Rank
1	Ahmednagar	14	1316	859	35678	100941	171725	889	79894	389127	296	21
2	Akola	7	535	269	17441	7266	72261	215	45513	142696	267	23
3	Amravati	14	840	597	232445	46429	152949	280	82073	514176	612	6
4	Aurangabad	9	863	676	138633	104733	204821	577	144169	592933	687	4
5	Beed	11	1031	725	363891	78747	350097	654	202450	995839	966	2
6	Bhandara	7	541	521	80436	50164	174431	170	126362	431563	798	3
7	Buldhana	13	869	688	42811	38510	151596	367	103134	336418	387	17
8	Chandrapur	15	828	673	80662	69215	142228	339	159003	451447	545	7
9	Dhule	4	541	476	4695	63015	60520	306	39334	167870	310	20
10	Gadchiroli	12	458	433	64431	27360	55255	86	42613	189745	414	13
11	Gondia	8	545	495	6431	29761	106000	154	52241	194587	357	18
12	Hingoli	5	563	380	47926	10456	92204	222	73412	224220	398	15
13	Jalgaon	15	1153	848	43159	35216	111236	694	92456	282761	245	26
14	Jalna	8	779	610	206154	92132	225570	504	329281	853641	1096	1
15	Kolhapur	12	1025	677	31534	92436	94496	803	58632	277901	271	22
16	Latur	10	785	551	126979	39355	146082	733	72088	385237	491	10
17	Nagpur	13	768	639	132097	63993	64594	728	40576	301988	393	16
18	Nanded	16	1309	782	62756	18277	253734	474	81496	416737	318	19
19	Nandurbar	6	595	447	13846	14314	44142	258	35286	107846	181	31
20	Nashik	15	1385	1134	339072	88094	176088	937	90545	694736	502	9
21	Osmanabad	8	622	459	36442	24874	170711	519	61534	294080	473	11
22	Palghar	8	473	440	24925	23167	37657	222	12111	98082	207	30
23	Parbhani	9	704	390	31078	15511	182531	237	99714	329071	467	12
24	Pune	13	1400	851	15343	159140	74667	2973	56369	308492	220	27
25	Raigad	15	810	497	53483	16182	25411	834	3839	99749	123	33
26	Ratnagiri	9	846	481	6177	15756	21827	430	3332	47522	56	34
27	Sangli	10	699	549	10241	76238	70115	943	17643	175180	251	25
28	Satara	11	1497	793	25681	122670	74148	1477	92571	316547	211	29
29	Sindhudurg	8	431	328	17339	30610	31636	173	11910	91668	213	28
30	Solapur	11	1028	768	45622	28581	159080	1326	26066	260675	254	24
31	Thane	5	430	293	8021	3424	39675	360	15621	67101	156	32
32	Wardha	8	520	347	186765	27139	56829	254	55970	326957	629	5
33	Washim	6	491	347	82422	6108	86282	256	89143	264211	538	8
34	Yavatmal	16	1201	765	233676	35832	160733	534	66196	496971	414	14
TOTAL		351	27881	19788	2848292	1655646	4041331	19928	2562577	11127774		

17. CONSOLIDATED RANKING REPORT AS ON 28 FEBRUARY 2021

Consolidated Ranking report can be accessed using Dashboard menu >> Consolidated Ranking report >> where one will be able to see the following report.

Consolidated State Ranking - Based on Data Entry Till - 28 February 2021


Sr. No.	District	Total No. of GP	Total No. of ASSK (Allotted)	ASSK KC Total No. of	NIC Applications Total Data Entry	All Services Total Ser... Delivered	e Gram Soft. Total Data Entry	Total of All Modules	Data entry / GP Average	Ranking Overall Performance
1	AHMEDNAGAR	1316	906	859	4618	389127	2470270	2864015	2176	13
2	AKOLA	535	277	269	8028	142696	445353	596077	1114	29
3	AMRAVATI	840	618	597	3444	514176	1441049	1958669	2332	12
4	AURANGABAD	863	695	676	1503	592933	1150216	1744652	2022	15
5	BEED	1031	755	725	833	995839	882102	1878774	1822	18
6	BHANDARA	541	529	521	47354	431563	2395662	2874579	5313	3
7	BULDHANA	869	694	688	8458	336418	1071220	1416096	1630	21
8	CHANDRAPUR	828	693	673	61670	451447	3765801	4278918	5168	4
9	DHULE	541	487	476	376	167870	164284	332530	615	34
10	GADCHIROLI	458	440	433	4371	189745	1656746	1850862	4041	9
11	GONDIA	545	504	495	4746	194587	429653	628986	1154	27
12	HINGOLI	563	397	380	448	224220	302608	527276	937	30
13	JALGAON	1153	885	848	1909	282761	654127	938797	814	32
14	JALNA	779	645	610	4333	853641	759570	1617544	2076	14
15	KOLHAPUR	1025	735	677	18864	277901	4161213	4457978	4349	7
16	LATUR	785	563	551	2893	385237	782243	1170373	1491	23
17	NAGPUR	768	661	639	27336	301988	5940678	6270002	8164	1
18	NANDED	1309	793	782	899	416737	719182	1136818	868	31
19	NANDURBAR	595	470	447	1372	107846	555590	664808	1117	28
20	NASHIK	1385	1168	1134	49548	694736	1878737	2623021	1894	16
21	OSMANABAD	622	506	459	556	294080	565368	860004	1383	25
22	PALGHAR	473	457	440	10797	98082	766706	875585	1851	17
23	PARBHANI	704	423	390	136	329071	146577	475784	676	33
24	PUNE	1400	930	851	6850	308492	7482925	7798267	5570	2
25	RAIGAD	810	534	497	3517	99749	1340526	1443792	1782	19
26	RATNAGIRI	846	526	481	2267	47522	1130095	1179884	1395	24
27	SANGLI	699	582	549	1434	175180	3199573	3376187	4830	6
28	SATARA	1497	813	793	12534	316547	4021195	4350276	2906	11
29	SINDHUDURG	431	359	328	1053	91668	2033862	2126583	4934	5
30	SOLAPUR	1028	791	768	13225	260675	1305353	1579253	1536	22
31	THANE	430	306	293	1860	67101	1744525	1813486	4217	8
32	WARDHA	520	354	347	7208	326957	575286	909451	1749	20
33	WASHIM	491	344	347	6343	264211	352147	622701	1268	26
34	YAVATMAL	1201	810	765	46337	496971	3802802	4346110	3619	10
TOTAL		27881	20650	19788	367120	11127774	60093244	71588138		

18. PAYMENT PROCESS

In CSC2.0 ASSK project all the payments will be done by GPs and as per directives from RDD this has to be an automated process. CSC 2.0 team has developed an integrated module of invoicing a payments as below

- Invoicing module for the payments to CSC SPV is also part of this ERP system.
- Payment to CSC 2.0 e Panchayat project will do through 14th finance commission.
- Payment for first 4 months was received from Gram Panchayat manually deposited in RGPSA account.
- From 1st April 2017 payments forwarded directly by Gramsevak to CSC's account.
- Each Grampanchayat has Saperate logins in ERP Syatem OTP Based Approval is one of the secured features of the application.
- We are in progress of provisioning the Gramsevaks of their particular Gram panchayat an RTGS/NEFT mode of payment through their Gram Panchayat local bank a/c's.
- Hearing Rights are been provided to the BDO for the deduction carried by the Gramsevak on Kendra Chalak's Payment.
- CEO, Dy. CEO (VP) & BDO will also have a dashboards showing the payment confirmation & pending status of their underlying Districts/Blocks in detailed manner.

From 1st April 2019 payment will be done directly by GP to ZP , ZP to RGSA and RGSA to CSC SPV.



19.1 SMART SUPPORT CENTRE

Smart Support Centre Activity is divided into 2 parts :

- ASSK Support Centre
- ASSK Technical Support Centre

Sr. No.	ASSK Support Centre	ASSK Technical Support Centre
Stake Holder	Govt. Officers	Govt. Officers
	KC, BM, DM	KC, BM, DM
	CSC 2.0 Project Team	CSC 2.0 Project Team
Operation Details	A dedicated Team of 10 people have been assigned a Toll Free number, and Golden number for Outbound calls.	Support will be given to close the Tickets and address the concerns raised online
	They receive calls / help caller to raise ticket and forward it to the concerned department for necessary action.	Dedicated person will be assigned to each department who will own the activity of his/her department for solving/closing tickets.
	Try to resolve the queries and provide assistance on the call	Daily data integration of NIC and CSC and display on E-gov Connect in real time
	Grievance Support will be given through this support centre.	Payment system monitoring
	Promotion of CSC activities, CSC Business Promotions	This team will be connected through to receive calls from ASSK Support centre only
	General calling like Document upload/ Checklist completion	Bulk SMS facility available to communicate with KC
	Outbound and Inbound calling possible through this centre	

19.2 ACTIVITY GOALS FOR Q4 2020-21

- 1) LGD- Mapping Of Constituency, Update The Ward Creation & Adding Names In Marathi In Local Government Directory.
- 2) Egramswaraj-PFMS Integration - Closing , 15th FC Account Mapping & Activation.
- 3) Egramswaraj - Vendor Registration And Approval Process , Creation Of Payment Voucher Transaction.
- 4) Service Plus-Reset Password of Kiosk user/to Delivering 1 to 19 Certificates.
- 5) Update Current Activities Information on NPP Website.
- 6) KC's On-Boarding & KC's Profile Update - Bank Details, Pan Details & JIL and CSC ID Creation.
- 7) Complete The Pending CSC ID Creation, MOL ID Creation And Deactivation, PMGDISHA Registration. And Delivery of G2C, B2C Services.
- 8) Registration of e Store- Digital Cadets.
- 9) KC Task Confirmation And GS Invoice Completion
- 10) GP to ZP Payment Collection (RGSA).
- 11) Pending Outstanding Payment Collection (AMJ) (DJFM).
- 12) Gram Panchayat Employee Account Updation & Padhadhikari Tenure Correction, GP Administrator Info Updation.
- 13) Complete The eGramsoft Zero Data Entry And Uploading XML File As A GP Wise
- 14) 8,9 Data Entry / Uploading XML File ERP Via Gram Sevak Login (Svavitva SCHEME).
- 15) Paperless GP Target- ERP Target Data Entry Enter On KC Login & Approved By GS Login And Generate Certificates From BDO Login

20.1 CORONA WARRIORS STORIES

ग्रामपंचायत आरसोली तालुका-भूम, जिल्हा - उस्मानाबाद

ग्रामपंचायत आरसोली येथे आपले स्वागत आहे. छोट्या खेडे गावाचा कारभार ग्रामपंचायत नावाची स्थानिक संस्था पाहते. सरपंच, उपसरपंच, ग्रामसेवक ह्यांच्या मदतीने हा कारभार पहिला जातो. ग्रामपंचायत मधील सरपंच, उपसरपंच, ग्रामसेवक व नागरिकांना बसण्यासाठी सोय सुविधा करण्यात आलेल्या आहे तसेच समान हक्क देण्याच काम ग्रामपंचायत करते.



• काही वर्षांपूर्वी नागरिकांना प्रमाणपत्र काढण्यासाठी खूप त्रास होत होता परंतु आता आपले सरकार सेवा केंद्रामार्फत ग्रामपंचायती मध्ये सर्व प्रकारचे प्रमाणपत्र उपलब्ध करून दिली जात आहे.

- १) उत्पन्न प्रमाणपत्र
- २) रहिवाशी प्रमाणपत्र
- ३) नॉनक्रीमिलीयार
- ४) दारिद्र्यरेषेखाली प्रमाणपत्र
- ५) भूमीहीन प्रमाणपत्र
- ६) EWS प्रमाणपत्र
- ७) अल्पभूधारक प्रमाणपत्र

• या व्यतिरिक्त आपले सरकार सेवा केंद्रामार्फत केंद्रचालकाकडून पुढील सेवाहि पुरविण्यात येतात :

- १) पॅनकार्ड
- २) पासपोर्ट
- ३) फूड लायसन्स
- ४) आधारकार्ड बदल
- ५) रेशनकार्ड संबंधित कामे
- ६) दुचाकी लायसन्स
- ७) ७/१२ उतारा
- २) ८अ उतारा
- ३) स्थलांतरित प्रमाणपत्र
- ५) जातीचे प्रमाणपत्र (SC, ST, OBS, SBC)
- ६) प्रधानमंत्री आवास योजना
- ७) स्वच्छ भारत अभियान
- ८) मोबाईल/डिश टीवी रिचार्ज
- ९) प्रधानमंत्री फसल बिमा योजना

20.1 CORONA WARRIORS STORIES



गावात पाणीटंचाई मुले नागरिकांना खूप त्रास होता ,गावाती महिला वर्ग तसेच लहान मुलं २-३ किलोमीटर अंतरपार करत आणि विहीर व हौद मधून पाणी वाहत असे. पाण्याची समस्या दूर करण्याकरिता ग्रामपंचायतकडून गावाचा मध्यभागी हातपंपाची सुविधा उपलब्ध करून देण्यात आली.



आरसोली गावामधील रस्त्यांची खूप वाईट परिस्थिती होती, रस्त्यावर खूप खड्डे होते खड्डे असल्यामुळे अपघात होत होते गावाबाहेरील आणि गावामधील रस्त्यांची खूप वाईट दूर्दशा झालेली होती.

ग्रामपंचायत द्वारे सिमेंट चा रस्ता बनवण्यात आले. जेणे करून अपघात होणार नाहीत.आरसोली येथे सर्व गावात सिमेंट चा रस्ता तयार करण्यात आला आहे. ग्रामपंचायत द्वारे सिमेंट चा रस्ता बनवण्यात आले. जेणे करून अपघात होणार नाहीत.आरसोली येथे सर्व गावात सिमेंट चा रस्ता तयार करण्यात आला आहे. तसेच नाली पण बांधण्यात आलेले आहेत आत्ता सगळा घाण पाणी नाली द्वारे गावाच्या बाहेर जातो.त्यामुळे रोगराई पसरत नाही.



20.1 CORONA WARRIORS STORIES

गावात ठराव पास करण्याकरिता तसेच गावातील समस्याचा आढावा घेण्याकरिता ग्रामस्थांची वेगवेगळी सभा घेतली जाते. त्यापुढील प्रमाणे; ग्रामसभा, महिला सभा, बालसभा. आरसोली गाव दुष्काळग्रस्त म्हणून संबोधले जात होते परंतु विस्तार अधिकारी तसेच केंद्रचालक व पदाधिकारी यांचा मदतीने पाणी आडवा पाणी जिरवा प्रकल्प राबविला गेला जेणे करून पाण्याचा अभाव गावाला उद्धवणार नाही. त्याचप्रमाणे कोविड-१९ मध्ये नागरिकांना कोरोनाची लागण होऊ नये म्हणून मास्क व Hand Sanitizer वाटप करण्यात आले तसेच केंद्रचालक यांचा कडून कोरोना पासून बचाव कसा करायचा याची माहिती नागरिकांना देण्यात आली.



20.2 CORONA WARRIORS STORIES

ग्रामपंचायत- सोनेवाडी, तालुका-भूम, जिल्हा — उस्मानाबाद

ग्रामपंचायत सोनेवाडी येथे आपले स्वागत आहे. गावाचा कारभार ग्रामपंचायत नावाची स्थानिक संस्था पाहते. सरपंच, उपसरपंच, ग्रामसेवक ह्यांच्या मदतीने हा कारभार पहिला जातो. ग्रामपंचायत समान हक्क देण्याच काम करते. ग्रामपंचायती मधील आपले सरकार सेवा केंद्र मध्ये केंद्रचालकाकडून नागरिकांना सर्व प्रकारचे दाखले तसेच सेवा देण्यात येतात. पुढील प्रमाणे दाखले आणि सेवा देण्यात येतात.

- १) उत्पन्न प्रमाणपत्र
- २) रहिवाशी प्रमाणपत्र
- ३) EWS प्रमाणपत्र
- ४) जातीचे प्रमाणपत्र
- ५) मोबाईल/डिश टीवी रीचार्ज
- ६) दारिद्र्यरेषेखाली प्रमाणपत्र
- ७) भूमीहीन प्रमाणपत्र
- ८) अल्पभूधारक प्रमाणपत्र
- ९) चारित्र्य प्रमाणपत्र
- १०) प्रधानमंत्री बिमा योजना



ग्रामपंचायत कार्यालय

गावामध्ये नागरिकांकरिता शौचालय नव्हते, महिला, पुरुष व लहान मुलांना बाहेर उघडयावर जावे लागत होते. त्यामुळे परिसर अस्वच्छ होत असे आणि रोगराई पसरत असे परंतु ग्रामपंचायतीने ग्रामस्थांना प्रधानमंत्री ग्रामीण शौचालय योजनेने सरकार तर्फे १२००० रुपये अनुदान देण्यात आले व घरोघरी शौचालय बांधण्यात आले.



20.3 CORONA WARRIORS STORIES



गावात पाणीटंचाई नागरिकांना खूप त्रास होता, गावाती लोक खूप अंतरावरून विहीर व हौद मधून पाणी वाहत असे, त्यामुळे ग्रामपंचायतीकडून आता प्रत्येक घरी नळ योजना मार्फत नळ बसविण्यात आले आहे.

गावामधील रस्त्यांची खूप वाईट परिस्थिती होती, रस्त्यावर खूप खड्डे होते, खड्डे असल्यामुळे अपघात न होण्याकरिता ग्रामपंचायत द्वारे सिमेंट चा रस्ता बनवण्यात आले. जेणे करून अपघात होणार नाहीत.तसेचसर्व गावात सिमेंट चा रस्ता तयार करण्यात आला आहे. तसेच नाली पण बांधण्यात आलेले आहेत आत्ता सगळा घाण पाणी नाली द्वारे गावाच्या बाहेर जातो.त्यामुळे रोगराई पसरत नाही.



20.3 CORONA WARRIORS STORIES

ग्रामपंचायत येथील ग्रामसभा, महिलासभा, बालसभा



ग्रामपंचायत सोनेवाडी येथे वृक्ष वाटप करून वृक्ष लागवडीची योजना गावात राबविली गेली

कोविड १९ मध्ये कोरोनाची लागवण होऊ नये म्हणून ग्रामपंचायतीकडून Sanitizer ची फवारणी पूर्ण गावात करण्यात आली तसेच कोरोना काळात सोनेवाडी येथे ग्रामपंचायतीकडून मास्क वाटप केले त्याचप्रमाणे वेळोवेळी कोरोना न होण्या करिता कश्या प्रकरची काळजी घ्यावी याबद्दलसुद्धा माहिती देण्यात आली.



21. PHOTO GALLERY

1) TISPRI – Certification (Orientation and Assessment) Program of State Level Master Resource Persons at PACE (Pratham Area Center For Education) Nandrabad, District. Aurangabad.



2) Training of 15th Finance Commission and eGramswaraj By State Master Trainer with DyCEO, DM, D-HE, BM and Division Master trainer at ZP Parbhani




21. PHOTO GALLERY

3) Training of Egramswaraj-PFMS Integration System, Planning, Egramsoft, Egramswaraj issues & Solutions with MT DM,ADM,HE & BMs at ZP Ahmednagar.



4) Training and Issue discussion of Egramswaraj, PFMS with BM, DHE and DM on ZOOM VC (District: Osmanabad)




21. PHOTO GALLERY

5) Training of Egramswaraj-PFMS Integration System, with BDO, TPO, KC, GS, BM, DM, MT at Panchayat Samiti Tirora (Block: Tirora, District; Gondia)



6) Training of Egramswaraj-PFMS Integration System with MT DM, ADM, DHE & on ZOOM VC (District: Nandurbar)



22. OUR PREVIOUS RELEASES



23. NEWS REPORTS



6/6



यशवंत पंचायतराज मध्ये राळेगाव पंचायत समिती ठरली अत्युत्कृष्ट

देशोन्नती वृत्तसंकलन...

■ तिसऱ्या क्रमांकाचा पुरस्कार जाहीर

राळेगाव ■ पंचायतराज अभियानामध्ये अमरावती विभागातून अचलपूर व दर्यापूर या पंचायत समिती पाठोपाठ राळेगाव पंचायत समिती अत्युत्कृष्ट ठरली आहे. राळेगाव पंचायत समिती ही तिसऱ्या क्रमांकाच्या पुरस्काराची मानकरी ठरली असून विभागीय आयुक्त कार्यालय अमरावती यांच्या कार्यालयातून तसे पत्र नुकतेच पंचायत समितीला प्राप्त झाले आहे.

२०२०-२१ या चालू आर्थिक वर्षासाठी ग्रामविस्तारात उल्लेखनीय कामगिरी



बजाविणाऱ्या जिल्हा परिषद व पंचायत समितीला यशवंत पंचायतराज अभियानांतर्गत नुकताच पुरस्कार जाहीर झाला आहे.

प्रत्येक आर्थिक वर्षासाठी

या मुल्यमापनात राळेगाव पंचायत समिती ही अत्युत्कृष्ट ठरली असून अमरावती विभागातून प्रथम अचलपूर तर द्वितीय दर्यापूर. या पंचायत समिती पाठोपाठ तृतीय क्रमांक राळेगाव पंचायत समितीने पटकाविला आहे.

जि.प., प.स.व ग्रामपंचायतीच्या व्यवस्थापनासह विकास कामांत उत्कृष्ट कामगिरी बजाविल्याबद्दल यशवंत पंचायतराज अभियानातून पुरस्कार दिला जातो. सामान्य प्रशासन विभागाकडील प्रशासकीय

कामकाज, सभेचे कामकाज, कर्मचारी सेवा, निलंबन, निवृत्ती, वेतन व लोकयुक्त प्रकरणे, महीला बालकल्याण, आरोग्य, पाणी पुरवठा व स्वच्छता, ग्रामिण विकास यंत्रणा, बांधकाम, समाजकल्याण, आदी विभागांच्या कामकाजाचे त्रयस्त यंत्रणेमार्फत मुल्यमापन केले जाते.

या पुरस्काराची लवकरच घोषणा होणार असून या पुरस्काराचे श्रेय पंचायत समितीचे समापती प्रशांत तापडे यांच्या सह सर्व सदस्य, गटविकास अधिकारी रविकांत पवार तथा पंचायत समिती अधिकारी व कर्मचाऱ्यांना जाते. (श.प्र.)

Courtesy's: PS Ralegaon



अचलपूर पंचायत समिती विभागातून अव्वल

यशवंत पंचायत राज पुरस्काराची घोषणा; सलग चौथ्यांदा झाली निवड

प्रकाश गुळसुंदरे :
सकाळ वृत्तसेवा

परतवाडा, ता. १४ : राज्य शासनाच्या ग्रामविकास विभागामार्फत दिल्या जाणाऱ्या यशवंत पंचायतराज पुरस्काराची घोषणा झाली. ग्रामविकासात उल्लेखनीय कामगिरी केल्याबद्दल अचलपूर पंचायत समितीची विभागातून प्रथम पुरस्कारासाठी निवड झाली आहे. तर दर्यापूर पंचायत समिती द्वितीय व यवतमाळ जिल्ह्यातील राळेगाव पंचायत समितीची तृतीय क्रमांकाच्या पुरस्काराकरिता निवड करण्यात आली आहे.



अचलपूर पंचायत समितीची इमारत.

शासकीय योजनांची प्रभावी अंमलबजावणी तसेच उत्कृष्ट काम करणाऱ्या जिल्हा परिषद व पंचायत समिती यांची राज्य शासनाकडून यशवंत पंचायतराज पुरस्काराकरिता निवड केली

जाते. हा पुरस्कार २००५-२००६ या आर्थिक वर्षापासून सुरू करण्यात आला. २०१९-२०२० या मागील आर्थिक वर्षात शासनामार्फत राज्यातील जिल्हा परिषद पंचायत समिती अंतर्गत सामान्य



पंचायत समिती अंतर्गत सर्व विभागांतील अधिकारी-कर्मचारी तसेच पदाधिकारी या सर्वांच्या प्रयत्नातून सलग चौथ्यांदा विभागातून प्रथम क्रमांकाच्या बक्षीसाकरिता पंचायत समितीची निवड झाली आहे. त्याबद्दल सर्वांचे आभार.

—जयंत बाबरे, गटविकास अधिकारी.

प्रशासनाचे प्रशासकीय कामकाज, जिल्हा परिषद विभागाकडून सभेचे कामकाज, कर्मचारी सेवा, लोकयुक्त प्रकरणे, महिला व बालकल्याण, आरोग्य, पाणीपुरवठा व स्वच्छता, घरकुल, महात्मा गांधी राष्ट्रीय ग्रामीण रोजगार हमी योजना, समाज कल्याण, बांधकाम विभाग, निवृत्तिवेतन, उमेद आधी सर्व विभागांच्या कामकाजांचे

त्रयस्थ समितीमार्फत मूल्यांकन करण्यात आले तसेच पंचायत समिती अंतर्गत राबविण्यात आलेले विविध उपक्रम, कार्यक्रम व शासकीय योजनांची प्रभावी अंमलबजावणी या सर्व झालेल्या मूल्यांकनात अचलपूर पंचायत समितीची सलग चौथ्यांदा विभागातून प्रथम क्रमांकाकरिता निवड झाली.

Courtesy's: PS Achalpur

23. NEWS REPORTS

नवराष्ट्र

प्रगती जिल्ह्यात ई-ग्रामसॉफ्ट प्रणालीचा वापर

जिल्ह्याची पेपरलेस कारभाराकडे वाटचाल

प्रसेनजीत डोंगरे

धाबा. ग्रामपंचायतीचा कामात गतिमानता, एकसूत्रात आणि पारदर्शकता आणण्यासाठी राज्य शासनाने आपले सरकार योजनेत ई-ग्रामसॉफ्ट ही संगणक प्रणाली तयार केली आहे. याअंतर्गत कोणतेही प्रमाणपत्र किंवा अहवाल एका क्लिकवर प्राप्त होणार आहे. बहुतांश ठिकाणी ई-ग्रामसॉफ्ट प्रणालीचा वापर सुरू असल्याने चंद्रपूर जिल्ह्याची पेपरलेस कारभाराच्या दिशेने वाटचाल सुरू आहे.

ग्रामीण भागात उद्भवणाऱ्या परिस्थितीवर मात करून पेपरलेस ग्रामपंचायत झाली



आहे. या ग्रामपंचायतीची सर्व कामे ऑनलाईन पद्धतीने सुरू आहेत. या ग्रामपंचायतींनी 'आपले सरकार' योजनेतील ई-ग्रामसॉफ्ट नावाची संगणक प्रणाली तयार करण्यात आली आहे. त्यामुळे संबंधित ग्रामस्थांना 33 प्रकारचे दाखले ग्रामपंचायत मधून ऑनलाईन

गावकऱ्यांच्या सोयीसाठी आणि पारदर्शक सेवेसाठी पेपरलेस प्रणाली अत्यंत योग्य आहे. यामुळे कामे वेळेवर होत आहेत. ही संकल्पना संपूर्ण ग्रा.पं.ने राबवावी खुशाल हरडे, प्रकल्प व्यवस्थापक

प्राप्त होत आहेत. यातच ग्रामपंचायतीचे काम पेपरलेस करण्याचा मानस जिल्हा

आता संगणकीकृत दाखले

मालमत्ता कर, रहिवासी, वीज जोडणीसाठी ना-हरकत प्रमाणपत्र, शौचालय दाखला, विवाह नोंदणी दाखला, हयातीचा दाखला, वयाचा दाखला व असे विविध दाखले या माध्यमातून ऑनलाईन दिले जात आहेत. आपले सरकार सेवा केंद्राच्या माध्यमातून ग्रामपंचायतीच्या हस्तलेखी नोंदी बंद करण्यात आल्या असून सर्व प्रकारचे दाखले आता संगणकीकृत पद्धतीने देण्यात येत आहेत. केंद्र शासनाच्या ई-ग्राम अभियानाअंतर्गत ग्रामपंचायतीचे कामकाज राज्य शासनाने आपले सरकार सेवा केंद्राच्या माध्यमातून हे काम हाती घेतले आहे.

पेपरलेस झालेली कामे

वार्षिक कर मागणी, वसुलीसाठी कामाचे देयक, मोजमाप वही, ग्रामपंचायत लेखा परीक्षण पूर्तता वही त्यावर मालमत्ता माहिती, रस्त्याची माहिती, जमिनीचे नोंदणी पुस्तक, कर्मचारी पगारपत्रक, कामाचे देयक, कामाचे अंदाजपत्रक नोंदवही, वार्षिक कर पावतीचे कामे इत्यादी ई-ग्रामसॉफ्टमध्ये झाली आहे. त्यामुळे त्याचा कारभार आता पेपरलेस बनला आहे.

परिषदेचा आहे. सर्व ग्रामपंचायत क्षेत्रात सेवा देणे, कामकाजात संगणकीकृत करणे, यासोबतच पारदर्शकता आणणे ही बाब नागरिकांना त्यांच्या रहिवासी कौतुकास्पद आहे.

24. RURAL DEVELOPMENT DEPARTMENT GOM GOT SKOCH SILVER AWARD FOR ENCROACHMENT REGULARIZATION PROJECT



24. AWARDS FOR THE ASSK PROJECT : E-PANCHAYAT PURASKAR FOR THE YEAR 2017-18

1. Maharashtra has been assessed as the top performing state in facilitating use of ICT tools for empowering the panchayats and has been awarded First Prize under category-I



24. AWARDS FOR THE ASSK PROJECT : E-PANCHAYAT PURASKAR FOR THE YEAR 2017-18

1. Maharashtra has been assessed as the top performing state in facilitating use of ICT tools for empowering the panchayats and has been awarded third Prize under category-I



2. Gems of Digital India for the year 2017-18.



आपले
सरकार



महाराष्ट्र शासन

CSC

E-GOVERNANCE SERVICES INDIA LIMITED

CSC

E-GOVERNANCE SERVICES INDIA LIMITED



आत्मनिर्भर भारत



Digital India
Power To Empower

पथविक्रेत्यांनी आत्मनिर्भर योजना लाभ घ्यावा

पथविक्रेता, फेरीवाला ठेलेवाला यांच्यासाठी सेकंटे
भांडवल म्हणून रुपये 10000 एवढे सेकंटे भांडवल
कर्ज रुपाने उपलब्ध करून दिले जाणार आहे

महाराष्ट्रात सर्वांनी याचा लाभ घ्यावा



भाज्या, फळे, तयार खाद्यपदार्थ, चहा, भाजी, पाव, अंडी, कापड, वस्त्र, चप्पल, पुस्तके,
स्टेशनरी, या विक्रेत्यांचा समावेश आहे. तसेच केशकर्तनालय, चर्मकार, पान दुकान,
कपडे धुण्याची दुकान, यांचाही समावेश आहे.

योजनेचे फायदे :

1. योजनेत 10,000 विनातारण सेकंटे भांडवल मिळते
2. नियमित हसे भरल्यास 7% व्याजत सूट
3. सेकंटे भांडवल भरल्यास पुढे मोठ्या भांडवलाची हमी
4. डिजिटल व्यवहार केल्यास 1200 रु पर्यंत कॅशबॅक

आवश्यक कागदपत्रे :

1. नागपॅरिषदेचे तात्पुरते विक्री प्रमाणपत्र
2. आधार कार्ड / रेशन कार्ड
3. वाहन परवाना (असल्यास) बँक पासबुक ड्रॉरॉक्स
4. स्वतःचा फोटो व आधार लिंक असलेला फोटो

— CSC SPV MAHARASHTRA —



CSC

E-GOVERNANCE SERVICES INDIA LIMITED



भारत सरकार
GOVERNMENT OF INDIA
MINISTRY OF LABOUR &
EMPLOYMENT



आपले
सरकार

प्रधानमंत्री श्रम योगी मानधन (PM-SYM)

शेख रहीम वय १८

असंयटीत कामगारांसाठी पेंशन योजना

* योजनेविषयी माहिती *



माझा नांव रहीम आहे. माझा वय आहे १८ वर्ष
मी शेतात रोजंदारीचे काम करतो.
मी या योजनेत दर महिन्याला ५५२ रुपये भरणार आहे.
मी वयाच्या ६० व्या वर्षी निवृत्त होणार आहे. तोपर्यंत माझे
या योजनेत २७७२० रुपये जमा होतील.
त्याच बरोबर सरकार माझ्या खात्यावर २७७५० रुपये जमा करेल.
माझे खातेवर ५५४४० रुपये जमा होईल. त्यानंतर
मला दर माह मृत्युपर्यंत ३००० रुपये प्रतिमाह पेंशन मला मिळेल.

भरावयाची रक्कम दरमाह प्रत्यक्ष खात्यातून कमी होईल.

काही महिने खातेवर जर पैसे नसले तरीही
योजना बंद पडणार नाही. जेव्हा पैसे जमा होतील
तेव्हा रक्कम जमा करून घेतली जाईल.

मी गुंतवलेली रक्कम आहे २७७२० रुपये
६० वर्षांनंतर जर मी २० वर्षे जरी जीवित राहीलो तर २४० महिन्यात
मला ७ लाख २० हजार रुपये मिळतील.

जवळच्या सीएससी सेंटरवर जावून माहितीपत्रक मिळवा. आधार कार्ड व पासबुक घेवून या
व योजनेचे लाभार्थी व्हा...

जन्दिहारा प्रसारित : जन्मना पालय सीएससी स्थित्युक्त को-ऑपरेटिव्ह सोसायटी.

AAPLE SARKAR SEVA KENDRA

मार्फत ग्रामीण भागातील नागरिकांना होणारे फायदे



Please Visit -

Web - <https://mh.gov2egov.com>

Mobile App - e-Gov Connect

Additional info on reports

Please Contact - 8408029046

Shri Vaibhav Deshpande

Principal Consultant

CSC e-Governance Services India Limited